RPT DATE: 01/02/2021

TAH FORGE DAILY DRILLING REPORT RPTNUM.: 75
U.S. Department of Eneray RIG: Frontier Rig 16
WELL NAME: FORGE 16A [78]-32 JOB: Drilling 65° Tangent RIG SUPERV: Leroy S, , Paul S, Duane W, Virgil W.
FIELD: LEASE: RIG PHONE: 281-854-6858
AFE #: AP| #: EMAIL:
CONTRACTOR: Frontier Drilling ELEVATION: 5415.1 RKB:
SPUD DATE: 10/30/2020 DFS: 64 DOL: 74
MD: 10987 24 HR FTG: HRS DRLG:

PRESENT OPERATIONS: CIRCULATING FOR TEMPERATURE
ACTIVITY PLANNED: CEMENT 7" CASING, NIPPLE DOWN BOPE, INSTALL WELLHEAD, NIPPLE UP BOPE ON 7" AND TEST

BOP
LAST BOP TEST: 12/16/20 LAST BOP DRILL: 12/16/20 NEXT BOP TEST: 1/15/21
CASING
CASING TYPE oD WEIGHT GRADE MD TVD
Conductor 20.00 54 A53B 130 130
Surface 13.38 68 L-80 1,629 1,629
Intermediate 9.63 40 HCL-80 5,110 5,109
Production
TIME MW FV WL PH CAKE GELS (10s/10m/30m) PV Yp cL K Pf Mf Ca OlL LGS  HTHP
17:00 | 90 | 400 | 11.0 | 100 | 1 | 5 8 | 12 18 | 7 | 1,400 | | 150 370 | | | 360 |
NO. SIZE MANUFACTURER TYPE SER NO. JETS TFA  RE-RUN IN out FEET HRS WwoB RPM  ROP
48 | 875  |Schlumberger |PDC Logging \ \ \ | N | 10987 | 10,987 \ \ \ \
47 875  |Ulterra (CF613 PDC \ 45992 | 3x14,3x13 | 0840 Y | 10987 10,987 . 80 \ \
BIT NO. 23 INNER: 0 OUTER: 1 DULL: WC LOC: S SEAL: GAUGE: Y OTHER: DULLCUT  RP: TD
ppovps |
PUMP MAKE MODEL LINER STK SPM Ps| GPM GPS  EFF%  ECD AVDP  AVDC  BIT HHP PUMP HHP
1 BOMCO \ 1600 \ 6.000 \ 12.000 \ \ \ \ |95 \ \ \
2 | BOMCO \ 1600 \ 6.000 \ 12.000 |75 2660 325 | 54 | 95 | 964 308 | 475 | 1301
eA |
# COMPONENT oD D LENGTH # COMPONENT oD D LENGTH
1 Drill Bit-Schlumberger Logging 8.75 1.5
2 Sub-Bit Sub with Float 6.5 3.13 5.2

DESCRIPTION: Logging BHA # 53

LENGTH: 6.70 BHA WT. AIR: BHA WT. MUD: HRS. ON JARS:
ROT. WT.: P.U. WT.: S.0. WT.: TORQUE:
SURVEY DATA
MD INCLINATION AZIMUTH TVD N/S COORDINATES E/W V. SECTION DLS
10,316 63.32 108.30 8,310 -904.3 3,329.4 3,450.0 1.0
10,411 64.68 105.97 8,351 -929.4 3,411.0 3,535.3 2.6
10,505 64.86 105.02 8,392 -952.1 3,492.9 3,620.3 0.9
10,604 68.46 103.44 8,431 -974.4 3,581.0 3,711.2 3.9
CONSUMABLES
CONSUMABLE DAILY RECEIVED (gal) DAILY USED (gal) DAILY ON HAND (gal)
Fuel \ \ 3,949 \ 7,542
Potable Water | | | 2,800
TIME BREAKDOWN
FROM TO HRS PHASE CODE NPT OPERATIONS
06:00 07:30 1.5 Pre tour safety meeting
Production Drilling Other Break off bottom sub an liner hanger. Located setting ball in ball catch.
07:30 10:30 3.0 Break off and lay down liner hanger assembly
Attempted to drift liner hanger.
Production Drilling Other Did not drift
10:30 18:30 8.0 Rig up and run 7" casing from 5,933' to 10,780'
229 total joints run in well
Production Drilling Run Csg & Cement Pick up landing collar and space out
18:30 19:30 1.0 Rig down casing tools
Production Drilling Run Csg & Cement Install cement head
19:30 06:00 10.5 |Production Drilling Cond Mud & Circ Circulate for temperature

TOTAL HRS  24.0
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