RPT DATE: 01/03/2021

HTAHF@RGE DAILY DRILLING REPORT RPTNUM.: 76

U.5.Department of Energy RIG: Frontier Rig 16

WELL/JOB INFORMATION

WELL NAME: FORGE 16A [78]-32 JOB: Drilling 65° Tangent RIG SUPERV: Leroy S, Duane W, Virgil W.
FIELD: LEASE: RIG PHONE: 281-854-6858
AFE #: APl #: EMAIL:
CONTRACTOR: Frontier Drilling ELEVATION: 5415.1 RKB:
SPUD DATE: 10/30/2020 DFS: 65 DOL: 75
MD: 10987 24 HR FTG: HRS DRLG:

PRESENT OPERATIONS: WAITING ON CEMENT. NIPPLE DOWN BOP STACK
ACTIVITY PLANNED: WAIT ON CEMENT, NIPPLE DOWN BOPE, INSTALL WELLHEAD, NIPPLE UP 10K COMPLETION STACK

BOP
LAST BOP TEST: 12/16/20 LAST BOP DRILL: 12/16/20 NEXT BOP TEST: 1/15/21
CASING
CASING TYPE oD WEIGHT GRADE MD TVD
Conductor 20.00 54 A53B 130 130
Surface 13.38 68 L-80 1,629 1,629
Intermediate 9.63 40 HCL-80 5,110 5,109
Production
TIME MW FV WL PH CAKE GELS (10s/10m/30m) PV YP CL K Pf mf Ca OIL LGS HTHP

NO. SIzE MANUFACTURER TYPE SER NO. JETS TFA  RE-RUN IN ouTt FEET HRS woB RPM  ROP
48 | 875  Schlumberger |PDC Logging \ \ \ | N | 10987 10,987 | \ \ \ \
47 | 875  |Ulterra |CF613 PDC \ 45992 | 3x14,313 | 0840 | Y | 10,987 10,987 | | 80 \ \
BIT NO. 23 INNER: 0 OUTER: 1 DULL: WC Loc: s SEAL: GAUGE: Y OTHER: DULLCUT  RP: TD
ppovps |
PUMP MAKE MODEL LINER STK SPM PsI GPM GPS  EFF%  ECD AVDP  AVDC BITHHP PUMP HHP
1 BOMCO \ 1600 \ 6.000 \ 12.000 \ \ \ \ \ 95 \ \
2 |BOMCO | 1600 | 6.000 | 12.000 | 75 | 2660 325 964 | 308 | 475 1301 |
_
COMPONENT LENGTH COMPONENT LENGTH
1 Drill Bit-Schlumberger Logging 8.75 1.5
2 Sub-Bit Sub with Float 6.5 3.13 5.2

DESCRIPTION: Logging BHA # 53

LENGTH: 6.70 BHA WT. AIR: BHA WT. MUD: HRS. ON JARS:
ROT. WT.: P.U. WT.: S.0. WT.: TORQUE:
INCLINATION AZIMUTH TVD N/S COORDINATES E/W V. SECTION DLS
10,316 63.32 108.30 8,310 -904.3 3,329.4 3,450.0 1.0
10,411 64.68 105.97 8,351 -929.4 3,411.0 3,535.3 2.6
10,505 64.86 105.02 8,392 -952.1 3,492.9 3,620.3 0.9
10,604 68.46 103.44 8,431 -974.4 3,581.0 3,711.2
CONSUMABLE DAILY RECEIVED (gal) DAILY USED (gal) DAILY ON HAND (gal)
Fuel \ 7,500 \ 1,678 \ 13,364
Potable Water 2,800
FROM TO HRS PHASE CODE NPT OPERATIONS
06:00 16:00 10.0 Circulate hole for temperature
Production Casing Cond Mud & Circ Hold safety meeting with Resource Cementing, Frontier Drilling and FORGE DSM's.
16:00 21:30 55 Cement 7" casing;

Test lines to 5,000 psi

Pump 100 bbl fresh water spacer at 5-7 bbl/min, 20 bbl RC Mud Clean, 30 bbl of 10.5 ppg Sepiolite spacer, 5
bbl fresh water spacer.

Mix and pump 433 bbls of 12.97 ppg RC ThermalLite-HT cement at 7-8 bbl/min, shut down and drop top plug.
Displace with 364 bbl of mud at 3 - 8 bbl/min. Slow rate to 1-2 bbl/min to bump plug. Hold pressure for 5
minutes.

Bleed off pressure, floats held. Returned 15 bbl of cement to surface. Reciprocated pipe throughout job.

Rig down Resource Cementing

Production Casing Run Csg & Cement

21:30 06:00 8.5 Production Casing Wait on Cement Wait on cement. 4 bolt BOP stack

TOTALHRS 24.0
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