
DAILY DRILLING REPORT
RPT DATE: 12/30/2020

RPT NUM.: 72
RIG: Frontier Rig 16

WELL/JOB INFORMATION
WELL NAME: FORGE 16A [78]-32 JOB: Drilling 65° Tangent RIG SUPERV: Leroy S, , Paul S, Bob F, Duane W

FIELD: LEASE: RIG PHONE: 281-854-6858
AFE #: API #: EMAIL:

CONTRACTOR: Frontier Drilling ELEVATION: 5415.1 RKB:
SPUD DATE: 10/30/2020 DFS: 61 DOL: 71

MD: 10987 24 HR FTG: HRS DRLG:
PRESENT OPERATIONS: WASH TO CASING POINT FROM 10,633' TO 10,787'

ACTIVITY PLANNED: PUMP HIGH VISCOSITY SWEEP, SPOT 5% LUBE IN TANGENT, TRIP OUT TO RUN LINER
BOP

LAST BOP TEST: 12/16/20 LAST BOP DRILL: 12/16/20 NEXT BOP TEST: 1/15/21
CASING

CASING TYPE OD WEIGHT GRADE MD TVD
Conductor 20.00 54 A53B 130 130
Surface 13.38 68 L-80 1,629 1,629
Intermediate 9.63 40 HCL-80 5,110 5,109

MUD
TIME MW FV WL PH CAKE GELS (10s/10m/30m) PV YP CL K Pf Mf Ca OIL LGS HTHP
17:00 9.0 40.0 10.0 10.5 1 8 11 13 21 1 1,400 1.50 3.60 40 3.40

DRILL BITS
NO. SIZE MANUFACTURER TYPE SER NO. JETS TFA RE-RUN IN OUT FEET HRS WOB RPM ROP
48 8.75 Schlumberger PDC Logging N 10,987 10,987
47 8.75 Ulterra CF613  PDC 45992 3x14, 3x13 0.840 Y 10,987 10,987 8.0

BIT NO. 23 INNER: 0 OUTER: 1 DULL: WC LOC: S SEAL: GAUGE: Y OTHER: DULL CUT RP: TD
PUMPS

PUMP MAKE MODEL LINER STK SPM PSI GPM GPS EFF % ECD AV DP AV DC BIT HHP PUMP HHP
1 BOMCO 1600 6.000 12.000 95
2 BOMCO 1600 6.000 12.000 75 2660 325 5.4 95 9.64 308 475 130.1

BHA
# COMPONENT OD ID LENGTH # COMPONENT OD ID LENGTH
1 Drill Bit-Schlumberger Logging 8.75 1.5
2 Sub-Bit Sub with Float 6.5 3.13 5.2

DESCRIPTION: Logging BHA # 53
LENGTH: 6.70 BHA WT. AIR: BHA WT. MUD: HRS. ON JARS:

ROT. WT.: P.U. WT.: S.O. WT.: TORQUE:
SURVEY DATA

MD INCLINATION AZIMUTH TVD N/S COORDINATES E/W V. SECTION DLS
10,316 63.32 108.30 8,310 -904.3 3,329.4 3,450.0 1.0
10,411 64.68 105.97 8,351 -929.4 3,411.0 3,535.3 2.6
10,505 64.86 105.02 8,392 -952.1 3,492.9 3,620.3 0.9
10,604 68.46 103.44 8,431 -974.4 3,581.0 3,711.2 3.9

CONSUMABLES
CONSUMABLE DAILY RECEIVED (gal) DAILY USED (gal) DAILY ON HAND (gal)

Fuel 8,188
Potable Water 2,800
TIME BREAKDOWN 

FROM TO HRS PHASE CODE NPT OPERATIONS
06:00 07:00 1.0

Production Drilling Trips
Pick up 15 joints of rental drill pipe for running liner. 
Trip out of hole with 5 stands rental drill pipe, rack in derrick

07:00 08:30 1.5 Production Drilling Trips Trip in hole with orange peel stinger pipe and regular drill pipe from 1,556' to 5,151' to spot sand
08:30 09:00 0.5 Production Drilling Rig Service Service rig and top drive
09:00 10:00 1.0 Production Drilling Trips Trip in hole from 5,151' to 8,000'
10:00 10:30 0.5 Production Drilling Cond Mud & Circ Circulate for temperature
10:30 11:30 1.0 Production Drilling Trips Trip in hole from 8,000' to 10,987'.  Tag bottom and pull back 1 stand and a single to 10,864'
11:30 12:00 0.5

Production Drilling Cond Mud & Circ
Spot 50 bbl 60 viscosity slug of sand (1.9 lb/gal, 4,000 lb) at 10,864'
Chase with 168 bbl of mud to balance

12:00 12:30 0.5 Production Drilling Pull out 8 stands to 10,128'.  Rotate pipe with no pumps to let sand fall
12:30 14:00 1.5 Production Drilling Cond Mud & Circ Mix additional 50 bbl 80 viscosity slug of sand
14:00 14:30 0.5 Production Drilling Trips Trip in hole 4 stands to 10,496'
14:30 15:00 0.5

Production Drilling Cond Mud & Circ
Spot 50 bbl, 80 viscosity slug of sand (1.9lb/gal, 4,000 lb) at 10,496'
Chase with 160 bbl mud to balance

15:00 19:00 4.0
Production Drilling Trips

Trip out of hole from 10,496' to surface
Lay down orange peel stinger pipe

19:00 00:30 5.5 Production Drilling Trips Trip in hole to 10,000' with clean out BHA #54
00:30 02:00 1.5 Production Drilling Cond Mud & Circ Air out pumps, break down foam with de-foamer
02:00 06:00 4.0

Production Drilling Reaming
Wash  from 10,000 '- 10,633'
Pump 20 bbl 50 viscosity sweep at 10,633' , circulate out sweep , no sand

TOTAL HRS 24.0
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