
11Report No: Report For 06:00 AM  24-Apr-22

Daily Drilling Report
Well ID:

Utah FORGE
16A(78)-32-STIM1 Well Name: 16A(78)-32-STIM1

Field: FORGE County: Beaver  State: UT  Country: United States

18 / 214Total:2 / 24Other:1 / 10Service:12 / 144Contractor:3 / 36Operator:Pers/Hrs:

Total Days (act./plan): 11/02/0Flat Days (act./plan):Drilling Days (act./plan): 9/0

Allen Nelson

Original WellboreWellbore:

Last BOP Test:

12-Apr-22

RKB Elevation (ft):

Spud Date:

14

Frontier 28

Next Casing:

Last Casing:

Days On Location:

Rig:

0.0 / 0.0

8540.0

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 10987.0

Operator: Utah FORGE

Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Well Cost ($):

Current Operations: Rigging down rig.

Planned Operations: Lay down top drive. Finish rigging down rig. Lay derrick over. Load out muffler, Weatherford, Cameron, Rain for Rent and
San Joaquin.

Toolpusher:

Wellsite Supervisors: Randy Baldwin Tel No.:

---

Next BOP Test:

Job Reference RKB (ft):

No incidents or events reported. Conducted Safety Meeting.Safety Summary:

Operations Summary

From To Elapsed End MD(ft) Code Operations Description Non-Prod

6:00 15:00 9.00 10,987.0 RIGD Nippled down BOPE. Closed master valve and secured well. Installed companion
valve on master valve. Rigged down Muffler. Emptied mud pits and baker tanks.
RELEASED RIG AT 15:00.

15:00 20:00 5.00 10,987.0 RIGD Rigged down rig floor and top drive. Pason rigged down.

20:00 6:00 10.00 10,987.0 WOD Waited on daylight.

Management Summary

Nippled down BOPE. Closed master valve and secured well. Installed companion valve on master valve. Rigged down Muffler. Emptied mud pits and
baker tanks. RELEASED RIG AT 15:00. Rigged down rig floor and top drive.

Comments

Fuel on hand gals.
Total NPT to date 16.75 HR
RELEASED RIG AT 15:00
Pason rigged down.

Bit/BHA/Workstring Information

BHA - No. 8 - OTHER, XO = 2.74

Rig Information

Equipment Problems:

Location Condition:

Transport:

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledDrill Pipe Inventory

DP Size Joints Weight Grade Thread DP Size Joints Weight Grade Thread

3.5IFS-1353.500 370 13.3

Safety Information

Meetings/Drills

First Aid Treatments:

Safety

Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

30 Pre-tour safety meetings with both crews.

 BOP Test  Crownamatic Check

Weather Information

Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Clear

56 degF

10 / NNE

15

16
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