BTAH Daily Completion Report Utah FORGE
FO®RGE Well ID: 16A(78)-32-STIM1 Well Name: 16A(78)-32-STIM1
""""""""""""""" Field: FORGE County: Beaver State: UT Country: United States
Report No: 1 Report For 06:00 AM 14-Apr-22
Operator: Utah FORGE Rig: Frontier 28 Wellbore: Original Wellbore Daily Cost / Fluid ($): -

Measured Depth (ft):
Vertical Depth (ft):

Last Casing:
Plug Back MD (ft):
Plug Back TVD (ft)

10987 Completion Days (act.): 1 AFE No. AFE ($) Actual ($)
8540
Days On Location: 4 - - -

Spud Date: 12-Apr-22 Totals: - —

Well Cost ($): -

Pers/Hrs: Operator: 6/72 Contractor: 12/120 Service: 26/ Other: 5/50 Total: 49/554

Safety Summary: No incidents or events reported. Conducted Crown Check, Safety Meeting.

Current Operations:
Planned Operations:

Toolpusher:
Wellsite Supervisors:

Picking up 3.5" Drill Pipe at report time.

Pick up Drill Pipe T/6,000'. Circulate and cool Wellbore. Run stand in Derrick F/6,000’ T/8,000’. Circulate and cool Wellbore.
Run stand in Derrick F/8,000’ T/9,500’. Circulate and cool Wellbore. Run stand in Derrick F/9,500’ T/10,987’. Trip out of the
hole F/10,987’ T/Surface.

Allen Nelson

Brian Gresham Tel No.:

Operations Summary

From To Elapsed End MD(ft Code Operations Description Non-Prod
6:00 8:00 2.00 10,987 BOPT PJSM (pre job safety meeting) with FORGE DSM and Frontier Drilling personnel.
Set in 7 1/16” 10M Dirilling spool with two 4 1/6” 10M side outlet valves and one 4 1/6”
10M Throttle valve, setin 7 1/16” 10M Double hydraulic BOP (dressed with 3.5”
rams), setin 7 1/16” Frac Head, set in 7 1/16” 10M Manual gate valve, setin 7 1/16”
5M Rotating Head. Torque all connections to spec.
8:00 10:00 2.00 10,987 RIGU Set Flash vessel in place. Modify lines from throttle valve to Flash vessel with welder.
Rig up 3” line from discharge side of vessel to reserve pit.
10:00 12:00 2.00 10,987 BHAOP Rig up laydown machine.
Make up clean out assembly as follows:
51/2” Bit
X/0
Bit Sub W/float
6-4 3/4” DC
X/O
7” Casing Scraper
XI0
1-4 3/4” DC
5.7” Stab (Gage Ring)
2-4 3/4"DC
12:00 22:30 10.50 10,987 TRPI Pick up 3 1/2” Drill Pipe F/287 T/3,691’.
Rack back stands F/3,691" T/BHA.
22:30 23:30 1.00 10,987 REPR Replace two leaking hydraulic lines on ST-80 iron roughneck X
23:30 6:00 6.50 10,987 TRPI Pick up 3 1/2” Drill Pipe F/287 T/5,000’.
Management Summary
Nipple up wellhead stack with BOPE. Set Flash vessel in place. Modify lines from throttle valve to Flash vessel. Make up BHA with casing scraper.
Pick up 3.5" Drill Pipe.
Comments
1 HR NPT. Note: BOPE tested OK @ 0300 on 4/14/22. Charts submitted electronically to Jim Goddard, Utah DWR Well Drilling Specialist.
Safety Information
Meetings/Drills  Time Description
Safety 30 Pre-Tour
First Aid Treatments: 0 Medical Treatments: 0 Lost Time Incidents: 0 Days Since LTI:
Accident Description: None to report.
[ ] BOP Test Crownamatic Check
Weather Information
Sky Condition: Partly Cloudy Visibility: 10
Air Temperature: Bar. Pressure:
Wind Speed/Dir:  / Wind Gusts:
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