
41Report No: Report For 06:00 AM  27-May-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

26 / 312Total:3 / 36Other:6 / 72Service:14 / 168Contractor:3 / 36Operator:Pers/Hrs:

Days (actual / plan): Drilling  5.55 / 0,      Flat  0 / 0,      Complete  0 / 0,      Total  5.55 / 0

Shawn Seddell, Clay

Original WellboreWellbore:

Last BOP Test:

31

26-Apr-23

RKB Elevation (ft):

Spud Date:

11.750 at 4,837

41

Frontier 16

Next Casing:

Last Casing:

DOL:

Rig:

53.8

269 / 5.0

7623

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 9524

Operator: UNIVERSITY OF UTAH

Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Well Cost ($):

Current Operations: Drilling 9 1/2" hole at 9.524'.

Planned Operations: Drill 9 1/2" hole to 9,800', circulate hole clean, trip out of the hole to surface, make up BHA #21, trip in the hole to 9,800',
change hole over to mud, rig up wireline and run gyro, trip out of the hole for core run.

Toolpusher:

Wellsite Supervisors: Leroy Swearingen, Brian Gresham Tel No.:

---

Next BOP Test:

Job Reference RKB (ft):27-May-23

19-Jun-23

No incidents or events reported. 41 days since LTI.  Conducted BOP Test, Crown Check, Safety Meeting.Safety Summary:

Operations Summary

From To Elapsed End MD(ft) Code Operations Description Non-Prod

6:00 8:00 2.00 9,255 BOPT Complete BOPE test. Test accumulator. Pull test plug and rig down tester. Install
wear bushing.

8:00 9:00 1.00 9,255 TRPI Pick up singles of drill pipe from rack and make up 4 stands in mouse hole, rack back
in derrick.

9:00 11:00 2.00 9,255 BHAOP Make up BHA #20. Pick up 7.15 motor and scribe, make up TKC83 bit, install MWD,
and trip in hole with BHA. Check all torques. Installed dart sensor #2232 in bit.

11:00 15:45 4.75 9,255 TRPI Lay down 6 joints of weight pipe for bad hardbanding. Pick up 8 joints of weight pipe
to replace and make even stands. Pick up 30 joints of regular drill pipe. Trip in hole
from 130' to 4,978'.

15:45 16:00 0.25 9,255 DIR Test MWD tool.

16:00 18:00 2.00 9,255 CUTDL Slip and cut drilling line.

18:00 19:30 1.50 9,255 REPR Remove brake turnbuckles and adjust brakes. X

19:30 20:30 1.00 9,255 TRPI Trip in the hole from 4,978' to 6,000'.

20:30 21:00 0.50 9,255 CIRC Circulate and check tool temperature, beginning temp 225 deg f, ending temp 218
deg f.

21:00 21:15 0.25 9,255 TRPI Trip in the hole from 6,000' to 6,500'.

21:15 21:30 0.25 9,255 CIRC Circulate and check tool temperature, beginning temp 238 deg f, ending temp 230
deg f.

21:30 21:45 0.25 9,255 TRPI Trip in the hole from 6,500' to 7,000'.

21:45 22:00 0.25 9,255 CIRC Circulate and check tool temperature, beginning temp 243 deg f, ending temp 230
deg f.

22:00 22:15 0.25 9,255 TRPI Trip in the hole from 7,000' to 7,500'.

22:15 22:30 0.25 9,255 CIRC Circulate and check tool temperature, beginning temp 255 deg f, ending temp 233
deg f.

22:30 22:45 0.25 9,255 TRPI Trip in the hole from 7,500' to 8,000'.

22:45 23:15 0.50 9,255 CIRC Circulate and check tool temperature, beginning temp 260 deg f, ending temp 228
deg f.

23:15 23:30 0.25 9,255 TRPI Trip in the hole from 8,000' to 8,500'.

23:30 23:45 0.25 9,255 CIRC Circulate and check tool temperature, beginning temp 268 deg f, ending temp 238
deg f.

23:45 0:00 0.25 9,255 TRPI Trip in the hole from 8,500' to 8,900'.

0:00 0:45 0.75 9,255 CIRC Circulate and check tool temperature, beginning temp 300 deg f, ending temp 238
deg f.

0:45 1:00 0.25 9,255 TRPI Trip in the hole from 8,900' to 9,255'.
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41Report No: Report For 06:00 AM  27-May-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Operations Summary

From To Elapsed End MD(ft) Code Operations Description Non-Prod

1:00 6:00 5.00 9,524 DRIL Drill 9 1/2" hole from 9,255' to 9,524', 23K-28K torque, 600-700 gpm.
Running 3 mud coolers.
Slide from 9,255' to 9,280'.
Slide from 9,301' to 9,324'.
Slide from 9,396' to 9,424'.
Slide from 9,430' to 9,447'.
Slide from 9,458' to 9,482'.
Note: Pumped 80 bbl surfactant pill at 9,238’, observed 15% decrease in ROP along
with increase in lateral and axial vibrations.
Pumped 70 bbl fresh water pill at 9,487’.
Survey at 9,487' MD, 9,402' SD, 64.28° INC, 106.89° AZI, 37.6' low and 14.7' right.

Management Summary

Completed BOPE test, picked up 4 stands of drill pipe and racked back in the derrick, made up BHA #20, Tripped in the hole 4,978’, tested MWD tool,
slipped and cut drill line, removed brake turnbuckles and adjusted brakes, tripped in the hole to 6,000’, stagged in the hole from 6,000’ to 9,255’
cooling MWD every 500’, max temperature observed was 300° at 8,900’, drilled 9 1/2” hole section from 9,255’ to 9,524’.

Comments

Fuel on hand 14,997 gals.
Fuel used 1,123 gals.
Total NPT to date 94.25  HR.
No H2S today.
Survey at 9,487' MD, 9,402' SD, 64.28° INC, 106.89° AZI, 37.6' low and 14.7' right.

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Top TVD
(ft)

Bottom MD
(ft)

Bottom TVD
(ft)

Hole
Section

OH Diam.
(ins)

LOT
(lbs/gal)

Nominal
Grade

Nom. Wgt.
(lbs)

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER

FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER

Mud Information

Dens. Vis PV YP Filt. Cake pH/ES Solids

%

Oil Water Sand LGS Cl Ca 10s 10m 30m In Out Loss

MudTempGels

CaCl

27-May-23 01:30  at Depth 9,255 ft  Mud Pits, Type: Low Solids Non-Dispersed

8.47 27 0.3 10.5 1.1 98.9 650

26-May-23 14:00  at Depth 9,255 ft  Mud Pits, Type: Low Solids Non-Dispersed

8.42 27 0.25 10 0.7 99.3 600

Mud Consumables

Item Description Qty. Cost Item Description Qty. Cost

DC-310/CI-100 - OTHER 20 --- Defoam 14 - GALS 1 ---

Engineering  - OTHER 2 --- Lodging - OTHER 1 ---

Bit/BHA/Workstring Information

PressRPMWOB

R.O.P.This Run

DiamModelNo Run    Make Dist    Hrs Avg      Max Wt     FlowTorque

Mud PumpDepth

In J. Vel P. Drp HHP JIF

Out:

19 1 NOV TKC83 9.500 269 5 53.8 70 56 23 8 1560 160 193 67 418325.0 6009255

14 14 14 14Jets: 14 14 14 14 Grade:  Cutter: Pull:Wear: Brgs: Gge:/ /Dull:

BHA - No. 20 - BIT, MMTR, RR, PC, DCM, MWD, 2 PC, 3 OTHER, XO, 30 HWDP = 1051.37

Drilling Parameters

From To Avg Max Avg Max Max Max Avg Max (psi)

Flow (gals/min)Torque (ft lbs)

AvgAvg

RPMWOB (lbs)ROP (ft/hr)Depth (ft) Pressure

9,255 9,524 250.0 325.0 70 70 56 65 23 26 600 700 1,565

Annular Velocity:   Drill Collars: 162.9 Drill Pipe: 245.1

Miscellaneous Drilling Parameters

Hook Loads (lbs): Off Bottom Rotate: Pick Up: Slack Off: Drag Avg/Max:265 375 233 25 45/

Wear Bushing InstalledRotating: Tripping:

Since Inspection: Total: Jars:49.5 49.5

52 38 44 32

Hours on BHA:

Hours on Casing/Liner: / /

Printed:  05:24  27-May-23 Page: 2 of 3RIMBase 7.5.1078.0



41Report No: Report For 06:00 AM  27-May-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Rig Information

None to report.

Good.

Equipment Problems:

Location Condition:

Transport:

Solids Control Information

Screen Sizes:

170

170

170

170

170

170

170

170

170

Top Middle 1 Middle 2

0 0 0

12 (Solids Removal) 12 (Solids Removal)

Equipment Usage (Hrs):

Shaker No 3:

Shaker No 2:

Shaker No 1:

Centrifuge 1: Centrifuge 2:

Desander: Desilter: Degasser:170

170

170

Bottom

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledDrill Pipe Inventory

DP Size Joints Weight Grade Thread DP Size Joints Weight Grade Thread

S-1355.5" 365 24.7

Safety Information

Meetings/Drills

First Aid Treatments:

Safety

0 0 0 41Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

30 Two Pre-tour safety meetings held daily with crews.

 BOP Test  Crownamatic Check

Weather Information

Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Partly Cloudy

76 degF

19 / SSW

10

1004

12
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