Report No: 97 Report For 06:00 AM 22-Jul-23

Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: 26-Apr-23 | Daily Cost / Mud ($): -
Measured Depth (ft): 10947 | Last Casing: 7.000 at 10,208 | Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 8357 | Next Casing: RKB Elevation (ft): 31 |- - -
Proposed TD (ft): 10658 | Last BOP Test:  27-May-23 | Job Reference RKB (ft): --- --- ---
Hole Made (ft) / Hrs: 0/0.0 | Next BOP Test: 26-Jun-23 | Working Interest: Totals: --- ---
Average ROP (ft/hr): Well Cost ($): -
Days (actual / plan): Drilling 6.18 /22, Flat 0/0, Complete 0/52, Total 6.18/74 DOL: 97
Pers/Hrs: Operator: 2/ 0 | Contractor: 14 /0 | Service: 0/0 | Other: 0/0 | Total: 16/0
Safety Summary: No incidents or events reported. 97 days since LTl. Conducted Safety Meeting.

Current Operations: Rigging down.

Planned Operations: Continue rigging down.

Toolpusher: Shawn Seddell, Clay Nielson

Wellsite Supervisors: Leroy Swearingen , Randy Baldwin | Tel No.:

Operations Summary

6:00 18:00 12.00 10,947 | OTHER Removed saver sub. Emptied water from mud pits. Installed flanged caps on 16B.
Changed out wing valves on 7-1/16" mud cross. Organized all rental subs and x-
overs. Loaded out 2 mud coolers. 2 cement silos and 6 trucks of drill pipe and BHA.
18:00 6:00 12.00 10,947 | RIGD Released rig at 18:00. Rigged down floor and ST-80. Rigged down mud pumps, mud
pits, accumulator, HPU and parts house.

Management Summary
Removed saver sub. Emptied water from mud pits. Installed flanged caps on 16B. Changed out wing valves on 7-1/16" mud cross. Organized all
rental subs and x-overs. Loaded out 2 mud coolers. 2 cement silos and 6 truck loads of drill pipe and BHA. Released rig at 18:00. Rigged down floor
and ST-80. Rigged down mud pumps, mud pits, accumulator, HPU and parts house.

Comments

RELEASED RIG AT 18:00.
Fuel on hand 10,176 gals.
Fuel used 1,055 gals.

Total NPT to date 122.50 HR.
No H2S today.

Casing/Tubular Information

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER
FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER
LINER 7.000 7 0 10,208 8,061 INT2 9.500 38| VSTP110M

Rig Information

Equipment Problems:
Location Condition:
Transport:

Safety Information

Safety 30 | Two Pre-tour safety meetings with crews,

First Aid Treatments: |Medica| Treatments: |Lost Time Incidents: |Days Since LTI: 97
[ ] BOP Test | [] Crownamatic Check
Weather Information
Sky Condition: Clear Visibility: 10
Air Temperature: 101 degF Bar. Pressure:
Wind Speed/Dir: 5/SW Wind Gusts: 10
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