Report No: 16 Report For 06:00 AM 02-May-23

Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: 26-Apr-23 | Daily Cost / Mud ($): -
Measured Depth (ft): 4816 | Last Casing: 16.000 at 1,136 | Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 4815 | Next Casing: RKB Elevation (ft): 31 |- -—- -—-
Proposed TD (ft): Last BOP Test: 29-Apr-23 | Job Reference RKB (ft): --- --- ---
Hole Made (ft) / Hrs: 463 /8.83 | Next BOP Test:  20-May-23 | Working Interest: Totals: --- ---
Average ROP (ft/hr): 52.42 Well Cost ($): -
Days (actual / plan): Drilling 1.7/0, Flat 0/0, Complete 0/0, Total 1.7/0 DOL: 16
Pers/Hrs: Operator: 3/ 36 | Contractor: 14 / 168 | Service: 5/0 | Other: 3/6 | Total: 25/210

Safety Summary: No incidents or events reported. 16 days since LTl. Conducted Safety Meeting.

Current Operations: Drilling 14-3/4" hole at 4,816'.

Planned Operations: Drill to casing point. Make wiper trip. Strap out of the hole. Rig up and run 11-3/4" 65# casing.
Toolpusher: Shawn Seddell, Clay

Wellsite Supervisors: Leroy Swearingen, Randy Baldwin | Tel No.:

Operations Summary

6:00 7:00 1.00 4,353 | TRPO TOOH f/ 2,153' t/ 1,957". Pulling tight, 50K - 100K over string weight. Kelly up on each
stand and washing out of hole.
7:00 10:30 3.50 4,353 | TRPO TOOH on elevators f/ 1,957' t/ 166'.
10:30 13:00 2.50 4,353 | DIR Lay down directional tools, mud motor and bit.
13:00 16:00 3.00 4,353 | DIR Pick up new 7/8 5.7 stage, 0.13 rev/gal mud motor, full gauge roller reamer and MWD
tools.
16:00 20:50 4.83 4,353 | TRPI TIH t/4,339' picking up an additional std of 8" drill collars and 5 additional stds weight
pipe.
20:50 21:00 0.17 4,353 | CIRC Filled drill pipe.
21:00 21:10 0.17 4,353 | TRPI TIH /4,339 /4,350'. Ran survey. TIH t/4,353'".
21:10 21:30 0.33 4,353 | DRIL Perform RPM step test with 55K WOB. Excessive surface chatter until 100 rpm was
reached.
21:30 23:30 2.00 4,527 | DRIL Drill 14 %-inch intermediate section /4,353" t/4,527’, 55K WOB, 100 rpm ROT, 20-33
K ft-lb TORQ, 1,050-1,150 gpm, 3,450 psi SPP, Diff 100-500. 50-150 ROP.
23:30 0:30 1.00 4,535 | DRIL Attempt to get MWD signal to slide. Drilled f/4,527' t/4,535' while attempting to slide. X
0:30 3:00 2.50 4,690 | DRIL Perform WOB step test. Drill 14 Y%-inch intermediate section /4,535' t/4,690’, 80K
WOB, 100 rpm ROT, 19-23 K ft-Ib TORQ, 1,050 gpm, 3,200 psi SPP, Diff 400-650.
50-100 ROP.
3:00 4:20 1.33 4,750 | DRIL Drill 14 %-inch intermediate section f/4,690' t/4,750’, 85K WOB, 100 rpm ROT, 19-23
K ft-lb TORQ, 1,060 gpm, 3,280 psi SPP, Diff 400-500. 60-100 ROP.
4:20 6:00 1.67 4,816 | DRIL Drill 14 %-inch intermediate section f/4,750' t/4,816’, 80K WOB, 100 rpm ROT, 17-20
K ft-lb TORQ, 1,060 gpm, 3,270 psi SPP, Diff 400-500. 60-100 ROP.

Management Summary
TOOH f/ 2,153' t/ 1,957'. Pulling tight, 50K - 100K over string weight. Kelly up on each stand and washing out of hole. TOOH on elevators f/ 1,957' t/
166'. Lay down directional tools, mud motor and bit. TIH t/4.353' with new bit and directional tools picking up an additional stand of 8" drill collars and
5 additional stands weight pipe. Perform RPM step test. Excessive surface chatter until 100 rpm was reached. Continue drilling 14 %-inch
intermediate section /4,353' t/4,527’, Perform WOB step test f/ 55K-80K. Continue drilling 14 %-inch intermediate section /4,527' 1/4,816’, 80K-85K
WOB, 100 rpm ROT, 19-23 K ft-Ib TORQ, 1,060 gpm, 3,280 psi SPP, Diff 400-500. 60-100 ROP.

Comments

Fuel on hand 10,157 gals.
Fuel used 1,689 gals.
Total NPT to date 11.75 HR

Casing/Tubular Information

FULL 16.000 4 1,136 1,135 SURF 22.000 84 J-55
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01-May-23 16:00 at Depth 4,353 ft Mud Pits, Type: Low Solids Non-Dispersed
9.10| 38| 13 7 4.8 1 8 5.7 943 0.1 3100 80 3 3 10| 127 0

API Gel - 100#SK 54 --- | DMA/SPA - 50#SK 11
Micro C - 50#SK 6 -~ | PAC LV - 50#SK 10
PAllets/Wraps - OTHER 2 --- | Poly Vis - 50#SK 4 ---
Soda Ash - 50#SK 2

3| 1|NOV TKC66-A4 14.750 181 3170 16 0.0 0.0 0 0 0 0 0 0 258| 537 376| 1443

Jets: 18 18 18 18 18 18 |0ut: 4353 |Grade: Cutter: / |Dul| / | Wear: |Brgs: |Gge: |Pu||:
4] 1]sanjoAQ|Tkess | 14750]  4353]  433] 9] 484] 900 80| 335] 19] 9] 1050] 3200[ 228[ 424] 260] 1129
Jets: 15 15 15 15 16 16 16 16 |Out: |Grade: Cutter: / |DuII / | Wear: |Brgs: |Gge: |Pu||:

BHA -No.4 - BIT, MMTR, RR, DCM, PC, HSUB, OTHER, PC, XO, 12 DC, XO, 30 HWDP = 1391.45

4,353 4,816 60.0 100.0 80 85 100 100 19 22 1,050 1,050 3,200
Annular Velocity: Drill Collars: 169.8 | Drill Pipe: 137.4

Hook Loads (lbs): Off Bottom Rotate: 235,000 | Pick Up: 250,000 | Slack Off: 220,000 | Drag Avg/Max: /

Hours on BHA: Since Inspection:  32.25 | Total: 32.25| Jars: |
Hours on Casing/Liner: Rotating: 32.25/25 Tripping: 16/ |:|Wear Bushing Installed

Equipment Problems:
Location Condition:

Transport:

Screen Sizes: Top Middle 1 Middle2 Bottom Equipment Usage (Hrs):
Shaker No 1: 120 120 120 120| Desander: 0 | Desilter: 0 Degasser: 0
Shaker No 2: 120 120 120 120 Centrifuge 1: 18 (Solids Removal) Centrifuge 2: 18 (Solids Removal)
Shaker No 3: 120 120 120 120

Safety 30 | Two Pre-tour safety meetings held daily with crews. Review planned operations. Drilling ahead.

First Aid Treatments: |Medical Treatments: |Lost Time Incidents: |Days Since LTI: 16
[ ] BOP Test [ ] Crownamatic Check

Sky Condition: Partly Cloudy Visibility: 10

Air Temperature: 76 degF Bar. Pressure: 998

Wind Speed/Dir: 23/S Wind Gusts:
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