
74Report No: Report For 06:00 AM  29-Jun-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

28 / 0Total:3 / 0Other:8 / 0Service:14 / 0Contractor:3 / 0Operator:Pers/Hrs:

Days (actual / plan): Drilling  6.18 / 22,      Flat  0 / 0,      Complete  0 / 52,      Total  6.18 / 74

Steve King, Jason Postma

Original WellboreWellbore:

Last BOP Test:

31

26-Apr-23

RKB Elevation (ft):

Spud Date:

7.000 at 10,159

11.750 at 4,837

74

Frontier 16

Next Casing:

Last Casing:

DOL:

Rig:

0 / 0.0

8357

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 10947

Operator: UNIVERSITY OF UTAH

10658Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Well Cost ($):

Current Operations: Circulating and cooling hole at 9,122' for mini-frac testing.

Planned Operations: Finish cooling hole. Trip out of the hole with bit and BHA. Trip in the hole with straddle packers and logging tools. Perform
mini-frac testing.

Toolpusher:

Wellsite Supervisors: Leroy Swearingen , Randy Baldwin Tel No.:

---

Next BOP Test:

Job Reference RKB (ft):27-May-23

26-Jun-23

No incidents or events reported. 74 days since LTI.  Conducted Safety Meeting.Safety Summary:

Operations Summary

From To Elapsed End MD(ft) Code Operations Description Non-Prod

6:00 18:00 12.00 10,947 EVAL Running Baker/Battelle mini-frac testing. Completed Test #1. Deflate packers, move
up to second test depth of 5,494.6' wireline depth, 5,520' drill pipe depth, Test #2.
Inflate packers and test. Deflate packers, move to third test depth of 5,201.6' wireline
depth, 5,227' drill pipe depth, Test #3. Inflate packers and test. Deflate packers.

18:00 18:30 0.50 10,947 TRPO Trip out of the hole from 5,227' to 4,766'.

18:30 19:30 1.00 10,947 OTHER Un-seat latch and sinker bar and pull to surface. Laid down SES and stabilizer. Rig
down wireline.

19:30 22:00 2.50 10,947 TRPO Trip out of the hole from 4,766' to 135'.

22:00 23:00 1.00 10,947 BHAOP Lay down logging tools.

23:00 23:30 0.50 10,947 BHAOP Make up 9-1/2" re-run bit,  bit sub and x-over.

23:30 3:45 4.25 10,947 TRPI Trip in the hole to 9,122'. Fill pipe at 2,918' and 5,765'.

3:45 6:00 2.25 10,947 CIRC Circulate and cool hole at 400 GPM.

Management Summary

Ran Baker/Battelle mini-frac testing. Completed Test #1. Moved up to second test depth of 5,494' wireline depth, 5,520' drill pipe depth, Test #2.
Inflated packers and tested. Deflated packers, moved to third test depth of 5,201' wireline depth, 5,227' drill pipe depth, Test #3. Inflated packers and
tested. Deflated packers and tripped out of the hole to 4,766'. Un-seated latch and sinker bar and pulled wireline to surface. Laid down SES and
stabilizer. Tripped out of the hole to 135'. Laid down logging tools. Tripped in the hole with 9-1/2" bit and BHA to 9,122'. Circulated and cooled hole.

Comments

Fuel on hand 15,995 gals.
Fuel used  893 gals.
Temp in 80* F
Temp out 86* F
Total NPT to date 121.50  HR.
No H2S today.

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Top TVD
(ft)

Bottom MD
(ft)

Bottom TVD
(ft)

Hole
Section

OH Diam.
(ins)

LOT
(lbs/gal)

Nominal
Grade

Nom. Wgt.
(lbs)

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER

FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER

Mud Information

Dens. Vis PV YP Filt. Cake pH/ES Solids

%

Oil Water Sand LGS Cl Ca 10s 10m 30m In Out Loss

MudTempGels

CaCl

28-Jun-23 08:00  at Depth 10,497 ft  Other Location, Type: Low Solids Non-Dispersed

8.40 27 9.4 0.65 95 350

Mud Consumables

Item Description Qty. Cost Item Description Qty. Cost

Engineering  - OTHER 1 ---

Bit/BHA/Workstring Information
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74Report No: Report For 06:00 AM  29-Jun-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

BHA - No. 41 - BIT, BS, XO, 30 HWDP = 920.51

Miscellaneous Drilling Parameters

Hook Loads (lbs): Off Bottom Rotate: Pick Up: Slack Off: Drag Avg/Max: /

Wear Bushing InstalledRotating: Tripping:35 0 47.5 0Hours on Casing/Liner: / /

Rig Information

Equipment Problems:

Location Condition:

Transport:

Solids Control Information

Screen Sizes:

200

200

200

200

200

200

200

200

200

Top Middle 1 Middle 2

0 0 0

12 (Solids Removal) 12 (Solids Removal)

Equipment Usage (Hrs):

Shaker No 3:

Shaker No 2:

Shaker No 1:

Centrifuge 1: Centrifuge 2:

Desander: Desilter: Degasser:200

200

200

Bottom

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledDrill Pipe Inventory

DP Size Joints Weight Grade Thread DP Size Joints Weight Grade Thread

5.5FHS-1355.5" 365 24.7 5.5FHS-1355.5 30 71.0

5.5FHS-1355.5 20 54.0

Safety Information

Meetings/Drills

First Aid Treatments:

Safety

0 0 0 74Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

30 Two Pre-tour safety meetings held daily with crews.

 BOP Test  Crownamatic Check

Weather Information

Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Clear

81 degF

12 / NW

10

1007

15
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