
20Report No: Report For 06:00 AM  06-May-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

26 / 272Total:3 / 36Other:6 / 72Service:14 / 128Contractor:3 / 36Operator:Pers/Hrs:

Days (actual / plan): Drilling  1.74 / 0,      Flat  0 / 0,      Complete  0 / 0,      Total  1.74 / 0

Shawn Seddell, Jason Postma

Original WellboreWellbore:

Last BOP Test:

31

26-Apr-23

RKB Elevation (ft):

Spud Date:

11.750 at 4,837

20

Frontier 16

Next Casing:

Last Casing:

DOL:

Rig:

0 / 0.0

4844

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 4845

Operator: UNIVERSITY OF UTAH

Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Well Cost ($):

Current Operations: Loading 6-3/4" drill collars.

Planned Operations: Test 13-5/8" 5M BOPE. Pick up drill collars and trip in hole. Drill out shoe track plus 10' of new hole. Perform FIT test. Drop
gyro.

Toolpusher:

Wellsite Supervisors: Leroy Swearingen, Randy Baldwin Tel No.:

---

Next BOP Test:

Job Reference RKB (ft):29-Apr-23

20-May-23

No incidents or events reported. 20 days since LTI.  Conducted Safety Meeting.Safety Summary:

Operations Summary

From To Elapsed End MD(ft) Code Operations Description Non-Prod

6:00 8:00 2.00 4,845 WELLHD Install and test packoff on 11 3/4" casing. 5,000 psi for 15 minutes. Test good.

8:00 9:00 1.00 4,845 WELLHD Test upper and lower wellhead flanges. 5,000 psi for 15 minutes. Test good.

9:00 10:00 1.00 4,845 BOPO Move BOP into cellar on forks to begin nippling up. While installing bridle lines to lift,
BOP slipped off forks onto ground hitting one of the lock down pins for the 7" casing
packoff, damaging the lock down pin.

10:00 22:00 12.00 4,845 BOPO Continue nippling up while waiting on new lock down pin. Stack up 13 5/8" X 5,000
psi mud cross, double gate, annular, and Pruitt rotating head. Function test BOP's.
Install turnbuckles, sub walkway, and sub cross beams. Move catwalk into position.

22:00 23:00 1.00 4,845 BOPT Pressure test valves on choke manifold to 250 psi low, 5000 psi high for 5 minutes
each.

23:00 5:00 6.00 4,845 REPR Attempt to move mousehole to rig floor. Catwalk broke. Work on catwalk. Clear and
clean rig floor.

X

5:00 6:00 1.00 4,845 REPR Work on catwalk. Load and strap 6-3/4" drill collars. X

Management Summary

Installed and tested packoff on the 11 3/4" casing. Tested upper and lower wellhead flanges. Moved BOP into cellar on forks to begin nippling up.
While installing bridle lines to lift, BOP slipped off forks onto ground hitting one of the lock down pins for the 7" casing packoff, damaging the lock
down pin. Continued nippling up while waiting on new lock down pin. Stacked up 13 5/8" X 5,000 psi mud cross, double gate, annular, and Pruitt
rotating head. Function tested BOPs. Installed turnbuckles, sub walkway and sub cross beams. Installed catwalk and mousehole. Pressure tested
valves on choke manifold to 250 psi low and 5000 psi high for minutes each. Attemptted to move mousehole to rig floor. Catwalk broke. Worked on
catwalk. Cleared and cleaned rig floor. Loaded and strapped 6-3/4" drill collars.

Comments

Fuel on hand 19306 gals.
Fuel used 306gals.
Total NPT to date 21.58 HR
No H2S today.

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Top TVD
(ft)

Bottom MD
(ft)

Bottom TVD
(ft)

Hole
Section

OH Diam.
(ins)

LOT
(lbs/gal)

Nominal
Grade

Nom. Wgt.
(lbs)

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER

FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER

Mud Information

Dens. Vis PV YP Filt. Cake pH/ES Solids

%

Oil Water Sand LGS Cl Ca 10s 10m 30m In Out Loss

MudTempGels

CaCl

05-May-23 15:00  at Depth 4,845 ft  Mud Pits, Type: Low Solids Non-Dispersed

8.35 27 2 1 100 7 100 300

Mud Consumables

Item Description Qty. Cost Item Description Qty. Cost

Engineering  - OTHER 1 ---
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20Report No: Report For 06:00 AM  06-May-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Miscellaneous Drilling Parameters

Hook Loads (lbs): Off Bottom Rotate: Pick Up: Slack Off: Drag Avg/Max: /

Wear Bushing InstalledRotating: Tripping:

Since Inspection: Total: Jars:0 0

0 0

Hours on BHA:

Hours on Casing/Liner: / /

Rig Information

Equipment Problems:

Location Condition:

Transport:

Solids Control Information

Screen Sizes:

120

120

170

120

120

170

120

120

170

Top Middle 1 Middle 2

Shaker No 3:

Shaker No 2:

Shaker No 1: 120

120

170

Bottom

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledDrill Pipe Inventory

DP Size Joints Weight Grade Thread DP Size Joints Weight Grade Thread

5.5FHS-1355.5 365 24.7

Safety Information

Meetings/Drills

First Aid Treatments:

Safety

0 0 0 20Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

30 Two Pre-tour safety meetings held daily with crews. BOPE handling procedures.

 BOP Test  Crownamatic Check

Weather Information

Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Mostly Cloudy

55 degF

18 / SW

10

1010
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