
85Report No: Report For 06:00 AM  10-Jul-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

22 / 0Total:2 / 0Other:4 / 0Service:14 / 0Contractor:2 / 0Operator:Pers/Hrs:

Days (actual / plan): Drilling  6.18 / 22,      Flat  0 / 0,      Complete  0 / 52,      Total  6.18 / 74

Steve King, Jason Postma

Original WellboreWellbore:

Last BOP Test:

31

26-Apr-23

RKB Elevation (ft):

Spud Date:

7.000 at 10,159

11.750 at 4,837

85

Frontier 16

Next Casing:

Last Casing:

DOL:

Rig:

0 / 0.0

8357

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 10947

Operator: UNIVERSITY OF UTAH

10658Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Well Cost ($):

Current Operations: Rigging up to run 7" 38# casing.

Planned Operations: Finish rigging up. Run 7" casing with 3 fiber optics lines.

Toolpusher:

Wellsite Supervisors: Leroy Swearingen , Randy Baldwin Tel No.:

---

Next BOP Test:

Job Reference RKB (ft):27-May-23

26-Jun-23

No incidents or events reported. 85 days since LTI.  Conducted Safety Meeting.Safety Summary:

Operations Summary

From To Elapsed End MD(ft) Code Operations Description Non-Prod

6:00 7:00 1.00 10,947 TRPO Pull wear bushing. Clean floor and lay down all handling subs, x-overs and related
tools for 5 1/2" drill pipe.

7:00 10:00 3.00 10,947 OTHER Load 7" casing back on rack after installing centralizers.

10:00 14:00 4.00 10,947 OTHER Strap 3 1/2" drill pipe. Pick up 30 stands and rack in derrick.

14:00 16:00 2.00 10,947 OTHER Clean floor, stage fiber optics cable protectors and move to floor,

16:00 18:00 2.00 10,947 OTHER Removing saver sub from top drive. Change out grabber dies. Rig down ST-80 and
take off floor.

18:00 6:00 12.00 10,947 OTHER Made up new saver sub. (6-5/8 Reg to 5-1/2 FH)  Clean rig and location. Change oil
in generator #2. Repaired power washer.

Management Summary

Pulled wear bushing. Laid down all handling subs, x-overs and related tools for 5 1/2" drill pipe. Finished loading 7" casing on rack. Made up 30
stands of 3-1/2" drill pipe. Stood back in derrick. Staged fiber optics cable protectors on rig floor and the spools by the rig., Laid down ST-80.
Changed out saver sub. Cleaned rig and location.

Comments

Fuel on hand 12,315 gals.
Fuel used  1344 gals.
Temp in  F
Temp out  F
Total NPT to date 122.50  HR.
No H2S today.

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Top TVD
(ft)

Bottom MD
(ft)

Bottom TVD
(ft)

Hole
Section

OH Diam.
(ins)

LOT
(lbs/gal)

Nominal
Grade

Nom. Wgt.
(lbs)

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER

FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER

Mud Information

Dens. Vis PV YP Filt. Cake pH/ES Solids

%

Oil Water Sand LGS Cl Ca 10s 10m 30m In Out Loss

MudTempGels

CaCl

09-Jul-23 13:30  at Depth 10,947 ft  Other Location, Type: Low Solids Non-Dispersed

8.40 27 9.6 0.65 99 1300

Mud Consumables

Item Description Qty. Cost Item Description Qty. Cost

API Gel - 100#SK 19 --- Engineering  - OTHER 1 ---

PAllets/Wraps - OTHER 2 ---
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Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Bit/BHA/Workstring Information

PressRPMWOB

R.O.P.This Run

DiamModelNo Run    Make Dist    Hrs Avg      Max Wt     FlowTorque

Mud PumpDepth

In J. Vel P. Drp HHP JIF

Out:

26 4 SANJOAQ EP4900 8.750 0 0 0.0 0 0 0 8 00.0 010947

28 28 28Jets: Grade:  Cutter: Pull:Wear: Brgs: Gge:10947 TD0EA1 1/ WT NO/Dull:

Comments: Wash to bottom f 10,800' t 10.947'

BHA - No. 45 - BIT, BS, XO, 33 HWDP = 1016.45

Miscellaneous Drilling Parameters

Hook Loads (lbs): Off Bottom Rotate: Pick Up: Slack Off: Drag Avg/Max: /

Wear Bushing InstalledRotating: Tripping:

Since Inspection: Total: Jars:27 27 27

64 0 109.25 0

Hours on BHA:

Hours on Casing/Liner: / /

Rig Information

Equipment Problems:

Location Condition:

Transport:

Solids Control Information

Screen Sizes:

200

200

200

200

200

200

200

200

200

Top Middle 1 Middle 2

0 0 0

8 (Solids Removal) 8 (Solids Removal)

Equipment Usage (Hrs):

Shaker No 3:

Shaker No 2:

Shaker No 1:

Centrifuge 1: Centrifuge 2:

Desander: Desilter: Degasser:200

200

200

Bottom

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledDrill Pipe Inventory

DP Size Joints Weight Grade Thread DP Size Joints Weight Grade Thread

5.5FHS-1355.5" 365 24.7 5.5FHS-1355.5 30 71.0

5.5FHS-1355.5 20 54.0

Safety Information

Meetings/Drills

First Aid Treatments:

Safety

0 0 0 85Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

30 Two Pre-tour safety meetings held daily with crews.

 BOP Test  Crownamatic Check

Weather Information

Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Clear

93 degF

25 / SW

10

1009

25
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