
40Report No: Report For 06:00 AM  26-May-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

26 / 312Total:3 / 36Other:6 / 72Service:14 / 168Contractor:3 / 36Operator:Pers/Hrs:

Days (actual / plan): Drilling  5.34 / 0,      Flat  0 / 0,      Complete  0 / 0,      Total  5.34 / 0

Shawn Seddell, Clay

Original WellboreWellbore:

Last BOP Test:

31

26-Apr-23

RKB Elevation (ft):

Spud Date:

11.750 at 4,837

40

Frontier 16

Next Casing:

Last Casing:

DOL:

Rig:

80.6

403 / 5.0

7623

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 9255

Operator: UNIVERSITY OF UTAH

Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Well Cost ($):

Current Operations: Testing BOPE.

Planned Operations: Test BOPE, Make up BHA #20, trip in the hole to 9,255', drill 9 1/2" hole section from 9,255'.

Toolpusher:

Wellsite Supervisors: Leroy Swearingen, Brian Gresham Tel No.:

---

Next BOP Test:

Job Reference RKB (ft):29-Apr-23

28-May-23

No incidents or events reported. 40 days since LTI.  Conducted Safety Meeting.Safety Summary:

Operations Summary

From To Elapsed End MD(ft) Code Operations Description Non-Prod

6:00 11:00 5.00 9,255 DRIL Drill 9 1/2" hole from 8,817' to 9,255', 18K-25.2K torque, 600-700 gpm.
Running 3 mud coolers.
Slide from 8,879' to 8,907'.
Slide from 9,165' to 9,196'.
Survey at 9,255' MD, 9,171' SD, 60.75° INC, 105.87° AZI, 24.36' low and 8.76' right.

11:00 12:00 1.00 9,255 CIRC Circulate 2X bottoms up.

12:00 21:30 9.50 9,255 TRPO Trip out 10 stands of insulated drill pipe from 9,255'  to 8,065'. Pick up 410K, slack off
180K, string wt 245K. Trip out laying down singles from 8.065' to 3,364'. Trip in hole
with 24 stands of  insulated drill pipe from derrick. Trip out laying down singles to
3,364'.

21:30 23:30 2.00 9,255 TRPO Trip out of the hole from 3,364' to BHA.

23:30 0:00 0.50 9,255 BHAOP Rack back HWDP.

0:00 1:00 1.00 9,255 BHAOP Break bit, rack back BHA #19, lay out motor and bit.
Note: Motor drained good with minimal movement in bearing assembly.

1:00 2:30 1.50 9,255 WELLHD Attempt to remove wear bushing, pulled 18k over with no movement in wear bushing,
slack off and verify all lock screws backed out at intermediate casing head, attempt to
work torque down to wear bushing with no success. Contact Stream-flo for max
overpull on puller, Pull 22k over and work link tilts on TDS. Pull wear bushing.
Note: Observed outer area of wear bushing coated with cuttings.

2:30 6:00 3.50 9,255 BOPT PJSM. Rig up testers. Make up TIW valve, install test plug. Close pipe rams. Test
pipe rams 250 psi low, 5000 psi high, Test annular 250 psi low, 2,500 psi high. Test
pipe rams 250 psi low, 5,000 psi high. Test inner and outer valves on mud cross 250
psi low, 5000 psi high. Test inner and outer valves on kill side 250 psi low, 5,000 psi
high.  Test witnessed by DSM.
Note: All choke valves on manifold were tested to 250 psi low and 5000 psi high while
tripping out of the hole. All test good and witnessed by DSM.

Management Summary

Drilled 9 1/2” hole section from 8,817’ to 9,255’, circulated two bottoms up, tripped out of the hole from 9,255’ to 8,065’, laid out insulated drill pipe
from 8,065’ to 3,364’, tripped in remaining stands of insulated drill pipe from derrick and laid out same, pulled out of the hole from 3,364 to BHA,
racked back BHA # 19, laid out motor and bit, worked wear bushing from wellhead, tested BOPE.

Comments

Fuel on hand 16,120 gals.
Fuel used 1,441 gals.
Total NPT to date 92.75  HR.
No H2S today.

Survey at 9,255' MD, 9,171' SD, 60.75° INC, 105.87° AZI, 24.36' low and 8.76' right.

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Top TVD
(ft)

Bottom MD
(ft)

Bottom TVD
(ft)

Hole
Section

OH Diam.
(ins)

LOT
(lbs/gal)

Nominal
Grade

Nom. Wgt.
(lbs)

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER

FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER
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40Report No: Report For 06:00 AM  26-May-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Mud Information

Dens. Vis PV YP Filt. Cake pH/ES Solids

%

Oil Water Sand LGS Cl Ca 10s 10m 30m In Out Loss

MudTempGels

CaCl

26-May-23 04:00  at Depth 8,780 ft  Mud Pits, Type: Low Solids Non-Dispersed

8.40 27 1 1 0.2 10.8 0.5 99.5 700

25-May-23 15:00  at Depth 9,255 ft  Mud Pits, Type: Low Solids Non-Dispersed

8.50 27 1 1 0.25 11.1 1.25 98.75 700

Mud Consumables

Item Description Qty. Cost Item Description Qty. Cost

Caustic Soda - 50#SK 1 --- Corrosion rings - OTHER 1 ---

Defoam 14 - GALS 1 --- Engineering  - OTHER 2 ---

Lodging - OTHER 1 --- MDC - 41 ---

Bit/BHA/Workstring Information

PressRPMWOB

R.O.P.This Run

DiamModelNo Run    Make Dist    Hrs Avg      Max Wt     FlowTorque

Mud PumpDepth

In J. Vel P. Drp HHP JIF

Out:

18 1 BAKER D406V 9.500 705 8.5 82.9 57 70 22 9 2330 185 261 91 489300.0 6008585

14 14 14 16Jets: 16 16 Grade:  Cutter: Pull:Wear: Brgs: Gge:9255 BHA1XS1 1/ BT WT/Dull:

BHA - No. 19 - BIT, MMTR, RR, PC, DCM, MWD, 2 PC, 3 OTHER, XO, 28 HWDP = 986.19

Drilling Parameters

From To Avg Max Avg Max Max Max Avg Max (psi)

Flow (gals/min)Torque (ft lbs)

AvgAvg

RPMWOB (lbs)ROP (ft/hr)Depth (ft) Pressure

8,817 9,255 87.6 185.0 57 57 70 73 22 24 700 700 2,330

Annular Velocity:   Drill Collars: 190.1 Drill Pipe: 286.0

Miscellaneous Drilling Parameters

Hook Loads (lbs): Off Bottom Rotate: Pick Up: Slack Off: Drag Avg/Max:230 360 210 10 20/

Wear Bushing InstalledRotating: Tripping:

Since Inspection: Total: Jars:44.5 44.5

47 33 36 24

Hours on BHA:

Hours on Casing/Liner: / /

Rig Information

Wear bushing sticking in in intermediate wellhead bowl.

Good.

Equipment Problems:

Location Condition:

Transport: Received core bit.

Solids Control Information

Screen Sizes:

170

170

170

170

170

170

170

170

170

Top Middle 1 Middle 2

0 0 0

12 (Solids Removal) 12 (Solids Removal)

Equipment Usage (Hrs):

Shaker No 3:

Shaker No 2:

Shaker No 1:

Centrifuge 1: Centrifuge 2:

Desander: Desilter: Degasser:170

170

170

Bottom

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledDrill Pipe Inventory

DP Size Joints Weight Grade Thread DP Size Joints Weight Grade Thread

S-1355.5" 365 24.7

Safety Information

Meetings/Drills

First Aid Treatments:

Safety

0 0 0 40Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

30 Two Pre-tour safety meetings held daily with crews.

 BOP Test  Crownamatic Check

Weather Information

Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Cloudy

75 degF

23 / SW

10

1004

15
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