MTAH

Report No: 11 Report For 06:00 AM 27-Apr-23
Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: 26-Apr-23 | Daily Cost / Mud ($): -
Measured Depth (ft): 1146 | Last Casing: Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 1135 | Next Casing: RKB Elevation (ft): 31| - - -
Proposed TD (ft): Last BOP Test: Job Reference RKB (ft): --- --- ---
Hole Made (ft) / Hrs: 646 /6.0 | Next BOP Test: Working Interest: Totals: --- ---
Average ROP (ft/hr): 107.67 Well Cost ($): ---
Days (actual / plan): Drilling 0.4/0, Flat 0/0, Complete 0/0, Total 0.4/0 DOL: 11
Pers/Hrs: Operator: 14 / 168 | Contractor: 3 /36 | Service: 10/ 120 | Other: 2124 | Total: 29/348
Safety Summary: No incidents or events reported. 11 days since LTl. Conducted Crown Check, Safety Meeting.

Current Operations: Cementing as per prog at report time, details to follow.

Planned Operations: Cement 16” surface casing as per prog.

Toolpusher: Shawn Seddell

Wellsite Supervisors: Leroy Swearingen, Brian Gresham | Tel No.:

Operations Summary

6:00 8:00 2.00 800 | DRILR Drill Surface f/ 500’ t/ 800'. WOB 10, RPM 30, TQ 7500, SPP 1660, DIFF 280, GPM
940, ROP 115
8:00 8:30 0.50 800 | DRILR Trouble breaking out of stump.
8:30 11:00 2.50 1,000 | DRILR Drill Surface f/ 800' t/ 1000'. WOB 20, RPM 30, TQ 12000, SPP 2165, DIFF 700,
GPM 1100, ROP 105
11:00 12:00 1.00 1,000 | CIRC Circulate to build volume. Shakers blinding off.
12:00 13:00 1.00 1,146 | DRILR Drill Surface f/1,000' t/ 1,146'. WOB 20, RPM 30, TQ 12000, SPP 2200, DIFF 810,
GPM 1120, ROP 120
13:00 14:30 1.50 1,146 | CIRC Circulate hole clean. Pump 2 high viscosity sweeps.
14:30 18:45 4.25 1,146 | WIPE Wipe hole /1,146’ t/Surface with no issues. Max over pull of 15k, full displacement
while running back to bottom, 4’ of fill.
18:45 20:00 1.25 1,146 | CIRC Pump 50 bbl high vis sweep with nutplug caliper. Circulate surface to surface

strokes, calculated 3%-hole washout. Circulate additional surface to surface strokes.
Spot 50 bbl high vis sweep on bottom.

20:00 21:30 1.50 1,146 | TRPO Trip out of the hole /1,146 t/ BHA, hole taking proper fill.

21:30 23:00 1.50 1,146 | BHAOP Rack back HWDP along with 8” DC'’s. lay down stabilizer, rack back NMDC'’s. drain
motor and break bit.

Note: Motor drained good with minimal movement in bearing assembly. Bit grade 0-1-
WT-S-X-0-NO-TD. Minimal balling on stabilizer or bit.

23:00 23:30 0.50 1,146 | OTHER Clean and clear rig floor.
23:30 0:45 1.25 1,146 | RIGU Hold detailed safety meeting with B&L casing service along with rig crew and DSM.
Rig up to run 16” surface casing.
0:45 3:45 3.00 1,146 | CASE Make up shoe track and check floats, run 16-inch x 84 ppf, JFE110T, BTC casing t/

with full displacement. Top filling on the fly.
Shoe set depth 1,136’

3:45 5:00 1.25 1,146 | CIRC Circulate 2 bottoms up at 8 bbl’s min with full returns.
Note: Circulated with CRT, rigged down casing crew while circulating,

5:00 5:30 0.50 1,146 | RIGU Hold detailed safety meeting with SLB cementing along with rig crew and DSM. Rig
up cement head along with iron.

5:30 6:00 0.50 1,146 | CMTP Surface test lines /3000 high. Pump cement as per prog at report time, details to
follow.

Management Summary
Drilled Surface section f/ 500’ t/ 800'. Rigged down grabber box on TDS to break out of stump with tongs. Drilled Surface section f/ 800’ t/ 1,000'".
Circulated to build volume in mud pits. Drilled Surface section f/ 1,000’ t/ 1,146’ (casing point). Pumped 2 high viscosity sweeps and circulated hole
clean Wiped hole /1,146’ to surface. Pumped 50 bbl high vis sweep with nutplug caliper. Circulated hole clean. Tripped out of the hole t/surface.
Handled BHA. Held safety meeting, rigged up and ran 16-inch x 84 ppf, JFE110T, BTC surface casing to set depth of 1,136’. Circulated 2 bottoms up.
Held safety meeting and rigged up SLB cementing. Cementing as per prog at report time, details to follow.

Comments

Fuel on hand 17,363 gals.
Fuel used 1,478 gals.
Total NPT to date 0 HR
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11 1|NOV TK99 22.000 120 380 35
Jets: 12 12 12 12 12 12 12 12 12 21 |Out: 1146 Grade: Cutter: 0/1 Dull WT/NO | Wear: S |Brgs: X [Gge: 0 Pull: TD
Comments: Bit has a TFA of 1.32 with 12x12s
BHA -No. 1- BIT, MMTR, STAB, DCM, PC, HSUB, OTHER, PC, XO, 9 DC, XO, HWDP = 843.58

500 1,146 130.0 350.0 15 35 20 40 12 16 950 1,150 2,200
Annular Velocity: Drill Collars: 56.0 | Drill Pipe: 62.0
Hook Loads (Ibs): Off Bottom Rotate: 125 | Pick Up: 130 | Slack Off: 120 | Drag Avg/Max: 57110
Hours on BHA: Since Inspection: 9| Total: 9| Jars: 0 |
Hours on Casing/Liner:  Rotating: 0/0 Tripping: 0/0 |:|Wear Bushing Installed

Equipment Problems: Replaced water pump on #4 generator, #3 generator not running properly, tech is currently troubleshooting.
Location Condition: Good.

Transport:

Screen Sizes: Top Middle 1 Middle2 Bottom Equipment Usage (Hrs):
Shaker No 1: 60 60 60 60| Desander: 0 | Desilter: 0 | Degasser: 0
Shaker No 2: 60 60 60 60
Shaker No 3: 60 60 60 60

Safety 30 | Two Pre-tour safety meetings held daily with crews. Review planned operations, Handling BHA, Making up and running
casing.

First Aid Treatments: 0 |Medica| Treatments: 0 |Lost Time Incidents: 0 |Days Since LTI: 11

Accident Description: None.

[ ] BOP Test Crownamatic Check

Sky Condition: Partly Cloudy Visibility: 10

Air Temperature: 56 degF Bar. Pressure: 29.95

Wind Speed/Dir: 5/SW Wind Gusts: 8
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