Report No: 40 Report For 06:00 AM 26-May-23

Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: 26-Apr-23 | Daily Cost / Mud ($): -
Measured Depth (ft): 9255 | Last Casing: 11.750 at 4,837 | Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 7623 | Next Casing: RKB Elevation (ft): 31 |- -—- -—-
Proposed TD (ft): Last BOP Test: 29-Apr-23 | Job Reference RKB (ft): --- --- ---
Hole Made (ft) / Hrs: 403 /5.0 | Next BOP Test:  28-May-23 | Working Interest: Totals: --- ---
Average ROP (ft/hr): 80.6 Well Cost ($): -
Days (actual / plan): Drilling 5.34/0, Flat 0/0, Complete 0/0, Total 5.34/0 DOL: 40
Pers/Hrs: Operator: 3/ 36 | Contractor: 14 / 168 | Service: 6 /72 | Other: 3/36 | Total: 26 /312

Safety Summary: No incidents or events reported. 40 days since LTl. Conducted Safety Meeting.

Current Operations: Testing BOPE.

Planned Operations: Test BOPE, Make up BHA #20, trip in the hole to 9,255', drill 9 1/2" hole section from 9,255'.
Toolpusher: Shawn Seddell, Clay

Wellsite Supervisors: Leroy Swearingen, Brian Gresham | Tel No.:

Operations Summary

6:00 11:00 5.00 9,255 | DRIL Drill 9 1/2" hole from 8,817' to 9,255', 18K-25.2K torque, 600-700 gpm.

Running 3 mud coolers.

Slide from 8,879' to 8,907".

Slide from 9,165' to 9,196'".

Survey at 9,255' MD, 9,171' SD, 60.75° INC, 105.87° AZI, 24.36' low and 8.76' right.
11:00 12:00 1.00 9,255 | CIRC Circulate 2X bottoms up.

12:00 21:30 9.50 9,255 | TRPO Trip out 10 stands of insulated drill pipe from 9,255' to 8,065'. Pick up 410K, slack off
180K, string wt 245K. Trip out laying down singles from 8.065' to 3,364'. Trip in hole
with 24 stands of insulated drill pipe from derrick. Trip out laying down singles to

3,364".
21:30 23:30 2.00 9,255 | TRPO Trip out of the hole from 3,364' to BHA.
23:30 0:00 0.50 9,255 | BHAOP Rack back HWDP.
0:00 1:00 1.00 9,255 | BHAOP Break bit, rack back BHA #19, lay out motor and bit.
Note: Motor drained good with minimal movement in bearing assembly.
1:00 2:30 1.50 9,255 | WELLHD | Attempt to remove wear bushing, pulled 18k over with no movement in wear bushing,

slack off and verify all lock screws backed out at intermediate casing head, attempt to
work torque down to wear bushing with no success. Contact Stream-flo for max
overpull on puller, Pull 22k over and work link tilts on TDS. Pull wear bushing.

Note: Observed outer area of wear bushing coated with cuttings.

2:30 6:00 3.50 9,255 | BOPT PJSM. Rig up testers. Make up TIW valve, install test plug. Close pipe rams. Test
pipe rams 250 psi low, 5000 psi high, Test annular 250 psi low, 2,500 psi high. Test
pipe rams 250 psi low, 5,000 psi high. Test inner and outer valves on mud cross 250
psi low, 5000 psi high. Test inner and outer valves on kill side 250 psi low, 5,000 psi
high. Test witnessed by DSM.

Note: All choke valves on manifold were tested to 250 psi low and 5000 psi high while
tripping out of the hole. All test good and witnessed by DSM.

Management Summary

Drilled 9 1/2” hole section from 8,817’ to 9,255’, circulated two bottoms up, tripped out of the hole from 9,255’ to 8,065’, laid out insulated drill pipe
from 8,065’ to 3,364, tripped in remaining stands of insulated drill pipe from derrick and laid out same, pulled out of the hole from 3,364 to BHA,
racked back BHA # 19, laid out motor and bit, worked wear bushing from wellhead, tested BOPE.

Comments

Fuel on hand 16,120 gals.
Fuel used 1,441 gals.

Total NPT to date 92.75 HR.
No H2S today.

Survey at 9,255' MD, 9,171' SD, 60.75° INC, 105.87° AZI, 24.36' low and 8.76' right.
Casing/Tubular Information

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER
FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER
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26-May-23 04:00 at Depth 8,780 ft Mud Pits, Type: Low Solids Non-Dispersed

840| 27| 1| 1] | 02| 108] o05] | 99.5] | | 700] | | | | | | |
25-May-23 15:00 at Depth 9,255 ft Mud Pits, Type: Low Solids Non-Dispersed
8.50| 27 1 1 025 11.1| 1.25 98.75 700

Caustic Soda - 50#SK Corrosion rings - OTHER
Defoam 14 - GALS 1 --- | Engineering - OTHER 2 ---
Lodging - OTHER 1 --- | MDC - 41 ---

18| 1|BAKER  |D406V 9.500 8585 705 85| 82.9| 300.0 57 70 22 9| 600 2330 185| 261 91| 489
Jets: 14 14 14 16 16 16 Out: 9255 Grade: Cutter: 171 Dull BT/WT | Wear: S |Brgs: X (Gge: 1 Pull: BHA
BHA -No. 19 - BIT, MMTR, RR, PC, DCM, MWD, 2 PC, 3 OTHER, XO, 28 HWDP = 986.19

8,817 9,255 87.6 185.0 57 57 70 73 22 24 700 700 2,330
Annular Velocity: Drill Collars: 190.1 | Drill Pipe: 286.0
Hook Loads (lbs): Off Bottom Rotate: 230 | Pick Up: 360 | Slack Off: 210 | Drag Avg/Max: 10/20
Hours on BHA: Since Inspection: 44.5 | Total: 44.5 | Jars: |
Hours on Casing/Liner: Rotating: 47133 Tripping: 361724 Wear Bushing Installed

Equipment Problems: Wear bushing sticking in in intermediate wellhead bowl.
Location Condition: Good.

Transport: Received core bit.

Screen Sizes: Top Middle 1 Middle2 Bottom Equipment Usage (Hrs):
Shaker No 1: 170 170 170 170| Desander: 0 | Desilter: 0 Degasser: 0
Shaker No 2: 170 170 170 170 Centrifuge 1: 12 (Solids Removal) Centrifuge 2: 12 (Solids Removal)
Shaker No 3: 170 170 170 170

Safety 30 | Two Pre-tour safety meetings held daily with crews.

First Aid Treatments: 0 |Medical Treatments: 0 |Lost Time Incidents: 0 |Days Since LTI: 40
[ ] BOP Test [ ] Crownamatic Check

Sky Condition: Cloudy Visibility: 10

Air Temperature: 75 degF Bar. Pressure: 1004

Wind Speed/Dir: 23 /SW Wind Gusts: 15
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