Report No: 58 Report For 06:00 AM 13-Jun-23

Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: 26-Apr-23 | Daily Cost / Mud ($): -
Measured Depth (ft): 10447 | Last Casing: 11.750 at 4,837 | Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 8170 | Next Casing: 7.000 at 10,159 | RKB Elevation (ft): 31| -—- -—-
Proposed TD (ft): 10658 | Last BOP Test:  27-May-23 | Job Reference RKB (ft): -—- --- ---
Hole Made (ft) / Hrs: 17 /0.0 | Next BOP Test: 19-Jun-23 | Working Interest: Totals: --- ---
Average ROP (ft/hr): Well Cost ($): -
Days (actual / plan): Drilling 5.98/22, Flat 0/0, Complete 0/52, Total 5.98/74 DOL: 58
Pers/Hrs: Operator: 3/ 36 | Contractor: 14 / 168 | Service: 6 /72 | Other: 2/24 | Total: 25/300

Safety Summary: No incidents or events reported. 58 days since LTl. Conducted Safety Meeting.

Current Operations: Coring 8-3/4" hole at 10,447'.

Planned Operations: Finish coring 8-3/4" hole to 10,460'". Trip out of the hole.

Toolpusher: Steve King, Jason Postma

Wellsite Supervisors: Leroy Swearingen , Randy Baldwin | Tel No.:

Operations Summary

400 GPM, 2 FPH.

6:00 7:00 1.00 10,430 | BHAOP Finish making up Coring BHA #34.
7:00 9:00 2.00 10,430 | TRPI Trip in the hole from 76' to 4,800'.
9:00 9:30 0.50 10,430 | SERV Service rig and top drive while circulating hole.
9:30 14:30 5.00 10,430 | TRPI Trip in the hole from 4,800' to 10,407', circulating and washing down as per staging in
procedure to cool core barrels. Pick up 460K, Slack off 170K.
14:30 15:00 0.50 10,430 | WASH Wash down last stand. Tag bottom at 10,430'".
15:00 16:30 1.50 10,430 | CIRC Circulate bottoms up at 10,427".
16:30 17:00 0.50 10,430 | CIRC Drop ball and circulate down to seat at 250 gpm.
17:00 18:00 1.00 10,432 | CORE Coring 8 3/4" hole from 10,430' to 10432". 4K-5.5K WOB, 40 RPM, 25K-26K TORQ,

400 GPM, .6 FPH.

18:00 21:00 3.00 10,434 | CORE Coring 8 3/4" hole from 10,432' to 10434". 6K-9K WOB, 40 RPM, 25K-26K TORQ,

400 GPM, 1.5 FPH.

21:00 6:00 9.00 10,447 | CORE Coring 8 3/4" hole from 10,434' to 10,447'. 14K-16K WOB, 40 RPM, 22K-24K TORQ,

Management Summary

Finished making up Coring BHA #34.Tripped in the hole to 4,800'. Staged in hole to 10,430', circulating and washing down to cool core barrels.
Tagged bottom at 10,430'. Circulated bottoms up. Dropped ball and pumped down. Coring 8 3/4" hole from 10,430' to 10,447".

Comments

Fuel on hand 17409 gals.
Fuel used 968 gals.

Total NPT to date 120.25 HR.
No H2S today.

Casing/Tubular Information

FULL 16.000 4 1,136 1,135 SURF 22.000

84 OTHER

FULL 11.750 -3 3 4,837 4,837 INT1 14.750

65 OTHER

Mud Information

12-Jun-23 22:00 at Depth 10,427 ft Mud Pits, Type: Low Solids Non-Dispersed

g4a2| 27| | | o25] 94/ o0es] | [ [ [0 | | [ [ [ [ |

12-Jun-23 14:00 at Depth 10,430 ft Mud Pits, Type: Low Solids Non-Dispersed

g42| 27| | | | 025] 9.25] 0.65] | | | | 550] | | | | | | |
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Engineering - OTHER 4 - | HIB 19 - GALS 4 ---
Lodging - OTHER 1 --- | Poly Vis - 50#SK 2 ---
TORKease Concentrate - GALS 1 -

30| 1|CANAMER [CCI-911 8.750 10430 17 13 1.3 4.0 15 40 24 8| 400| 800 129| 125 29| 225
Jets: 12 12 12 12 12 12 12 12 12 Out: Grade: Cutter: / Dull / Wear: Brgs: Gge: Pull:
BHA -No. 34 - BIT, NBS, CORE, STAB, CORE, STAB, OTHER, JAR, XO, 30 HWDP = 992.79

10,430 10,432 2.0 4.0 4 6 40 40 25 26 400 400 650
Annular Velocity: Drill Collars: 3585.7 | Drill Pipe: 211.7
Comments: Formation changing from (clay ?) to granodiorite and back.

10,432| 10,447 05| 35| 15| 16| 40| 40 | 22| 24 | 380 | 385 | 755
Annular Velocity: Drill Collars: 337.9 | Drill Pipe: 2011

Comments: Mostly clay

Hook Loads (Ibs): Off Bottom Rotate: 260 | Pick Up: 460 | Slack Off: 170 | Drag Avg/Max: 1200
Hours on BHA: Since Inspection: 144.5 | Total: 1445 | Jars: 0 |
Hours on Casing/Liner:  Rotating: 149/0 Tripping: 202.75/0 [/]Wear Bushing Installed

Equipment Problems:

Location Condition:

Transport:

Screen Sizes: Top Middle 1 Middle2 Bottom Equipment Usage (Hrs):
Shaker No 1: 170 170 200 170| Desander: 0 | Desilter: 0 Degasser: 0
Shaker No 2: 170 170 200 170 Centrifuge 1: 12 (Solids Removal) Centrifuge 2: 12 (Solids Removal)
Shaker No 3: 170 170

45| Two Pre-tour safety meetings held daily with crew. PJSM with Canamera

First Aid Treatments: 0 |Medica| Treatments: 0 |Lost Time Incidents: 0 |Days Since LTI: 58
[ ] BOP Test [ ] Crownamatic Check

Sky Condition: Mostly clear Visibility: 10

Air Temperature: 67 degF Bar. Pressure: 1010

Wind Speed/Dir: 8/WSW Wind Gusts: 10
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