
71Report No: Report For 06:00 AM  26-Jun-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

32 / 384Total:8 / 96Other:7 / 84Service:14 / 168Contractor:3 / 36Operator:Pers/Hrs:

Days (actual / plan): Drilling  6.18 / 22,      Flat  0 / 0,      Complete  0 / 52,      Total  6.18 / 74

Shawn Seddell, Clay Nielson

Original WellboreWellbore:

Last BOP Test:

31

26-Apr-23

RKB Elevation (ft):

Spud Date:

7.000 at 10,159

11.750 at 4,837

71

Frontier 16

Next Casing:

Last Casing:

DOL:

Rig:

0 / 0.0

8357

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 10947

Operator: UNIVERSITY OF UTAH

10658Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Well Cost ($):

Current Operations: Circulating and cooling hole.

Planned Operations: Pull out of the hole. Rig up replacement wireline unit. Run in hole with RCX assembly and perform microfrac testing.

Toolpusher:

Wellsite Supervisors: Leroy Swearingen , Brian Gresham Tel No.:

---

Next BOP Test:

Job Reference RKB (ft):27-May-23

26-Jun-23

No incidents or events reported. 71 days since LTI.  Conducted Safety Meeting.Safety Summary:

Operations Summary

From To Elapsed End MD(ft) Code Operations Description Non-Prod

6:00 10:00 4.00 10,947 LOG Unwind wireline from above and below SES. Meeting with Baker/Battelle to agree on
plan forward. Install lift sub into SES, cut wireline and let fall into drillpipe.

10:00 13:30 3.50 10,947 LOG Trip out of hole from  4,554' to top of tools removing wireline from inside and outside
of drillpipe.

13:30 14:30 1.00 10,947 LOG Lay down all logging tools from hole.

14:30 18:00 3.50 10,947 EVAL Make up 9 1/2" TCI bit, bit sub and X-over. Trip in the hole to 5,870' to cool as per
Battelle.

18:00 19:30 1.50 10,947 CUTDL Slip and cut 80' of drilling line. Circulate and cool hole at 400 GPM.

19:30 6:00 10.50 10,947 WOE Circulate and cool hole while waiting on replacement wireline truck. X

Management Summary

Unwind wireline from above and below SES. Installed lift sub into SES. Cut wireline and let fall into drillpipe.Tripped out of hole from  4,554' to top of
tools removing wireline from inside and outside of drillpipe. Laid down logging tools. Made up 9-1/2" TCI bit, bit sub and X-over. Tripped in the hole to
5,870'. Circulated and cooled hole while waiting on wireline replacement truck.

Comments

Fuel on hand 19,1115 gals.
Fuel used  1006 gals.
Total NPT to date 121.50  HR.
No H2S today.

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Top TVD
(ft)

Bottom MD
(ft)

Bottom TVD
(ft)

Hole
Section

OH Diam.
(ins)

LOT
(lbs/gal)

Nominal
Grade

Nom. Wgt.
(lbs)

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER

FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER

Mud Information

Dens. Vis PV YP Filt. Cake pH/ES Solids

%

Oil Water Sand LGS Cl Ca 10s 10m 30m In Out Loss

MudTempGels

CaCl

25-Jun-23 09:00  at Depth 10,947 ft  Other Location, Type: Low Solids Non-Dispersed

8.40 27 9.6 0.65 95 350

Mud Consumables

Item Description Qty. Cost Item Description Qty. Cost

Engineering  - OTHER 1 ---

Rig Information

Equipment Problems:

Location Condition:

Transport:
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Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Solids Control Information

Screen Sizes:

200

200

200

200

200

200

200

200

200

Top Middle 1 Middle 2

0 0 0

12 (Solids Removal) 12 (Solids Removal)

Equipment Usage (Hrs):

Shaker No 3:

Shaker No 2:

Shaker No 1:

Centrifuge 1: Centrifuge 2:

Desander: Desilter: Degasser:200

200

200

Bottom

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledDrill Pipe Inventory

DP Size Joints Weight Grade Thread DP Size Joints Weight Grade Thread

5.5FHS-1355.5" 365 24.7 5.5FHS-1355.5 30 71.0

5.5FHS-1355.5 20 54.0

Safety Information

Meetings/Drills

First Aid Treatments:

Safety

0 0 0 71Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

30 Two Pre-tour safety meetings held daily with crews.

 BOP Test  Crownamatic Check

Weather Information

Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Clear

84 degF

17 / SSW

10

1007

25
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