Report No: 88 Report For 06:00 AM 13-Jul-23

Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: 26-Apr-23 | Daily Cost / Mud ($): -
Measured Depth (ft): 10947 | Last Casing: 7.000 at 10,208 | Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)

Vertical Depth (ft): 8357 | Next Casing: RKB Elevation (ft): 31| - -
Proposed TD (ft): 10658 | Last BOP Test:  27-May-23 | Job Reference RKB (ft): -—- --- ---
Hole Made (ft) / Hrs: 0/0.0 | Next BOP Test: 26-Jun-23 | Working Interest: Totals: --- ---
Average ROP (ft/hr): Well Cost ($): -
Days (actual / plan): Drilling 6.18 /22, Flat 0/0, Complete 0/52, Total 6.18/74 DOL: 88
Pers/Hrs: Operator: 2/ 0 | Contractor: 14 /0 | Service: 6/0 | Other: 9/0 | Total: 31/0
Safety Summary: No incidents or events reported. 88 days since LTl. Conducted Safety Meeting.

Current Operations: Pumping 7" primary cement job.

Planned Operations: Finish pumping 7" cement job. Wait on cement.

Toolpusher: Steve King, Jason Postma

Wellsite Supervisors: Leroy Swearingen , Randy Baldwin | Tel No.:

Operations Summary

6:00 14:00 8.00 10,947 | CASE Run 7" 38# Vam HT casing from 7,453' to 10,173' as per program (214 total joints

run). Fill casing every 20 joints.

14:00 14:30 0.50 10,947 | CASE Make up hanger and landing joint in mouse hole. Make up to stump.

14:30 15:00 0.50 10,947 | CASE Rig down B&L equipment with the exception of tongs to soft break landing joint.

15:00 18:00 3.00 10,947 | CASE Remove sheaves from derrick. Baker stripping coating from fiber lines running
through hanger and wrapping. SLB on location rigging up pump trucks for cement
job.

18:00 20:00 2.00 10,947 | CASE Finish feeding fiber optics through hanger. Wrap line around hanger neck.

20:00 22:00 2.00 10,947 | CASE Open 3" casing valves. Lower casing and land hanger. Test seals to 5,000 psi for 10

minutes. Lock down hanger. Break out and lay down CRT. Soft break landing joint.
Lay down tongs.

22:00 5:00 7.00 10,947 | CIRC Install circulating swage on casing and circulate 400 gpm at 400 psi. 3 mud coolers
on and working. Start Mud temp in 71*F. Out 94*F. DH Temp at Gauge at 7,033'
309*F.
04:45 Mud temp in 86*F, Out 110*F, DH Gauge 279*F
5:00 6:00 1.00 10,947 | CMTP PJSM with Schlumberger and rig crews. Install cement head. Swap return hoses from

mud tanks to reserve pit. Test lines to 5,000 psi. Begin pumping 50 bbl. spacer.
Management Summary

Ran 7" 38# Vam HT casing from 7,453' to 10,173' as per program. (214 total joints run). Made up hanger and landing joint. Removed sheaves from

derrick. Baker stripped coating from fiber lines. Ran through hanger and wrapped around hanger neck. Opened 3" casing valves. Lowered casing and

landed hanger.Tested seals to 5,000 psi for 10 minutes. Locked down hanger. Installed circulating swage on casing and circulated at 400 gpm. PJSM

with Schlumberger and rig crews. Install cement head. Swap return hoses from mud tanks to reserve pit. Test lines to 5,000 psi. Begin pumping 50

bbl. spacer.

Comments

Fuel on hand 9,309 gals.

Fuel used 952 gals.

Tempin F

Temp out F

Total NPT to date 122.50 HR.
No H2S today.

Casing/Tubular Information

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER
FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER
LINER 7.000 7 0 10,208 8,061 INT2 9.500 38| VSTP110M

Mud Information

12-Jul-23 12:00 at Depth 10,947 ft Other Location, Type: Low Solids Non-Dispersed
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Report No: 88 Report For 06:00 AM 13-Jul-23
Mud Consumables

Engineering - OTHER 1 ---
Miscellaneous Drilling Parameters
Hook Loads (Ibs): Off Bottom Rotate: | Pick Up: | slack Off: 200| Drag Avg/Max: /
Hours on BHA: Since Inspection: 0 | Total: 0 | Jars: 0 |
Hours on Casing/Liner: Rotating: 0/0 | Tripping: 152.25/0 | |:|Wear Bushing Installed

Rig Information

Equipment Problems:
Location Condition:

Transport:
Solids Control Information

Screen Sizes: Top Middle 1 Middle2 Bottom

Shaker No 1: 200 200 200 200

Shaker No 2: 200 200 200 200

Shaker No 3: 200 200 200 200

Drill Pipe Inventory
3.5 30 15.5| S-135 3.5IF

Safety Information

Safety 30| Two Pre-tour safety meetings with crews,

First Aid Treatments: 0 |Medica| Treatments: 0 |Lost Time Incidents: 0 |Days Since LTI: 88
[ ] BOP Test | [] Crownamatic Check
Weather Information
Sky Condition: Clear Visibility: 10
Air Temperature: 92 degF Bar. Pressure: 1006
Wind Speed/Dir: 20/SW Wind Gusts: 25
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