Report No: 60 Report For 06:00 AM 15-Jun-23
Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: 26-Apr-23 | Daily Cost / Mud ($): -
Measured Depth (ft): 10470 | Last Casing: 11.750 at 4,837 | Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 8180 | Next Casing: 7.000 at 10,159 | RKB Elevation (ft): 31| -—- -—-
Proposed TD (ft): 10658 | Last BOP Test:  27-May-23 | Job Reference RKB (ft): -—- --- ---
Hole Made (ft) / Hrs: 10/0.25 | Next BOP Test: 19-Jun-23 | Working Interest: Totals: --- ---
Average ROP (ft/hr): 40.0 Well Cost ($): -
Days (actual / plan): Drilling 5.99/22, Flat 0/0, Complete 0/52, Total 5.99/74 DOL: 60
Pers/Hrs: Operator: 3/ 36 | Contractor: 14 / 168 | Service: 5/60 | Other: 2/24 | Total: 24 /288

Safety Summary: No incidents or events reported. 60 days since LTl. Conducted Crown Check, Safety Meeting.

Current Operations:

Coring 8-3/4" hole at 10,470'".

Planned Operations:

Core 8-3/4" hole, trip out of the hole.

Toolpusher:

Steve King, Clay Nielson

Wellsite Supervisors:

Leroy Swearingen , Brian Gresham

| Tel No.:

Operations Summary

6:00 6:45 0.75 10,460 | TRPI Trip in the hole from 10,343' to 10,460'".
6:45 7:00 0.25 10,462 | DRIL Drill 2' of new hole from 10,460' to 10,462'".
7:00 8:30 1.50 10,462 | CIRC Pump 70 bbl high viscosity sweep and circulate out of hole.
8:30 13:30 5.00 10,462 | TRPO Trip out of the hole from 10,430' to 64' performing torque and drag values.
13:30 14:30 1.00 10,462 | BHAOP Lay down 8-3/4" TCI bit and BHA, BHA #35.
14:30 16:00 1.50 10,462 | BHAOP PJSM with Canamera and rig personnel. Make up 8-3/4" core assembly. Core bit #9
and BHA #36.
16:00 17:30 1.50 10,462 | TRPI Trip in the hole from 76' to 4,800'.
17:30 18:00 0.50 10,462 | SERV Service rig and top drive while circulating hole.
18:00 22:45 4.75 10,462 | TRPI Trip in the hole from 4,800' to 10,462', circulating and washing down as per staging in
procedure to cool core barrels. Pick up 460K, Slack off 170K.
22:45 23:30 0.75 10,462 | CIRC Circulate bottoms up at 10,462".
23:30 0:30 1.00 10,462 | CIRC Drop ball and circulate down to seat at 250 gpm.
0:30 6:00 5.50 10,470 | CORE Coring 8 3/4" hole from 10,462' to 10,470'. 3K-9K WOB, 45 RPM, 25K-26K TORQ,
430 GPM, 2 FPH.

Management Summary

Tripped in the hole from 10,343' to 10,460". Drilled 2' of new hole from 10,460’ to 10,462'. Pumped 70 bbl high viscosity sweep and circulated out of
the hole. Tripped out of the hole from 10,430’ to 64' performing torque and drag values. Laid down 8-3/4" TCI bit and BHA, BHA #35. Held safety
meeting with Canamera and rig personnel. Made up 8-3/4" core assembly, BHA #36. Tripped in the hole from 76' to 4,800'. Serviced rig and top drive
while circulating hole. Tripped in the hole from 4,800’ to 10,462, circulating and washing down as per staging in procedure to cool core barrels.
Circulated bottoms up at 10,462'. Dropped ball and circulated down to seat at 250 gpm. Core 8 %" hole from 10,462’ to 10,470’.

Comments

Fuel on hand 14,584 gals.
Fuel used 1,432 gals.

Total NPT to date 120.25 HR.
No H2S today.

Casing/Tubular Information

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER
FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER
Mud Information
15-Jun-23 03:00 at Depth 10,460 ft Mud Pits, Type: Low Solids Non-Dispersed
840 27] | o2s[ o9loes|] | | | [4of | [ [ | [ [ |
14-Jun-23 12:00 at Depth 10,462 ft Mud Pits, Type: Low Solids Non-Dispersed
840 27| | | Jo2s] sofoes] | [ [ [0 [ | | [ | [ |
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Engineering - OTHER HIB 19 - GALS
Lodging - OTHER

26| 3|SANJOAQ [EP4900 8750 10460 2] 025] 80| 100] 0] 8] 23] 8] 400] 0] 7] 71| 16| 168
Jets: 24 24 24 |out: 10462 [Grade: Cutter:  1/1  [Dull NO/NO | Wear:  |Brgs: 1 [Gge: 0 Pull: TD
31| 1]|CANAMER|cCI | 8750 10462] 8| 55| 15] 25] 3] 45| 26] 8] 430 585 131] 120] 32| 245
Jets: 14 14 14 14 14 14 14 [out: |Grade: Cutter:  / [Dull /[ wear: |Brgs: |Gge: Pull:

BHA -No. 36 - BIT, NBS, CORE, STAB, CORE, STAB, OTHER, JAR, XO, 30 HWDP = 992.79

10,460 10,462 15.0 27 78 19 400 450
Annular Velocity: Drill Collars: 1281 | Drill Pipe:

10,462 10,470 | 1.0 2.4] 4] 6 45 45 25 26 430 430 584
Annular Velocity: Drill Collars: 137.7 | Drill Pipe: 423.3
Hook Loads (Ibs): Off Bottom Rotate: 265 | Pick Up: 460 | Slack Off: 170 | Drag Avg/Max: /
Hours on BHA: Since Inspection: 159.75| Total: 159.75| Jars: 5.5 |
Hours on Casing/Liner:  Rotating: 164.25/5.5 Tripping: 221.25/8 Wear Bushing Installed

Equipment Problems: None to report.

Location Condition: Good.

Transport:

Screen Sizes: Top Middle 1 Middle2 Bottom Equipment Usage (Hrs):
Shaker No 1: 170 170 200 170| Desander: 0 | Desilter: 0 Degasser: 0
Shaker No 2: 170 170 200 170 Centrifuge 1: 12 (Solids Removal) Centrifuge 2: 12 (Solids Removal)
Shaker No 3: 170 170 200 170

5.5" 365 24.7| S-135 5.5FH 5.5 30 71.0| S-135 5.5FH
5.5 20 54.0| S-135 5.5FH

Safety 30 | Two Pre-tour safety meetings held daily with crew.

First Aid Treatments: 0 |Medica| Treatments: 0 |Lost Time Incidents: 0 |Days Since LTI: 60
[ ] BOP Test Crownamatic Check

Sky Condition: Mostly cloudy Visibility: 10

Air Temperature: 76 degF Bar. Pressure: 1007

Wind Speed/Dir: 11/SW Wind Gusts: 15

Printed: 05:12 15-Jun-23 RIMBase 7.5.1078.0 Page: 2 of 2



