
DATE

CUT OFF TIME FOR REPORT 03:30

46.80%

 R/D particle drilling equipment, drain pits, M/U bit sub & dumb iron, TIH w/cleanout BHA, Drilled from 4978' to 4980' MD. Circulate to clean out hole, Ran 

fresh water through system, POOH. Lay Down 12 Drill Collars, Stage Directional Tools. TIH

LITHOLOGY
FROM / TO DEPTH Description

4980' MD

Last Sample Before Report

4980' MD

48.60%

AVERAGE

46.5 ft/hr 11.4 ft/hr

20.6 klb

841 psi 774 psi

GRANODIROTE: OFF WH, CLDY, GRY, BLK, DRGRY, FELSIC, PHANERITIC, F-MED, HD-MOD-HD, TR SM, COM DISSAG QRTZ & OCC FELDSP, TR BIOTITE, TR 

HRNBLEND, TR SFT, WH, KAOLIN

 TIH w/cleanout BHA, Drilled from 4978' to 4980' MD. Circulate to clean out hole, Ran fresh water through system, POOH. Lay Down 12 Drill Collars, Stage 

Directional Tools. TIH18:00 - 04:00 OPERATION SUMARY                          

4979'
SPP 4979'

First Sample On Tour

NA

12:00 Sample

FLOW IN

ROP 4979'

4980'

MW OUT (PPG) 8.6

NEXT 24 HOURS OPERATION

Finish TIH. Drill ahead w/Production Curve Assembly

LAST 24 HOURS OPERATION 

SUMMARY 

DRILL EVENTS

GRANODIROTE: OFF WH, CLDY, GRY, BLK, DRGRY, FELSIC, PHANERITIC, F-MED, HD-MOD-HD, TR SM, COM DISSAG QRTZ & OCC FELDSP, TR BIOTITE, TR 

HRNBLEND, TR SFT, WH, KAOLIN

FLOW LINE TEMPERATURE (deg C)

20.1klb

DEPTH

DRILLING PARAMETERS
MAXIMUM

WOB

PARAMETER

GENERAL MUD INFORMATION
MUD TYPE WBM ECD (PPG) ----

MW IN (PPG) 8.6 MUD PIT TEMPERATURE (deg C)

24 HRS PROGRESS (FT) 2' SAMPLE CATCHERS E Salinas/L Rodgiguez

Current Hole Depth (FT) 4980'

MIDNIGHT DEPTH (FT MDRT) 4980' COMPANY REPRESENTATIVES Leroy Swearingen/Brian Gresham

PREVIOUS MIDNIGHT DEPTH (FT MDRT) 4978' MUD LOGGERS R Barrett/Jack Breland

RKB ELEVATION 5447.65' LAST CASING SHOE (FT MDRT)  4839' MD

SPUD DATE 4/26/2023 LAST SURVEY (MD/INC/AZI)) 4742' MD/INC 2.12/AZI 121.07

5/13/2023 REPORT NUMBER 14

RIG / TYPE Frontier 16 LAST CASING 16" Surface csng

WELL 16B(78)-32

DAILY MORNING REPORT

GENERAL INFORMATION

CUSTOMER FORGE UTAH WELL
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