Report No: 38

Report For 06:00 AM 24-May-23

Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: 26-Apr-23 | Daily Cost / Mud ($): -
Measured Depth (ft): 8585 | Last Casing: 11.750 at 4,837 | Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 7350 | Next Casing: RKB Elevation (ft): 31 |- -—- -—-
Proposed TD (ft): Last BOP Test: 29-Apr-23 | Job Reference RKB (ft): --- --- ---
Hole Made (ft) / Hrs: 225/4.5| Next BOP Test:  28-May-23 | Working Interest: Totals: --- ---
Average ROP (ft/hr): 50.0 Well Cost ($): -
Days (actual / plan): Drilling 4.99/0, Flat 0/0, Complete 0/0, Total 4.99/0 DOL: 38
Pers/Hrs: Operator: 3/ 36 | Contractor: 14 / 168 | Service: 6 /72 | Other: 4748 | Total: 271324

Safety Summary: No incidents or events reported. 38 days since LTl. Conducted Crown Check, Safety Meeting.

Current Operations: Logging well with UBI at report time.

Planned Operations: Log well, lay out drill collars, pick up BHA #19, trip in the hole to 8,585', drill 9 1/2" hole from 8,585'.
Toolpusher: Shawn Seddell, Clay

Wellsite Supervisors: Leroy Swearingen, Brian Gresham

| Tel No.:

Operations Summary

6:00 10:30 4.50 8,585 | DRILS Rotate/Slide drill 9 1/2" hole from 8,360’ to 8,585'. Rotating at 70K wob, 70 rpm, 700

gpm, 120-160 fph. Rotating Sliding at 60K-80K wob, 600-700 gpm, 30-70 fph.
Rotation 85%, Sliding 15%.
Slide 8,360' to 8,362'.
Slide 8,388' to 8,420'.
Note: Lost pluses with MWD at 8,460' while drilling.

10:30 16:00 5.50 8,585 | CIRC Circulate to clean and cool hole for open hole logs.

16:00 18:00 2.00 8,585 | TRPO Break off top drive, drop gyro survey tool, and pump down. Trip out of hole from
8,585' to 7,027" with insulated drill pipe.

18:00 20:30 2.50 8,585 | TRPO Trip out of the hole with insulated drill pipe from 7,027' to BHA.

20:30 21:00 0.50 8,585 | BHAOP Rack back HWDP and Collars.

21:00 22:00 1.00 8,585 | BHAOP Break bit, rack back BHA #18, retrieve gyro, remove sensor #2232 from bit. Lay out
motor.
Note: found a small amount of coating from insulated drill pipe in filter sub.

22:00 6:00 8.00 8,585 | LOG Rig up SLB Wireline to log well with UBI and FMI. 1st run, UltraSonic Borehole
Imager @ 23:00 hrs, from 8,508' to 6,700, logged at 800 ft/hr. Switch mode to
borehole dip mode and log from 8,508’ to 6,700’, logged at 800 ft/hr. Stop at 4,810’
switch mode to UltraSonic casing Imager, log casing.
Max temp on first run 247 deg f.
Max temp on second run 272 deg f.

Management Summary

Drilled 9 1/2” hole from 8,360’ to 8,585’. Circulated hole clean for logs, dropped gyro, tripped out of the hole from 8,585’ to BHA, racked back BHA
#18, Laid out motor and bit. Rigged up SLB Wireline. Log well with UBI.

Comments

Fuel on hand 18,740 gals.
Fuel used 1,628 gals.

Fuel delivered 7,500 gals.
Total NPT to date 92.75 HR.
No H2S today.
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24-May-23 00:30 at Depth 8,145 ft Mud Pits, Type: Low Solids Non-Dispersed
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23-May-23 13:00 Mud Pits, Type: Low Solids Non-Dispersed

Caustic Soda - 50#SK

DC-310/CI-100 - OTHER

Engineering - OTHER

550

Lodging - OTHER

85

700

Jets: 14 14 14 14 14 14 14 14 Out: 8585 Grade: Cutter: 213 Dull BT/WT | Wear: S

Brgs: X |Gge: 1 Pull: LOG

Comments: ran on Insulated drill pipe

BHA -No. 18 - BIT, MMTR, RR, PC, DCM, MWD, 2 PC, 3 OTHER, 9 DC, XO, 30 HWDP = 1323.71

Equipment Problems: None to report.

8,360 8,585 70.0 165.0 70 70 70 70 24 26 700 700 2,350
Annular Velocity: Drill Collars: 3914 | Drill Pipe: 286.0
Hook Loads (lbs): Off Bottom Rotate: 320 | Pick Up: 345 | Slack Off: 320 | Drag Avg/Max: 10/20
Hours on BHA: Since Inspection: 36 | Total: 36 | Jars: |
Hours on Casing/Liner: Rotating: 38.5/124.5 Tripping: 22110 Wear Bushing Installed

Location Condition: Good.

Transport:

Screen Sizes:

Top Middle 1 Middle 2 Bottom

Equipment Usage (Hrs):

Shaker No 1: 170 170 170 170| Desander: 0 | Desilter: 0 Degasser: 0
Shaker No 2: 170 170 170 170 Centrifuge 1: 12 (Solids Removal) Centrifuge 2: 12 (Solids Removal)
Shaker No 3: 170 170 170 170

Safety 30 | Two Pre-tour safety meetings held daily with crews.
First Aid Treatments: 0 |Medical Treatments: 0 |Lost Time Incidents: 0 |Days Since LTI: 38
[ ] BOP Test Crownamatic Check
Sky Condition: Mostly clear Visibility: 10
Air Temperature: 72 degF Bar. Pressure: 1011
Wind Speed/Dir: 11/ SSW Wind Gusts: 10
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