Report No: 64 Report For 06:00 AM 19-Jun-23
Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: 26-Apr-23 | Daily Cost / Mud ($): -
Measured Depth (ft): 10947 | Last Casing: 11.750 at 4,837 | Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 8357 | Next Casing: 7.000 at 10,159 | RKB Elevation (ft): 31 |- -—- -—-
Proposed TD (ft): 10658 | Last BOP Test:  27-May-23 | Job Reference RKB (ft): --- --- ---
Hole Made (ft) / Hrs: 0/0.0 | Next BOP Test: 26-Jun-23 | Working Interest: Totals: --- ---
Average ROP (ft/hr): Well Cost ($): -
Days (actual / plan): Drilling 6.18 /22, Flat 0/0, Complete 0/52, Total 6.18/74 DOL: 64
Pers/Hrs: Operator: 3/ 36 | Contractor: 14 / 168 | Service: 6 /72 | Other: 6/72 | Total: 29/348

Safety Summary: No incidents or events reported. 64 days since LTl. Conducted Crown Check, Safety Meeting.

Current Operations: Pulling out of the hole with ThruBit tools at 8,200'".

Planned Operations: Continue pulling out of the hole with ThruBit tools to surface. Rig up and run baseline temp tool, rig down same, rig up and
run UBI from casing shoe to surface.

Toolpusher: Shawn Seddell, Clay Nielson

Wellsite Supervisors: Leroy Swearingen , Brian Gresham | Tel No.:

Operations Summary

6:00 10:00 4.00 10,947 | LOG Logging w/ SLB - running UBI log from 5,200' to intermediate casing shoe at 4,837".
Pull tool to surface. Break down UBI. Stage and make up bit, bit sub, and hangoff sub
for thru bit logging.

10:00 11:15 1.25 10,947 | TRPI Trip in hole to 3,677'.

11:15 12:00 0.75 10,947 | SUSOPS | Shut down to reroute service loop in derrick due to high winds.

12:00 16:30 4.50 10,947 | TRPI Fill pipe, TIH to 5,981, fill pipe, TIH to 9,042, fill pipe, TIH to 10,940'".

16:30 22:15 5.75 10,947 | CIRC Circulate and cool wellbore prior to running in logging tools.

Hold safety meeting with SLB on rigging up and operations while circulating.

22:15 22:30 0.25 10,947 | TRPO Pump out of the hole from 10,940’ to 10,727".

22:30 3:00 4.50 10,947 | LOG Make up surface pressure equipment to drill string, pick up logging tools (Triple-
Combo, Dipole sonic, Electronic imager) on wireline and run in drill string to 5,632’,
pump down tools from 5,632’ to 10,727’ (bottom of tools at 10,905’) 100-650 gpm,
disconnect from the logging tool at Hangoff sub, pull out of hole with wireline.

Max temp observed 260 deg f.

3:00 4:30 1.50 10,947 | LOG Pump out of the hole from 10,727’ to 9,500, 450-500 gpm, 1800 ft/hr.

4:30 5:00 0.50 10,947 | LOG Pull out on elevators from 9,500’ to 9,000’ at 1,800 ft/hr.

5:00 5:30 0.50 10,947 | LOG Pump out of the hole from 9,000’ to 8,700’ 450-500 gpm, 1800 ft/hr.

5:30 6:00 0.50 10,947 | LOG Pull out on elevators from 8,700’ to 8,200’ at 1,800 ft/hr.

Management Summary

Ran UBI log from 5,200' to intermediate casing shoe at 4,837". Pulled tool to surface. Broke down UBI and laid out same. Staged out and picked up
bit, bit sub, and hangoff sub for ThruBit logging. Tripped in hole to 3,677'. Shut down to reroute service loop in derrick due to high winds. Tripped in
the hole from 3,677’ to 10,940’. Circulated and cooled wellbore prior to running in logging tools. Pumped out of the hole from 10,940’ to 10,727’. Made
up surface pressure equipment to drill string. Picked up logging tools. Ran in the hole with ThruBit tools to hangoff sub. Released from logging tools
and pulled wireline out of the hole to surface. Pumped out of the hole with ThruBit tools from 10,727’ to 9,500’ at 1800 ft/hr. Pulled out on elevators
from 9,500’ to 9,000’ at 1,800 ft/hr. Pumped out of the hole from 9,000’ to 8,700’ at 1,800 ft/hr. Pulled out on elevators from 8,700’ to 8,200’ at 1,800

ft/hr.

Comments

Fuel on hand 16,040 gals.
Fuel used 1,256 gals.

Fuel delivered 7,500 gals
Total NPT to date 121.50 HR.
No H2S today.
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19-Jun-23 05:00 at Depth 10,947 ft Other Location, Type: Low Solids Non-Dispersed

g42| 27| | | | 025] 94| 065] | | | | 350] | | | | | | |
18-Jun-23 14:00 at Depth 10,947 ft Other Location, Type: Low Solids Non-Dispersed
8.42| 27 0.25 9.3| 0.65 350

Caustic Soda - 50#SK Engineering - OTHER
Lodging - OTHER 1 -~ | Poly Vis - 50#SK 4
PrimeSeal/MaxiSea1117 - 50#SK 5 ---

Equipment Problems: Service loop getting tangled in derrick due to high winds.
Location Condition: Good.

Transport:

Screen Sizes: Top Middle 1 Middle2 Bottom Equipment Usage (Hrs):
Shaker No 1: 170 170 200 170| Desander: 0 | Desilter: 0 Degasser: 0
Shaker No 2: 170 170 200 170 Centrifuge 1: 12 (Solids Removal) Centrifuge 2: 12 (Solids Removal)
Shaker No 3: 170 170 200

30 | Two Pre-tour safety meetings held daily with crew.

First Aid Treatments: 0 |Medica| Treatments: 0 |Lost Time Incidents: 0 |Days Since LTI: 64
Accident Description: None to report.

[ ] BOP Test Crownamatic Check

Sky Condition: Clear Visibility: 10

Air Temperature: 81 degF Bar. Pressure: 1005

Wind Speed/Dir: 31/ SSW Wind Gusts: 55
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