
76Report No: Report For 06:00 AM  01-Jul-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

29 / 0Total:4 / 0Other:8 / 0Service:14 / 0Contractor:3 / 0Operator:Pers/Hrs:

Days (actual / plan): Drilling  6.18 / 22,      Flat  0 / 0,      Complete  0 / 52,      Total  6.18 / 74

Steve King, Jason Postma

Original WellboreWellbore:

Last BOP Test:

31

26-Apr-23

RKB Elevation (ft):

Spud Date:

7.000 at 10,159

11.750 at 4,837

76

Frontier 16

Next Casing:

Last Casing:

DOL:

Rig:

0 / 0.0

8357

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 10947

Operator: UNIVERSITY OF UTAH

10658Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Well Cost ($):

Current Operations: Running in the hole with RCX and logging tools on wireline.

Planned Operations: Perform mini-frac testing on wireline.

Toolpusher:

Wellsite Supervisors: Leroy Swearingen , Randy Baldwin Tel No.:

---

Next BOP Test:

Job Reference RKB (ft):27-May-23

26-Jun-23

No incidents or events reported. 76 days since LTI.  Conducted Safety Meeting.Safety Summary:

Operations Summary

From To Elapsed End MD(ft) Code Operations Description Non-Prod

6:00 6:30 0.50 10,947 TRPI Trip in hole from 3,806' to 4,766'.

6:30 7:00 0.50 10,947 CIRC Circulate 2 pipe capacities

7:00 9:30 2.50 10,947 LOG Break off and make up stabilizer and SES. Ran in hole with sinker bar with wireline
latch. Latched up and tested tools. Temp at tool was 212°F.

9:30 13:15 3.75 10,947 TRPI Trip in the hole from 4,766' to test depth of 8,473' wireline depth, 8,500' drill pipe
depth .  Temperature at tool is 293°F. Shut down 25 minutes on trip in, logging truck
died.

13:15 15:00 1.75 10,947 LOG Running Baker/Battelle mini-frac testing.
Test #1, Test depth 8,473' wireline depth, 8,500' drill pipe depth, Logging truck died.
Tool quit working.

15:00 16:30 1.50 10,947 LOG Pull up to test depth 7,917' wireline depth, 7,946' drill pipe depth attempting to get
tool to work. No luck.

16:30 18:00 1.50 10,947 TRPO Trip out of the hole to 7,072'  to pick up new tools.

18:00 18:30 0.50 10,947 CIRC Circulate.

18:30 20:00 1.50 10,947 TRPO Trip out of the hole from 7,072' yo 4,766'.

20:00 21:00 1.00 10,947 OTHER Rig down wireline. Lay down SES, stabilizer and x-over.

21:00 23:00 2.00 10,947 TRPO Trip out of the hole from 4,766' to 135'.

23:00 3:00 4.00 10,947 OTHER Lay down Baker Wireline line RCX tools and logging tools. Made up  new RCX tools
and logging tools except the sleeve packers (no back up on location). Surface test
tools.

3:00 6:00 3.00 10,947 LOG Run in hole with RCX and logging tools on wireline to 300'. Pull out of the hole.
Removed sleeve packer. Run in hole with tools.

Management Summary

Tripped in hole from 3,806' to 4,766'. Made up stabilizer and SES. Ran in hole with sinker bar with wireline latch. Latched up and tested tools.Tripped
in the hole from 4,766' to 8,500' drill pipe depth.Temperature at tool is 293°F. Ran Baker/Battelle mini-frac test.Test depth 8,473' wireline depth, 8,500'
drill pipe depth, Logging truck died. Tool quit working. Pulled up to 7,917' wireline depth, 7,946' drill pipe depth and attempted to test. Tripped out of
the hole to 4,766'. Laid down wireline, SES, stabilizer and x-over. Laid down RCX tools and logging tools. Made up new RCX tools and logging tools.
Surface tested same. Ran in hole with tools on wireline to 300'. Packers not working. Pulled out of the hole. Removed sleeve packer. Ran in hole with
tools.

Comments

Fuel on hand 18,663 gals.
Fuel used  662 gals.
Temp in * F
Temp out * F
Total NPT to date 121.50  HR.
No H2S today.

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Top TVD
(ft)

Bottom MD
(ft)

Bottom TVD
(ft)

Hole
Section

OH Diam.
(ins)

LOT
(lbs/gal)

Nominal
Grade

Nom. Wgt.
(lbs)

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER

FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER
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76Report No: Report For 06:00 AM  01-Jul-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Mud Information

Dens. Vis PV YP Filt. Cake pH/ES Solids

%

Oil Water Sand LGS Cl Ca 10s 10m 30m In Out Loss

MudTempGels

CaCl

30-Jun-23 08:00  at Depth 10,947 ft  Other Location, Type: Low Solids Non-Dispersed

8.40 27 9.9 0.65 95 350

Mud Consumables

Item Description Qty. Cost Item Description Qty. Cost

Engineering  - OTHER 1 ---

Miscellaneous Drilling Parameters

Hook Loads (lbs): Off Bottom Rotate: Pick Up: Slack Off: Drag Avg/Max: /

Wear Bushing InstalledRotating: Tripping:35 0 62.5 0Hours on Casing/Liner: / /

Rig Information

Equipment Problems:

Location Condition:

Transport:

Solids Control Information

Screen Sizes:

200

200

200

200

200

200

200

200

200

Top Middle 1 Middle 2

0 0 0

12 (Solids Removal) 12 (Solids Removal)

Equipment Usage (Hrs):

Shaker No 3:

Shaker No 2:

Shaker No 1:

Centrifuge 1: Centrifuge 2:

Desander: Desilter: Degasser:200

200

200

Bottom

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledDrill Pipe Inventory

DP Size Joints Weight Grade Thread DP Size Joints Weight Grade Thread

5.5FHS-1355.5" 365 24.7 5.5FHS-1355.5 30 71.0

5.5FHS-1355.5 20 54.0

Safety Information

Meetings/Drills

First Aid Treatments:

Safety

0 0 0 76Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

30 Two Pre-tour safety meetings held daily with crews.

 BOP Test  Crownamatic Check

Weather Information

Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Clear

76 degF

8 / N

10

1014

10
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