
10Report No: Report For 06:00 AM  26-Apr-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

26 / 312Total:2 / 24Other:7 / 84Service:3 / 36Contractor:14 / 168Operator:Pers/Hrs:

Days (actual / plan): Drilling  0.15 / 0,      Flat  0 / 0,      Complete  0 / 0,      Total  0.15 / 0

Shawn Seddell

Original WellboreWellbore:

Last BOP Test:

31

26-Apr-23

RKB Elevation (ft):

Spud Date:

10

Frontier 16

Next Casing:

Last Casing:

DOL:

Rig:

108.57

380 / 3.5

500

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 500

Operator: UNIVERSITY OF UTAH

Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Well Cost ($):

Current Operations: Drilling Surface Hole Section at 500'.

Planned Operations: Drill Surface Hole Section to casing point.

Toolpusher:

Wellsite Supervisors: Leroy Swearingen, Brian Gresham Tel No.:

---

Next BOP Test:

Job Reference RKB (ft):

No incidents or events reported. 10 days since LTI.  Conducted Crown Check, Safety Meeting.Safety Summary:

Operations Summary

From To Elapsed End MD(ft) Code Operations Description Non-Prod

6:00 18:00 12.00 RIGU Walk catwalk into place, change liner washers on mud pumps, rig up yellow dog and
run hoses back to mud tanks, change elevators  to 5 1/2", make up 5 1/2" saver sub
and install clamps, install drill pipe and collar ropes in board, bring bit to rig floor,
stage BHA.Test mud lines from mud pumps to top drive to 1500 psi for 15 minutes.
Fill conductor and check flow line and shakers, install PVC pipe for shale shaker
slides. Begin mudding up system for spud. Accept rig at 18:00, 4-25-2023.

18:00 20:30 2.50 RIGU Install liners in open top tanks for cement returns, lay plastic around shaker area.

20:30 22:30 2.00 BHAOP Make up 22” surface hole section BHA #1 as followed.
22” PDC (TK99), 9.5” Motor set at 0 deg, 21.875” string stab, 9.5” NMDC, 9.5” Pony
Collar, 9.5” Hangoff Sub, 9.5” Hybrid Sub, 9.5” Pony Sub, X/O.

22:30 2:30 4.00 BHAOP Layout Drill collars along with HWDP on racks, strap and ready for pickup. Build
stand of 8” drill collars in mouse hole.

2:30 6:00 3.50 DRIL Drill 22” Surface hole f/120’ t/500'  Spud well at 02:30 4-26-2023.

Management Summary

Walked catwalk into place. Rigged up yellow dog pump to shaker slides. Changed out Elevators along with Saver Sub. Dressed out Derrick Board.
Set tools on rig floor. Tested mud lines from mud pumps to top drive to 1500 psi for 15 minutes. Filled conductor and checked surface equipment.
Installed PVC pipe for shale shaker slides. Mudded up system for spud. Conducted pre-spud inspection of rig and components. Made up 22” surface
hole section BHA #1. Laid out Drill collars along with HWDP on racks. Built stand of 8” drill collars in mouse hole. Drilled 22" surface hole f/120' t/500'.

Comments

Accept rig at 18:00, 4-25-2023. Spud well at 02:30 4-26-2023.
Fuel on hand 18,841 gals.
Fuel used 700 gals.
Fuel delivered 7,500 gals.
Total NPT to date 0 HR

Bit/BHA/Workstring Information

PressRPMWOB

R.O.P.This Run

DiamModelNo Run    Make Dist    Hrs Avg      Max Wt     FlowTorque

Mud PumpDepth

In J. Vel P. Drp HHP JIF

Out:

1 1 NOV TK99 22.000 380 3.5 108.6 10 30 5 9 1650 241 457 266 1097350.0 1000120

12 12 12 12Jets: 12 12 12 12 Grade:  Cutter: Pull:Wear: Brgs: Gge:/ /Dull:12 21

Comments: Bit has a TFA of 1.32 with 12x12s

BHA - No. 1 - BIT, MMTR, STAB, DCM, PC, HSUB, OTHER, PC, XO, 9 DC, XO, HWDP = 843.58

Drilling Parameters

From To Avg Max Avg Max Max Max Avg Max (psi)

Flow (gals/min)Torque (ft lbs)

AvgAvg

RPMWOB (lbs)ROP (ft/hr)Depth (ft) Pressure

120 500 100.0 350.0 10 20 20 40 4 6 650 1,000 1,500

Annular Velocity:   Drill Collars: 45.0 Drill Pipe: 60.0

Miscellaneous Drilling Parameters

Hook Loads (lbs): Off Bottom Rotate: Pick Up: Slack Off: Drag Avg/Max:110 112 109 2 3/

Since Inspection: Total: Jars:3.5 3.5 0Hours on BHA:
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Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Rig Information

Good.

Equipment Problems:

Location Condition:

Transport:

Solids Control Information

Screen Sizes:

60

60

60

60

60

60

60

60

60

Top Middle 1 Middle 2

0 0 0

Equipment Usage (Hrs):

Shaker No 3:

Shaker No 2:

Shaker No 1: Desander: Desilter: Degasser:60

60

60

Bottom

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledDrill Pipe Inventory

DP Size Joints Weight Grade Thread DP Size Joints Weight Grade Thread

OTHERS-1355.5 365 24.7

Safety Information

Meetings/Drills

First Aid Treatments:

Safety

0 0 0 10Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

30 Two Pre-tour safety meetings held daily with crews. Review planned operations, Picking up Dir Assembly.

 BOP Test  Crownamatic Check

Weather Information

Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Partly Cloudy

38 degF

10 / SW

10

30.09

15
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