Report No: 94 Report For 06:00 AM 19-Jul-23
Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: 26-Apr-23 | Daily Cost / Mud ($): -
Measured Depth (ft): 10947 | Last Casing: 7.000 at 10,208 | Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 8357 | Next Casing: RKB Elevation (ft): 31| - -
Proposed TD (ft): 10658 | Last BOP Test:  27-May-23 | Job Reference RKB (ft): -—- --- ---
Hole Made (ft) / Hrs: 0/0.0 | Next BOP Test: 26-Jun-23 | Working Interest: Totals: --- ---
Average ROP (ft/hr): Well Cost ($): -
Days (actual / plan): Drilling 6.18 /22, Flat 0/0, Complete 0/52, Total 6.18/74 DOL: 94
Pers/Hrs: Operator: 2/ 0 | Contractor: 14 /0 | Service: 3/0 | Other: 5/0 | Total: 24 /0
Safety Summary: No incidents or events reported. 94 days since LTl. Conducted Safety Meeting.

Current Operations: Monitoring wells 16A and 16B.

Planned Operations: Perform final Circulation Test including PLT logs on 16A.

Toolpusher: Shawn Seddell, Clay Nielson

Wellsite Supervisors: Leroy Swearingen , Randy Baldwin | Tel No.:

Operations Summary

11:00 10,947 | PUMP Rig up 16A well for circulation test #2. Rig up SLB. Fill hole and all lines to seperator

Close blind rams. HSM with all personnel. Pressure test SLB lines to 5,000 psi.
Perform circulation test #2 pumping down well 16A and recording pressure,
temperature and flow on well 16B. Pumped 2.5 bpm for 60 minutes holding 200 psi
on 16B for 15 minutes, then decreased pressure to 100 psi for 15 minutes, then
opened well up holding 0 psi for 30 minutes. Increased rate on 16A to 5bpm and held
200 psi on 16B for 15 minutes, decreased pressure to 100 psi for 15 minutes, then 0
psi for remaider of test. Increase rate to SLB max of 7.4 bpm.

Shut down pumping. Close both 16A and 16B wells in keeping 16B wellhead
pressure between 400 and 500 psi. remove 5.5" rams and install 5" on 13-3/8"
doublegate. Load out some of the 5.5" drill pipe.

Management Summary

Rigged up 16A well for circulation test #2. Rigged up SLB. Filled hole and all lines to separator. Closed blind rams. Pressure tested SLB lines to 5,000
psi. Performed circulation test pumping down well 16A and recording pressure, temperature and flow on well 16B. Pumped 2.5 bpm, 5 bpm and 7.4
bpm stages. Shut down pumping. Closed both wells in keeping 16B wellhead pressure between 400 and 500 psi.

Comments

11:00 21:50 10.83 10,947 | PUMP

21:50 8.17 10,947 | EVAL

Fuel on hand 13,195 gals.
Fuel used 563 gals.

Total NPT to date 122.50 HR.
No H2S today.

Casing/Tubular Information

FULL 16.000 1,136 1,135 SURF 22.000 OTHER
FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER
LINER 7.000 7 0 10,208 8,061 INT2 9.500 38| VSTP110M

Mud Information

18-Jul-23 11:45 at Depth 10,947 ft Other Location, Type: Low Solids Non-Dispersed
g40| 27| | | | | 9.1] o06s] | 99.5] | | 1800] |
Mud Consumables

Engineering - OTHER 1 — -

Miscellaneous Drilling Parameters

Hook Loads (Ibs): Off Bottom Rotate: | Pick Up: | Slack Off: | Drag Avg/Max: /
Hours on BHA: Since Inspection: 7.5 | Total: 7.5 | Jars: 0 |
Hours on Casing/Liner:  Rotating: 17.5 | Tripping: 125 | |:|Wear Bushing Installed

Printed: 06:16 19-Jul-23 RIMBase 7.5.1078.0 Page: 1 of 2



Report No: 94

Report For 06:00 AM 19-Jul-23

Rig Information

Equipment Problems:

Location Condition:

Transport:
Solids Control Information

Screen Sizes: Top Middle 1 Middle2 Bottom

Shaker No 1: 200 200 200 200

Shaker No 2: 200 200 200 200

Shaker No 3: 200 200 200 200

Drill Pipe Inventory
3.5" 362 15.5| S-135 3.5IF

Safety Information

Safety 60 | Two Pre-tour safety meetings with crews, 30 minute safety meeting with all personnel on location to review circulation
test #2.
First Aid Treatments: 0 |Medica| Treatments: 0 |Lost Time Incidents: 0 |Days Since LTI: 94

[ ] BOP Test | [] Crownamatic Check

Weather Information

Sky Condition: Partly cloudy Visibility: 10
Air Temperature: 93 degF Bar. Pressure: 1007
Wind Speed/Dir: 17/ SSW Wind Gusts: 20
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