
9Report No: Report For 06:00 AM  25-Apr-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

0 / 0Total:0 / 0Other:0 / 0Service:0 / 0Contractor:0 / 0Operator:Pers/Hrs:

Days (actual / plan): Drilling  0 / 0,      Flat  0 / 0,      Complete  0 / 0,      Total  0 / 0

Shawn Seddell

Original WellboreWellbore:

Last BOP Test:

31RKB Elevation (ft):

Spud Date:

9

Frontier 16

Next Casing:

Last Casing:

DOL:

Rig:

0 / 0.0

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft):

Operator: UNIVERSITY OF UTAH

Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Well Cost ($):

Current Operations: WOD

Planned Operations: Complete rig up, Pre-Spud check. Pickup 22-inch BHA.

Toolpusher:

Wellsite Supervisors: Leroy Swearingen, Brian Gresham Tel No.:

---

Next BOP Test:

Job Reference RKB (ft):

No incidents or events reported.Safety Summary:

Operations Summary

From To Elapsed End MD(ft) Code Operations Description Non-Prod

6:00 8:00 2.00 WOD No activity

8:00 17:00 9.00 OTHER Physics-based Limiter Redesign Training by Fred Dupriest and Sam Noynaert, Texas
A&M University with FORGE Site Manager Garth Larsen, Operations Manager Paul
Stroud, FORGE DSM's Frontier Drilling Rig 16 rig managers and personnel and
numerous industry participants and vendors.

17:00 21:00 4.00 RIGU Set in 24-inch riser and weld on to conductor. Weld pad-eyes for turnbuckles on riser.

21:00 6:00 9.00 WOD No activity

Management Summary

WOD. Attended Physics-based Limiter Redesign Training by Fred Dupriest and Sam Noynaert, Texas A&M University. Installed 24-inch riser on
conductor. WOD.

Rig Information

Equipment Problems:

Location Condition:

Transport:

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledSafety Information

First Aid Treatments: Medical Treatments: Lost Time Incidents: Days Since LTI:

 BOP Test  Crownamatic Check
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