Report No: 17 Report For 06:00 AM 03-May-23

Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: 26-Apr-23 | Daily Cost / Mud ($): -
Measured Depth (ft): 4845 | Last Casing: 16.000 at 1,136 | Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 4844 | Next Casing: RKB Elevation (ft): 31| -—- -—-
Proposed TD (ft): Last BOP Test: 29-Apr-23 | Job Reference RKB (ft): -—- --- ---
Hole Made (ft) / Hrs: 29/1.0 | Next BOP Test:  20-May-23 | Working Interest: Totals: --- ---
Average ROP (ft/hr): 29.0 Well Cost ($): -
Days (actual / plan): Drilling 1.74/0, Flat 0/0, Complete 0/0, Total 1.74/0 DOL: 17
Pers/Hrs: Operator: 3/ 36 | Contractor: 14 / 168 | Service: 5/60 | Other: 3/0 | Total: 25/264

Safety Summary: No incidents or events reported. 17 days since LTl. Conducted Safety Meeting.

Current Operations: Running 11-3/4" 65# BTC casing.

Planned Operations: Finish running 11-3/4" 65# casing to 4,837'. Cement same.

Toolpusher: Shawn Seddell, Jason

Wellsite Supervisors: Leroy Swearingen, Randy Baldwin | Tel No.:

Operations Summary

6:00 8:00 2.00 4,816 | CIRC Circulate hole clean for running 11 3/4" intermediate casing. Fill pill tank with fresh
water.
8:00 8:30 0.50 4,816 | REPR Change swab in No. 3 mud pump. X
8:30 9:30 1.00 4,845 | DRIL Drill 14 3/4" hole to casing point f/4,818' t/4,845' to obtain proper stick up. 80K WOB,
100 rpm ROT, 17-20 K ft-Ib TORQ, 1,060 gpm, 3,270 psi SPP, Diff 400-500. 50-100
ROP.
9:30 10:00 0.50 4,845 | CIRC Circulate bottoms up.
10:00 16:00 6.00 4,845 | WIPE Wiper trip to 16" casing shoe and back in. No tight spots.
16:00 16:45 0.75 4,845 | CIRC Circulate bottoms up.
16:45 2:30 9.75 4,845 | TRPO Trip out of hole /4,845' t/485'. Strap out was 3 tenths of a foot difference. Lay down

8" DC's, directional tools, mud motor and bit. Some of the drill pipe and HWDP and
all of the 8" drill collars were torqued up. Use rig tongs instead of ST 80 to break out.

2:30 3:00 0.50 4,845 | OTHER Pulled wear bushing.

3:00 3:30 0.50 4,845 | OTHER Cleared and cleaned rig floor.

3:30 4:30 1.00 4,845 | CASE Hold detailed safety meeting with B&L Casing Service along with rig crew and DSM.
Rig up to run 11-3/4" 65# casing.

4:30 6:00 1.50 4,845 | CASE Make up shoe track. Run 11-3/4" 65 ppf, JFE110T BTC casing t/150 ft. Rig up CRT.

Management Summary
Circulated and cleaned hole @ 4,816' to running casing. Drill 14 3/4" hole /4,816' /4,845’ to obtain proper stick up. 80K WOB, 100 rpm ROT, 17-20 K
ft-lb TORQ, 1,060 gpm, 3,270 psi SPP, Diff 400-500. 50-100 ROP. Circulate bottoms up. Wiper trip to 16" casing shoe and back in. No tight spots.
Trip out of hole /4,845' /485'. Strap out was 3 tenths of a foot difference. Lay down 8" DC's, directional tools, mud motor and bit. Pulled wear
bushing. Held Safety meeting for running casing. Made up shoe track, Run 11-3/4" 65 ppf, JFE110T BTC casing /150 ft. Rig up CRT.

Comments

Fuel on hand 16,413 gals.
Fuel used 1,244 gals.
Total NPT to date 12.25 HR

Casing/Tubular Information

FULL 16.000 4 1,136 1,135 SURF 22.000 84 J-55
Mud Information

02-May-23 15:00 at Depth 4,845 ft Mud Pits, Type: Low Solids Non-Dispersed
910] 40| 14| 6] 52| 1] 8] 57| | 943] 025/  [30000] 80| | 3] 4] 11] 127] 148] 0
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API Gel - 100#SK 80 - | DMA/SPA - 50#SK 10
Engineering - OTHER 1 --- | Micro C - 50#SK 3 ---
PAC LV - 50#SK 8 - | PAllets/Wraps - OTHER 2
Soda Ash - 50#SK 2

4| 1|SANJOAQ [TKC83 14.750 4353 462 10| 46.2| 100.0 80| 335 20 9| 1050| 3200 228| 424| 260| 1129
Jets: 15 15 15 15 16 16 16 16 Out: 4845 Grade: Cutter: / Dull / Wear: Brgs: Gge: Pull:
BHA -No.4 - BIT, MMTR, RR, DCM, PC, HSUB, OTHER, PC, X0, 12 DC, XO, 30 HWDP = 1391.45

4,818 4,845 60.0 100.0 80 80 100 100 19 22 1,050 1,050 3,200
Annular Velocity: Drill Collars: 169.8 | Drill Pipe: 137.4
Hook Loads (Ibs): Off Bottom Rotate: Pick Up: Slack Off: Drag Avg/Max: /
Hours on BHA: Since Inspection:  33.25 | Total: 33.25| Jars: |
Hours on Casing/Liner:  Rotating: 33.25/26 Tripping: / |:|Wear Bushing Installed

Equipment Problems:
Location Condition:

Transport:

Screen Sizes: Top Middle 1 Middle2 Bottom Equipment Usage (Hrs):
Shaker No 1: 120 120 120 120
Shaker No 2: 120 120 120 120 Centrifuge 1: 14 | Centrifuge 2: 14
Shaker No 3: 120 120 120 120

Safety 45| Two Pre-tour safety meetings held daily with crews. PJSM for running casing.

First Aid Treatments: |Medical Treatments: |Lost Time Incidents: |Days Since LTI: 17
[ ] BOP Test [ ] Crownamatic Check

Sky Condition: Partly Cloudy Visibility: 8

Air Temperature: 68 degF Bar. Pressure:

Wind Speed/Dir: 13/ SSW Wind Gusts: 20

Printed: 10:37 03-May-23 RIMBase 7.5.1078.0 Page: 2 of 2



