Report No: 90 Report For 06:00 AM 15-Jul-23

Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: 26-Apr-23 | Daily Cost / Mud ($): -
Measured Depth (ft): 10947 | Last Casing: 7.000 at 10,208 | Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 8357 | Next Casing: RKB Elevation (ft): 31| -—- -—-
Proposed TD (ft): 10658 | Last BOP Test:  27-May-23 | Job Reference RKB (ft): -—- --- ---
Hole Made (ft) / Hrs: 0/0.0 | Next BOP Test: 26-Jun-23 | Working Interest: Totals: --- ---
Average ROP (ft/hr): Well Cost ($): -
Days (actual / plan): Drilling 6.18 /22, Flat 0/0, Complete 0/52, Total 6.18/74 DOL: 90
Pers/Hrs: Operator: 2/ 0 | Contractor: 14 /0 | Service: 4/ 0 | Other: 8/0 | Total: 28/0

Safety Summary: No incidents or events reported. 90 days since LTl. Conducted Safety Meeting.

Current Operations: Rigging up to test 7-1/16" BOPs.

Planned Operations: Test BOPs. Pick up 5-1/2" bit and BHA. Trip in hole, picking up drill pipe. Drill out shoe track and bentonite plug.
Toolpusher: Shawn Seddell, Clay Nielson

Wellsite Supervisors: Leroy Swearingen , Randy Baldwin | Tel No.:

Operations Summary

6:00 10:00 4.00 10,947 | WOC Move Shell connex in place. Gather rental equipment for return. Clean floor.
10:00 11:00 1.00 10,947 | WOC Rig down SLB cement equipment, remove cement head. Load on trucks.
11:00 11:30 0.50 10,947 | BOPO Lay down landing joint. Remove mousehole, unflange flowline, remove turnbuckles.
11:30 12:00 0.50 10,947 | WELLHD | Install Streamflo back pressure valve.
12:00 15:00 3.00 10,947 | BOPO Unbolt rotating head and raise. Pull fiber lines through and remove. Unbolt annular

preventer and raise. Pull fiber lines through and remove. Unbolt double gate and
raise. Pull fiber lines through and remove. Unbolt mud cross and raise. Pull fiber lines
through and remove.

15:00 18:00 3.00 10,947 | BOPO Pull fiber lines through ports on packoff flange and set down on lower wellhead. Insert
packoff and set master valve onto packoff flange . Tighten down master valve onto
packoff flange.

18:00 21:30 3.50 10,947 | BOPO Terminate fiber optics. Test seal on hanger neck to 5,000 psi 15 mins.Test packoff
body to 5,000 psi 15 mins.

21:30 4:00 6.50 10,947 | BOPO Install 7-1/16" 10,000 psi BOPs consisting of mud cross, doublegate, spacer spools,

rotating head and accumulator hoses. Function test BOPs. Install flowline, kill line, fill
up line and turnbuckles.

4:00 5:30 1.50 10,947 | OTHER Set in catwalk. Install mousehole. Lay down pick up lines. Install ST-80.
5:30 6:00 0.50 10,947 | BOPT Remove back pressure valve. Install 2 way check.

Management Summary

Rigged down SLB cement head and equipment. Laid down landing joint. Removed mousehole and turnbuckles. Disconnected flowline. Installed
Streamflo back pressure valve. Remove rotating head, annular, doublegate and mudcross pulling fiber optics lines through each piece. Pulled fiber
optic lines through ports on packoff flange and sat down on lower wellhead. Inserted packoff and installed master valve.Terminated fiber optics and
tested packoff. Installed 7-1/16" 10,000 psi mud cross, doublegate, spacer spools, rotating head and accumulator hoses. Function test BOPs. Install
flowline, kill line, fill up line and turnbuckles. Removed back pressure valve. Installed 2 way check.

Casing/Tubular Information

FULL 16.000 1,136 1,135 SURF 22.000 OTHER
FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER
LINER 7.000 7 0 10,208 8,061 INT2 9.500 38| VSTP110M

Mud Information

14-Jul-23 10:00 at Depth 10,947 ft Other Location, Type: Low Solids Non-Dispersed
g40| 27| | | | | 85| 065] | 99| | | 2000] |
Mud Consumables

Engineering - OTHER
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Rig Information

Equipment Problems:
Location Condition:

Transport:
Solids Control Information

Screen Sizes: Top Middle 1 Middle2 Bottom

Shaker No 1: 200 200 200 200

Shaker No 2: 200 200 200 200

Shaker No 3: 200 200 200 200

Drill Pipe Inventory
3.5 30 15.5| S-135 3.5IF

Safety Information

Safety 30| Two Pre-tour safety meetings with crews,

First Aid Treatments: 0 |Medica| Treatments: 0 |Lost Time Incidents: 0 |Days Since LTI: 90
[ ] BOP Test | [] Crownamatic Check
Weather Information
Sky Condition: Clear Visibility: 10
Air Temperature: 78 degF Bar. Pressure: 1010
Wind Speed/Dir: 17 / WNW Wind Gusts: 20
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