Report No: 19 Report For 06:00 AM 05-May-23
Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: 26-Apr-23 | Daily Cost / Mud ($): -
Measured Depth (ft): 4845 | Last Casing: 11.750 at 4,837 | Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 4844 | Next Casing: RKB Elevation (ft): 31| - -
Proposed TD (ft): Last BOP Test: 29-Apr-23 | Job Reference RKB (ft): -—- --- ---
Hole Made (ft) / Hrs: 0/0.0 | Next BOP Test:  20-May-23 | Working Interest: Totals: --- ---
Average ROP (ft/hr): Well Cost ($): -
Days (actual / plan): Drilling 1.74/0, Flat 0/0, Complete 0/0, Total 1.74/0 DOL: 19
Pers/Hrs: Operator: 3/ 36 | Contractor: 14 / 128 | Service: 5/60 | Other: 3/36 | Total: 25/260
Safety Summary: No incidents or events reported. 19 days since LTl. Conducted Safety Meeting.

Current Operations: Test pack-off.

Planned Operations: Nipple up 13-5/8" 3M BOPE.

Toolpusher: Shawn Seddell, Jason Postma

Wellsite Supervisors: Leroy Swearingen, Randy Baldwin | Tel No.:
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Wait on cement. Finish changing mud pump liners to 5-1/2".

PJSM. Mix and pump Top Job #1. Flush lines with cement. Rig up to annulus. Pump
36 bbls of 14.0 ppg surface tail cement with 2% Calcium Chloride. Approx 413 linear
feet. No returns.
Wait on additional cement from Bakersfield. Work with welder on next BOP stack.
Work on generators.
Slack off 11-3/4" casing. No movement. Rig down choke and kill lines. Rig down
turnbuckles. Rig up bridle lines and lift BOP stacked approx 24". Install casing slips.
Remove mousehole and catwalk.
PJSM. Mix and pump Top Job #2. Flush lines with cement. Rig up to annulus. Pump
13 bbls of 15.8 ppg tail cement with 2% Calcium Chloride. Approx 153 linear feet.
Cement to surface. Cement not falling. Top job #1 and #2 combined for approx 566 ft.
Make rough cut on 11-3/4" casing and remove same. Set out 21-1/4" riser, annular,
doublegate and mudcross. Make final cut on casing. Install pack-off and flange.
Management Summary
Waited on cement before pumping top job. Pumped Top Job #1: Flushed lines with cement. Rigged up to annulus. Pumped 36 bbls of 14.0 ppg
surface tail cement with 2% Calcium Chloride. Approx 413 linear feet. No returns. Waited on additional cement from Bakersfield. Slacked off 11-3/4"
casing. No movement. Rigged down turnbuckles, choke and kill lines. Rigged up bridle lines and lifted BOP stacked approx 24". Installed casing slips.
Removed mousehole and catwalk. Pumped Top Job #2: Flushed lines with cement. Riggged up to annulus. Pumped 13 bbls of 15.8 ppg tail cement
with 2% Calcium Chloride. Approx 153 linear feet. Cement to surface. Made rough cut on 11-3/4" casing and removed same. Set out 21-1/4" riser,
annular, doublegate and mudcross. Made final cut on casing. Installed pack-off and flange.

Comments

20:30 11.50 4,845

20:30 23:15 4,845 | BOPO

23:15 0:15 4,845 | CMTS

0:15 4,845 | BOPO

Fuel on hand 19866 gals.
Fuel used 400 gals.

Total NPT to date 12.25 HR
No H2S today.
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04-May-23 15:00 at Depth 4,845 ft Mud Pits, Type: Low Solids Non-Dispersed
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Mud Consumables
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Report No: 19 Report For 06:00 AM 05-May-23

Miscellaneous Drilling Parameters

Hook Loads (Ibs): Off Bottom Rotate: | Pick Up: | Slack Off: | Drag Avg/Max: /
Hours on BHA: Since Inspection: 0 | Total: 0 | Jars:
Hours on Casing/Liner:  Rotating: 0/0 | Tripping: / | [ ]Wear Bushing Installed

Rig Information

Equipment Problems:

Location Condition:

Transport:
Solids Control Information
Screen Sizes: Top Middle1 Middle2 Bottom Equipment Usage (Hrs):
Shaker No 1: 120 120 120 120
Shaker No 2: 120 120 120 120 Centrifuge 1: 3 (Solids Removal) |
Shaker No 3: 120 120 120 120
Drill Pipe Inventory
5.5 365 24.7| S-135 OTHER
Safety Information
Safety 60 | Two Pre-tour safety meetings held daily with crews. Two PJSM for Cementing procedures.
First Aid Treatments: |Medica| Treatments: |Lost Time Incidents: |Days Since LTI: 19
[ ] BOP Test | [] crownamatic Check
Weather Information
Sky Condition: Light rain Visibility: 3
Air Temperature: 49 degF Bar. Pressure:
Wind Speed/Dir: 27/ SSW Wind Gusts: 35
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