
94Report No: Report For 06:00 AM  19-Jul-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

24 / 0Total:5 / 0Other:3 / 0Service:14 / 0Contractor:2 / 0Operator:Pers/Hrs:

Days (actual / plan): Drilling  6.18 / 22,      Flat  0 / 0,      Complete  0 / 52,      Total  6.18 / 74

 Shawn Seddell,  Clay Nielson

Original WellboreWellbore:

Last BOP Test:

31

26-Apr-23

RKB Elevation (ft):

Spud Date:

7.000 at 10,208

94

Frontier 16

Next Casing:

Last Casing:

DOL:

Rig:

0 / 0.0

8357

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 10947

Operator: UNIVERSITY OF UTAH

10658Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Well Cost ($):

Current Operations: Monitoring wells 16A and 16B.

Planned Operations: Perform final Circulation Test including PLT logs on 16A.

Toolpusher:

Wellsite Supervisors: Leroy Swearingen , Randy Baldwin Tel No.:

---

Next BOP Test:

Job Reference RKB (ft):27-May-23

26-Jun-23

No incidents or events reported. 94 days since LTI.  Conducted Safety Meeting.Safety Summary:

Operations Summary

From To Elapsed End MD(ft) Code Operations Description Non-Prod

6:00 11:00 5.00 10,947 PUMP Rig up 16A well for circulation test #2. Rig up SLB. Fill hole and all lines to seperator.
Close blind rams. HSM with all personnel. Pressure test SLB lines to 5,000 psi.

11:00 21:50 10.83 10,947 PUMP Perform circulation test #2 pumping down well 16A and recording pressure,
temperature and flow on well 16B. Pumped 2.5 bpm for 60 minutes holding 200 psi
on 16B for 15 minutes, then decreased pressure  to 100 psi for 15 minutes, then
opened well up holding 0 psi for 30 minutes. Increased rate on 16A to 5bpm and held
200 psi on 16B for 15 minutes, decreased pressure to 100 psi for 15 minutes, then 0
psi for remaider of test. Increase rate to SLB max of 7.4 bpm.

21:50 6:00 8.17 10,947 EVAL Shut down pumping. Close both 16A and 16B wells in keeping 16B wellhead
pressure between 400 and 500 psi. remove 5.5" rams and install 5" on 13-3/8"
doublegate. Load out some of the 5.5" drill pipe.

Management Summary

Rigged up 16A well for circulation test #2. Rigged up SLB. Filled hole and all lines to separator. Closed blind rams. Pressure tested SLB lines to 5,000
psi. Performed circulation test pumping down well 16A and recording pressure, temperature and flow on well 16B. Pumped 2.5 bpm, 5 bpm and 7.4
bpm stages. Shut down pumping. Closed both wells in keeping 16B wellhead pressure between 400 and 500 psi.

Comments

Fuel on hand 13,195 gals.
Fuel used  563 gals.
Total NPT to date 122.50  HR.
No H2S today.

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Top TVD
(ft)

Bottom MD
(ft)

Bottom TVD
(ft)

Hole
Section

OH Diam.
(ins)

LOT
(lbs/gal)

Nominal
Grade

Nom. Wgt.
(lbs)

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER

FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER

LINER 7.000 7 0 10,208 8,061 INT2 9.500 38 VSTP110M

Mud Information

Dens. Vis PV YP Filt. Cake pH/ES Solids

%

Oil Water Sand LGS Cl Ca 10s 10m 30m In Out Loss

MudTempGels

CaCl

18-Jul-23 11:45  at Depth 10,947 ft  Other Location, Type: Low Solids Non-Dispersed

8.40 27 9.1 0.65 99.5 1800

Mud Consumables

Item Description Qty. Cost Item Description Qty. Cost

Engineering  - OTHER 1 ---

Miscellaneous Drilling Parameters

Hook Loads (lbs): Off Bottom Rotate: Pick Up: Slack Off: Drag Avg/Max: /

Wear Bushing InstalledRotating: Tripping:

Since Inspection: Total: Jars:7.5 7.5 0

7.5 25

Hours on BHA:

Hours on Casing/Liner: / /
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Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Rig Information

Equipment Problems:

Location Condition:

Transport:

Solids Control Information

Screen Sizes:

200

200

200

200

200

200

200

200

200

Top Middle 1 Middle 2

Shaker No 3:

Shaker No 2:

Shaker No 1: 200

200

200

Bottom

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledDrill Pipe Inventory

DP Size Joints Weight Grade Thread DP Size Joints Weight Grade Thread

3.5IFS-1353.5" 362 15.5

Safety Information

Meetings/Drills

First Aid Treatments:

Safety

0 0 0 94Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

60 Two Pre-tour safety meetings with crews, 30 minute safety meeting with all personnel on location to review circulation
test #2.

 BOP Test  Crownamatic Check

Weather Information

Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Partly cloudy

93 degF

17 / SSW

10

1007

20
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