
59Report No: Report For 06:00 AM  14-Jun-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

24 / 288Total:2 / 24Other:5 / 60Service:14 / 168Contractor:3 / 36Operator:Pers/Hrs:

Days (actual / plan): Drilling  5.98 / 22,      Flat  0 / 0,      Complete  0 / 52,      Total  5.98 / 74

Steve King, Clay Nielson

Original WellboreWellbore:

Last BOP Test:

31

26-Apr-23

RKB Elevation (ft):

Spud Date:

7.000 at 10,159

11.750 at 4,837

59

Frontier 16

Next Casing:

Last Casing:

DOL:

Rig:

13 / 0.0

8180

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 10460

Operator: UNIVERSITY OF UTAH

10658Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Well Cost ($):

Current Operations: Tripping in the hole with 8-3/4" clean out assembly at 10,343'.

Planned Operations:  Trip in hole from 10,343'  to bottom. Drill out core stump and 2' of new hole to10,462'. Pump sweep and clean hole. Trip out
of the hole for coring assembly.

Toolpusher:

Wellsite Supervisors: Leroy Swearingen , Randy Baldwin Tel No.:

---

Next BOP Test:

Job Reference RKB (ft):27-May-23

19-Jun-23

No incidents or events reported. 59 days since LTI.  Conducted Safety Meeting.Safety Summary:

Operations Summary

From To Elapsed End MD(ft) Code Operations Description Non-Prod

6:00 12:00 6.00 10,454 CORE  Coring 8 3/4" hole from 10,447' to 10,454'. 16K-20K WOB, 40 RPM, 22K-24K TORQ,
360 GPM,  1.3 FPH.

12:00 15:45 3.75 10,460 CORE Coring 8 3*4" hole from 10,454' TO 10,460'.  16-20K 20-21k WOB, 40 RPM 22-24K
TORQ, 360 GPM, 1 TO 1.6 FPH

15:45 16:30 0.75 10,460 CORE Circulate bottom of hole and let weight drill off. Pick up to break off core.

16:30 22:00 5.50 10,460 TRPO Trip out of the hole from 10,460' to 77' with coring BHA #34.

22:00 23:30 1.50 10,460 BHAOP Lay down core assembly. Break off bit. All 9 nozzles partially plugged. Top stabilizers
measured 8 -1/8" diameter, middle and near bit stabilizers measured 8-1/4".  30' of
core cut, 25.7' of core recovered.

23:30 0:00 0.50 10,460 BHAOP Made up 8-3/4" re-run TCI bit #26 and BHA #35 for cleanout.

0:00 1:30 1.50 10,460 TRPI Trip in the hole to 4,933'. Fill pipe.

1:30 2:30 1.00 10,460 CUTDL Slip and cut 110' of drill line.

2:30 6:00 3.50 10,460 TRPI Trip in the hole from 4,933' to10,343'. performing torque and drag values.

Management Summary

Cored 8-3/4" hole from 10,447 to10,460 FT. Circulated. Broke off core. Tripped out of the hole. Laid down core and core assembly. Broke off bit. All 9
nozzles partially plugged. 30' of core cut, 25.7' of core recovered. Made up 8-3/4" re-run TCI bit #26 and BHA #35. Tripped in the hole to 10,343'.

Comments

Fuel on hand 16016 gals.
Fuel used 1399 gals.
Total NPT to date 120.25  HR.
No H2S today.

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Top TVD
(ft)

Bottom MD
(ft)

Bottom TVD
(ft)

Hole
Section

OH Diam.
(ins)

LOT
(lbs/gal)

Nominal
Grade

Nom. Wgt.
(lbs)

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER

FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER

Mud Information

Dens. Vis PV YP Filt. Cake pH/ES Solids

%

Oil Water Sand LGS Cl Ca 10s 10m 30m In Out Loss

MudTempGels

CaCl

13-Jun-23 22:00  at Depth 10,435 ft  Mud Pits, Type: Low Solids Non-Dispersed

8.42 27 0.25 9.3 0.65 500

13-Jun-23 14:00  at Depth 10,457 ft  Mud Pits, Type: Low Solids Non-Dispersed

8.42 27 0.25 9.1 0.65 450

Mud Consumables

Item Description Qty. Cost Item Description Qty. Cost

Engineering  - OTHER 3 --- Lodging - OTHER 1 ---

TORKease Concentrate - GALS 6 ---
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59Report No: Report For 06:00 AM  14-Jun-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Bit/BHA/Workstring Information

PressRPMWOB

R.O.P.This Run

DiamModelNo Run    Make Dist    Hrs Avg      Max Wt     FlowTorque

Mud PumpDepth

In J. Vel P. Drp HHP JIF

Out:

26 3 SANJOAQ EP4900 8.750 0 0 0.0 0 0 0 8 325 85 54 11 1290.0 35010460

24 24 24Jets: Grade:  Cutter: Pull:Wear: Brgs: Gge:/ /Dull:

Out:

30 1 CANAMERACCI-911 8.750 30 22.75 1.3 18 40 23 8 950 121 110 24 1972.4 37510430

12 12 12 12Jets: 12 12 12 12 Grade:  Cutter: Pull:Wear: Brgs: Gge:10460 TD08 2/ BT WT/Dull:12

Comments: Inside cutters damaged. All nozzles plugged.

BHA - No. 35 - BIT, BS, XO, 30 HWDP = 924.24

Drilling Parameters

From To Avg Max Avg Max Max Max Avg Max (psi)

Flow (gals/min)Torque (ft lbs)

AvgAvg

RPMWOB (lbs)ROP (ft/hr)Depth (ft) Pressure

10,447 10,460 1.4 2.4 18 21 40 40 23 24 375 400 890

Annular Velocity:   Drill Collars: 333.5 Drill Pipe: 198.5

Miscellaneous Drilling Parameters

Hook Loads (lbs): Off Bottom Rotate: Pick Up: Slack Off: Drag Avg/Max:260 460 170 /

Wear Bushing InstalledRotating: Tripping:

Since Inspection: Total: Jars:154.25 154.25 0

158.75 0 213.25 0

Hours on BHA:

Hours on Casing/Liner: / /

Rig Information

Equipment Problems:

Location Condition:

Transport:

Solids Control Information

Screen Sizes:

170

170

170

170

170

170

200

200

200

Top Middle 1 Middle 2

0 0 0

12 (Solids Removal) 12 (Solids Removal)

Equipment Usage (Hrs):

Shaker No 3:

Shaker No 2:

Shaker No 1:

Centrifuge 1: Centrifuge 2:

Desander: Desilter: Degasser:170

170

170

Bottom

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledDrill Pipe Inventory

DP Size Joints Weight Grade Thread DP Size Joints Weight Grade Thread

5.5FHS-1355.5" 365 24.7 5.5FHS-1355.5 30 71.0

5.5FHS-1355.5 20 54.0

Safety Information

Meetings/Drills

First Aid Treatments:

Safety

0 0 0 59Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

30 Two Pre-tour safety meetings held daily with crew. PJSM with Canamera

 BOP Test  Crownamatic Check

Weather Information

Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

mostly clear

74 degF

8 / SSW

10

1006

10
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