Report No: 73 Report For 06:00 AM 28-Jun-23
Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: 26-Apr-23 | Daily Cost / Mud ($): -
Measured Depth (ft): 10947 | Last Casing: 11.750 at 4,837 | Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 8357 | Next Casing: 7.000 at 10,159 | RKB Elevation (ft): 31| - -
Proposed TD (ft): 10658 | Last BOP Test:  27-May-23 | Job Reference RKB (ft): -—- --- ---
Hole Made (ft) / Hrs: 0/0.0 | Next BOP Test: 26-Jun-23 | Working Interest: Totals: --- ---
Average ROP (ft/hr): Well Cost ($): -
Days (actual / plan): Drilling 6.18 /22, Flat 0/0, Complete 0/52, Total 6.18/74 DOL: 73
Pers/Hrs: Operator: 3/ 36 | Contractor: 14 / 168 | Service: 8 /96 | Other: 4748 | Total: 29/348
Safety Summary: No incidents or events reported. 73 days since LTl. Conducted Safety Meeting.

Current Operations: Deflating packers to move to next test zone.

Planned Operations: Continue microfrac testing.

Toolpusher: Shawn Seddell, Jason Postma

Wellsite Supervisors: Leroy Swearingen , Randy Baldwin | Tel No.:

Operations Summary

6:00 7:00 1.00 10,947 | TRPI Trip in the hole form 6,055' to 9,006'".
7:00 10:00 3.00 10,947 | CIRC Circulate to cool hole while waiting on Baker Wireline truck. 400 gpm.
10:00 13:30 3.50 10,947 | TRPO Trip out of the hole from 9,006' to surface.Break off bit, bit sub and crossover.
13:30 15:00 1.50 10,947 | LOG Stage Baker tools onto catwalk.
15:00 15:30 0.50 10,947 | SAFETY | Held procedural and safety meeting with rig crew, Baker Wireline and Battelle.
15:30 17:15 1.75 10,947 | LOG Finish making up Baker Wireline line RCX tools, consisting of logging tools and upper
and lower set of straddle packers. Surface test same.
17:15 20:45 3.50 10,947 | TRPI Trip in hole from 137' to 4,766'.
20:45 0:00 3.25 10,947 | OTHER Circulate 2 drill pipe volumes. PJSM. Install stabilizer and side entry sub. Run in hole
with sinker bar with wireline latch. Latch up and test tools.
0:00 1:20 1.33 10,947 | TRPI Trip in the hole from 4,766' to 5,735'".
1:20 2:20 1.00 10,947 | OTHER Correlate depths to Schlumberger gama logs by logging up to from 5,735' to 5,640’
and back down 2 times. Install drill pipe screen and screw in top drive.
2:20 3:15 0.92 10,947 | OTHER Set packers with center of packers at 5,657' wireline depth. 5,646' drill pipe depth.
Note: approx 4' between packers.
3:15 6:00 2.75 10,947 | CIRC Inflate packers. Communication problem with tools. Re-start unit. Re-inflate packers.
Start Microfrac testing.

Management Summary

Tripped in the hole form 6,055' to 9,006'. Circulated and cooled hole. Tripped out of the hole from 9,006' to surface. Broke out bit, bit sub and

crossover. Made up Baker RCX tools, consisting of logging tools and upper and lower set of straddle packers. Surface tested same.Tripped in hole
from 137' to 4,766'. Circulated. Installed stabilizer and side entry sub. Ran in hole with sinker bar with wireline latch. Latched up and tested tools.
Tripped in the hole from 4,766' to 5,735'. Correlate depths to gama logs. Set packers with center of packers at 5,657' wireline depth and 5,646 drill
pipe depth. Inflated packers start testing.

Comments

Fuel on hand 16,888 gals.
Fuel used 928 gals.

Temp in 82* F

Temp out 93* F

Total NPT to date 121.50 HR.
No H2S today.

Casing/Tubular Information
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Mud Information

27-Jun-23 15:00 at Depth 10,947 ft Other Location, Type: Low Solids Non-Dispersed
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Engineering 1 -

23| 3|SANJOAQ [XLS30DX 9.500 10947 0 0 0.0 0.0 0 0 0 8| 400 480 97 7 16| 168

Jets: 24 24 24 Out: 10947 Grade: Cutter: 1/3 Dull FC/BT | Wear: S |Brgs: E [Gge: 0 Pull: BHA
Comments: Used for circulating.
BHA -No. 40 - BIT, BS, XO, 30 HWDP = 920.51

Hook Loads (lbs): Off Bottom Rotate: Pick Up: Slack Off: Drag Avg/Max: /
Hours on Casing/Liner:  Rotating: 35/0 Tripping: 395/0 Wear Bushing Installed

Equipment Problems:
Location Condition:

Transport:

Screen Sizes: Top Middle 1 Middle 2 Bottom
Shaker No 1: 200 200 200 200
Shaker No 2: 200 200 200 200
Shaker No 3: 200 200 200 200

30 | Two Pre-tour safety meetings held daily with crews.

First Aid Treatments: 0 |Medical Treatments: 0 |Lost Time Incidents: 0 |Days Since LTI: 73
[ ] BOP Test [ ] Crownamatic Check

Sky Condition: Clear Visibility: 10

Air Temperature: 76 degF Bar. Pressure: 1008

Wind Speed/Dir: 7 /SSE Wind Gusts: 10
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