
89Report No: Report For 06:00 AM  14-Jul-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

31 / 0Total:6 / 0Other:9 / 0Service:14 / 0Contractor:2 / 0Operator:Pers/Hrs:

Days (actual / plan): Drilling  6.18 / 22,      Flat  0 / 0,      Complete  0 / 52,      Total  6.18 / 74

Steve King, Jason Postma

Original WellboreWellbore:

Last BOP Test:

31

26-Apr-23

RKB Elevation (ft):

Spud Date:

7.000 at 10,208

89

Frontier 16

Next Casing:

Last Casing:

DOL:

Rig:

0 / 0.0

8357

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 10947

Operator: UNIVERSITY OF UTAH

10658Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Well Cost ($):

Current Operations: Waiting on cement to set.

Planned Operations: Lift BOP stack. Secure fiber optics. Nipple down and remove 13 5/8" X 5,000 BOPEs. Install 7-1/16" 10,000 BOPEs with
fiber optics.

Toolpusher:

Wellsite Supervisors: Leroy Swearingen , Randy Baldwin Tel No.:

---

Next BOP Test:

Job Reference RKB (ft):27-May-23

26-Jun-23

No incidents or events reported. 89 days since LTI.  Conducted Safety Meeting.Safety Summary:

Operations Summary

From To Elapsed End MD(ft) Code Operations Description Non-Prod

6:00 11:00 5.00 10,947 CMTP Finish pumping 50 bbl 12.5 ppg spacer. Mix and pump 318 bbls of plan 13.8 ppg
cement. Actual density was between 12.5 -13.6 ppg cement due to the thickness of
the cement being mixed. Pump rates are between 2-4 bpm. At 318 bbls of cement
pumped, cement mixer became plugged. Attempt to un plug. Switch out pump trucks.
Pump an additional 336 bbls of 12.9 to 13.6 ppg cement at 3 to 5 bpm. Drop plug and
displace with 328 bbls of water. Bump plug. Check floats. Floats held. Returned 2.5
bbls.  CIP at 10:56. Approx 80 bbls of light cement returns. (11.2 ppg start to 12.1 ppg
at the end). Closed casing valves. Open casing valve, well on a vacuum. Close
casing valve.

11:00 6:00 19.00 10,947 WOC Wait on cement. Install valves on 7-1/16" mudcross. Clean radiators on generators.
Identify leaks on seperator.

Management Summary

Finished pumping 50 bbl of 12.5 ppg spacer. Mixed and pumped 318 bbls of the plan 13.8 ppg cement. Actual density was between 12-5 -13.6 ppg
cement due to the thickness of the cement being mixed. Pump rates were between 2-4 bpm. At 318 bbls of cement pumped, cement mixer became
plugged. Attempted to un plug. Switched out cement pump trucks. Pumped an additional 336 bbls of 12.9 to 13.5 ppg cement at 3 to 5 bpm. Dropped
plug and displaced with 328 bbls of water. Bumped plug. Checked floats. Floats held. 2.5 bbls back. CIP at 10:56. Approx 80 bbls of light cement
returns. (11.4 ppg start. 12.1 ppg  end). Closed casing valves. Opened casing valve. Well on a vacuum. Closed casing valve.

Comments

Fuel on hand 8,670 gals.
Fuel used  636 gals.
Temp in   F
Temp out   F
Total NPT to date 122.50  HR.
No H2S today.

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Top TVD
(ft)

Bottom MD
(ft)

Bottom TVD
(ft)

Hole
Section

OH Diam.
(ins)

LOT
(lbs/gal)

Nominal
Grade

Nom. Wgt.
(lbs)

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER

FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER

LINER 7.000 7 0 10,208 8,061 INT2 9.500 38 VSTP110M

Mud Information

Dens. Vis PV YP Filt. Cake pH/ES Solids

%

Oil Water Sand LGS Cl Ca 10s 10m 30m In Out Loss

MudTempGels

CaCl

13-Jul-23 14:00  at Depth 10,947 ft  Other Location, Type: Low Solids Non-Dispersed

8.40 27 0.65 99 2000

Mud Consumables

Item Description Qty. Cost Item Description Qty. Cost

Engineering  - OTHER 1 ---
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Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Miscellaneous Drilling Parameters

Hook Loads (lbs): Off Bottom Rotate: Pick Up: Slack Off: Drag Avg/Max: /

Wear Bushing InstalledRotating: Tripping:

Since Inspection: Total: Jars:0 0 0

0 0 0 0

Hours on BHA:

Hours on Casing/Liner: / /

Rig Information

Equipment Problems:

Location Condition:

Transport:

Solids Control Information

Screen Sizes:

200

200

200

200

200

200

200

200

200

Top Middle 1 Middle 2

Shaker No 3:

Shaker No 2:

Shaker No 1: 200

200

200

Bottom

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledDrill Pipe Inventory

DP Size Joints Weight Grade Thread DP Size Joints Weight Grade Thread

3.5IFS-1353.5 30 15.5

Safety Information

Meetings/Drills

First Aid Treatments:

Safety

0 0 0 89Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

30 Two Pre-tour safety meetings with crews,

 BOP Test  Crownamatic Check

Weather Information

Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Clear

96 degF

9 / SSW

10

1004

12
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