
21Report No: Report For 06:00 AM  07-May-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

26 / 272Total:3 / 36Other:6 / 72Service:14 / 128Contractor:3 / 36Operator:Pers/Hrs:

Days (actual / plan): Drilling  1.74 / 0,      Flat  0 / 0,      Complete  0 / 0,      Total  1.74 / 0

Shawn Seddell, Jason Postma

Original WellboreWellbore:

Last BOP Test:

31

26-Apr-23

RKB Elevation (ft):

Spud Date:

11.750 at 4,837

21

Frontier 16

Next Casing:

Last Casing:

DOL:

Rig:

0 / 0.0

4844

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 4845

Operator: UNIVERSITY OF UTAH

Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Well Cost ($):

Current Operations: Finish BOPE testing, blinds, kill valves, TIW valve.

Planned Operations: Run in hole with 9.5 RC bit and BHA. Drill out shoe track and 10' of new hole. Perform FIT test. Drop Gyro.Trip out of hole.
Run wireline Isolation Scanner.

Toolpusher:

Wellsite Supervisors: Leroy Swearingen, Randy Baldwin Tel No.:

---

Next BOP Test:

Job Reference RKB (ft):29-Apr-23

20-May-23

No incidents or events reported. 21 days since LTI.  Conducted Safety Meeting.Safety Summary:

Operations Summary

From To Elapsed End MD(ft) Code Operations Description Non-Prod

6:00 18:00 12.00 4,845 REPR Work on catwalk, assist with Particle Drilling Technologies rig up, unload 90 jts of
insulated drill pipe.

X

18:00 0:15 6.25 4,845 REPR Pick up and make up 21 joints of 6-3/4" drill collars. Stand back in derrick. Make up
and ran in hole with test plug.

X

0:15 1:00 0.75 4,845 REPR New lock down pin arrive. Install same. X

1:00 6:00 5.00 4,845 BOPT PJSM. Rig up testers. Make up TIW valve. Fill stack with water. Close pipe rams.
Attempt to test pipe rams. Rams leaking. Pipe rams closing partially on x-over tool
joint. Change out to shorter x-over. Test pipe rams 250 psi low, 5000 psi high, Test
annular 250 psi low, 2,500 psi high.Test inner valves on mud cross 250 psi low, 5000
psi high. Test witnessed by DSM. Note: all choke valves on manifold were tested to
250 psi low and 5000 psi high on Report #20.

Management Summary

Worked on catwalk. Assisted with Particle Drilling Technologies rigging up. Unloaded 90 jts of insulated drill pipe. Picked up and made up 21 joints of
6-3/4" drill collars and tood back in derrick. Made up and ran in hole with test plug. New lock down pin arrived. Installed same. Rigged up testers.
Made up TIW valve. Filled stack with water. Closed pipe rams. Tested pipe rams 250 psi low, 5000 psi high, Tested annular 250 psi low, 2,500 psi
high.Tested inner valves on mud cross 250 psi low, 5000 psi high. Test witnessed by DSM. Note: All choke valves on manifold were tested to 250 psi
low and 5000 psi high on Report #20.

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Top TVD
(ft)

Bottom MD
(ft)

Bottom TVD
(ft)

Hole
Section

OH Diam.
(ins)

LOT
(lbs/gal)

Nominal
Grade

Nom. Wgt.
(lbs)

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER

FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER

Mud Information

Dens. Vis PV YP Filt. Cake pH/ES Solids

%

Oil Water Sand LGS Cl Ca 10s 10m 30m In Out Loss

MudTempGels

CaCl

06-May-23 15:00  at Depth 4,845 ft  Mud Pits, Type: Low Solids Non-Dispersed

8.35 27 2 1 100 100 300

Mud Consumables

Item Description Qty. Cost Item Description Qty. Cost

DC-310/CI-100 - SACK 30 --- Engineering  - OTHER 1 ---

Miscellaneous Drilling Parameters

Hook Loads (lbs): Off Bottom Rotate: Pick Up: Slack Off: Drag Avg/Max: /

Wear Bushing InstalledRotating: Tripping:

Since Inspection: Total: Jars:0 0

0 0

Hours on BHA:

Hours on Casing/Liner: / /

Rig Information

Equipment Problems:

Location Condition:

Transport:
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Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Solids Control Information

Screen Sizes:

120

120

170

120

120

170

120

120

170

Top Middle 1 Middle 2

Shaker No 3:

Shaker No 2:

Shaker No 1: 120

120

170

Bottom

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledDrill Pipe Inventory

DP Size Joints Weight Grade Thread DP Size Joints Weight Grade Thread

5.5FHS-1355.5 365 24.7

Safety Information

Meetings/Drills

First Aid Treatments:

Safety

21Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

45 Two Pre-tour safety meetings held daily with crews. BOPE testing procedures.

 BOP Test  Crownamatic Check

Weather Information

Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Mostly cloudy

40 degF

5 / SSW

5

10
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