Report No: 18 Report For 06:00 AM 04-May-23

Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: 26-Apr-23 | Daily Cost / Mud ($): -
Measured Depth (ft): 4845 | Last Casing: 11.750 at 4,837 | Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 4844 | Next Casing: RKB Elevation (ft): 31| - -
Proposed TD (ft): Last BOP Test: 29-Apr-23 | Job Reference RKB (ft): -—- --- ---
Hole Made (ft) / Hrs: 0/0.0 | Next BOP Test:  20-May-23 | Working Interest: Totals: --- ---
Average ROP (ft/hr): Well Cost ($): -
Days (actual / plan): Drilling 1.74/0, Flat 0/0, Complete 0/0, Total 1.74/0 DOL: 18
Pers/Hrs: Operator: 3/ 36 | Contractor: 14 / 128 | Service: 22/ 220 | Other: 3/36 | Total: 42 /420
Safety Summary: No incidents or events reported. 18 days since LTl. Conducted Safety Meeting.

Current Operations: Measuring cement fallback for possible cement top job.

Planned Operations: Nipple down 21-1/4" BOPs and nipple up 13-5/8" 3M BOPs.

Toolpusher: Shawn Seddell, Jason Postma

Wellsite Supervisors: Leroy Swearingen, Randy Baldwin | Tel No.:

Operations Summary

6:00 14:45 8.75 4,845 | CASE Run in hole with 11 3/4", 65 #/ft, JFE 110 and JFE 125 casing from 150' to 4,837"
shoe depth.
14:45 15:45 1.00 4,845 | CIRC Rig down B&L casing crew while circulating casing prior to cement job.
15:45 17:30 1.75 4,845 | CASE Rig down CRT tool.
17:30 17:45 0.25 4,845 | CMTP Rig up SLB to cement 11 3/4" Intermediate string.
17:45 18:15 0.50 4,845 | SAFETY | Held safety meeting with SLB cementers, FORGE DSM's, Rig Managers and crew.
18:15 22:30 4.25 4,845 | CMTP Run in hole with 11 3/4", 65 #/ft, JFE 110 and JFE 125 casing from 150’ to 4,837"

shoe depth. Circulated with CRT. Rigged down casing running equipment and CRT.
Rigged up cement pumping equipment. Pumped primary cement job as follows.
Dropped bottom plug with 5 bbls of water, Test lines to 3500 psi. Pumped 50 bbls of
11.5 ppg spacer, 549 bbls of 14 ppg cement. Dropped top plug and displaced with
520 bbls of mud and water. Bumped plug. Checked floats (OK). CIP at 21:50. Good
returns through out job. Waited 20 minutes and attempted to drain BOP stack. No
cement. Waited on cement.
22:30 6:00 7.50 4,845 | WOC Waited on cement. Removed and cleaned out flow line. 4 bolted stack. Changed out
pump liners from 6" to 5.5".

Management Summary
Run in hole with 11 3/4", 65 #/ft, JFE 110 and JFE 125 casing from 150' to 4,837' shoe depth. Circulated with CRT. Rigged down casing running
equipment and CRT. Rigged up cement pumping equipment. PJSM. Pumped primary cement job as follows. Dropped bottom plug with 5 bbls of
water, Test lines to 3500 psi. Pumped 50 bbls of 11.5 ppg spacer, 549 bbls of 14 ppg cement. Dropped top plug and displaced with 10 bbls of water,
496 bbls of mud and 14 bbls of water. Bumped plug. Checked floats (OK). CIP at 21:50. 67 bbls of good cement back. Waited 20 minutes and
attempted to drain BOP stack. No cement. Waited on cement.

Comments

Fuel on hand 15050 gals.
Fuel used 1,363 gals.

Total NPT to date 12.25 HR
No H2S today.

Casing/Tubular Information

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER
FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER

Mud Information

03-May-23 15:00 at Depth 4,845 ft Mud Pits, Type: Low Solids Non-Dispersed
900 38| 13] 7| 48] 1] 8] 5] | 95] | | 3000] 80] | 3] 3] 9 | 125]
Mud Consumables

Engineering - OTHER 1 ---
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Miscellaneous Drilling Parameters

Hook Loads (Ibs): Off Bottom Rotate: | Pick Up: | Slack Off: | Drag Avg/Max: /
Hours on BHA: Since Inspection:  33.25 | Total: 33.25 | Jars:
Hours on Casing/Liner:  Rotating: 33.25/26 | Tripping: / | [ ]Wear Bushing Installed

Rig Information

Equipment Problems:

Location Condition:

Transport:
Solids Control Information
Screen Sizes: Top Middle1 Middle2 Bottom
Shaker No 1: 120 120 120 120
Shaker No 2: 120 120 120 120
Shaker No 3: 120 120 120 120
Drill Pipe Inventory
5.5 365 24.7| S-135 OTHER
Safety Information
Safety 60 | Two Pre-tour safety meetings held daily with crews. Casing running procedures. Cementing procedures.
First Aid Treatments: |Medica| Treatments: |Lost Time Incidents: |Days Since LTI: 18
[ ] BOP Test | [] crownamatic Check
Weather Information
Sky Condition: Mostly Sunny Visibility: 10
Air Temperature: 67 degF Bar. Pressure: 1002
Wind Speed/Dir: 16 / SSW Wind Gusts:
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