
33Report No: Report For 06:00 AM  19-May-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

25 / 300Total:2 / 24Other:6 / 72Service:14 / 168Contractor:3 / 36Operator:Pers/Hrs:

Days (actual / plan): Drilling  3.49 / 0,      Flat  0 / 0,      Complete  0 / 0,      Total  3.49 / 0

Shawn Seddell, Clay

Original WellboreWellbore:

Last BOP Test:

31

26-Apr-23

RKB Elevation (ft):

Spud Date:

11.750 at 4,837

33

Frontier 16

Next Casing:

Last Casing:

DOL:

Rig:

32.67

196 / 6.0

6680

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 6950

Operator: UNIVERSITY OF UTAH

Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Well Cost ($):

Current Operations: Handling BHA.

Planned Operations: lay out BHA, rig up SLB Wireline unit, log as per prog.

Toolpusher:

Wellsite Supervisors: Leroy Swearingen, Brian Gresham Tel No.:

---

Next BOP Test:

Job Reference RKB (ft):29-Apr-23

28-May-23

No incidents or events reported. 33 days since LTI.  Conducted Crown Check, Safety Meeting.Safety Summary:

Operations Summary

From To Elapsed End MD(ft) Code Operations Description Non-Prod

6:00 6:15 0.25 6,754 REPR Troubleshoot TDS electrical problems. Bad encoder. Clean and reinstall. X

6:15 6:30 0.25 6,773 DRIL Drill from 6,754' to 6,773' to test top drive. 60 rpm, 60K wob, 600 gpm. System was
fine until picking up for a survey. Attempted several times to get encoder to work.

6:30 13:15 6.75 6,773 REPR Wait for new encoder to arrive from Vernal, UT. Install same. X

13:15 13:30 0.25 6,777 DRIL Drill from 6,773' to 6,777'. 60 rpm, 60K wob, 600 gpm testing new encoder. TDS still
not communicating.

13:30 18:00 4.50 6,777 REPR Wait for electrician and additional parts to repair TDS. X

18:00 18:30 0.50 6,777 REPR Replace pigtail to encoder. Function test TDS. X

18:30 0:00 5.50 6,950 DRIL Drill 9 1/2" curve from 6,777' to 6,950' with RSS. 60-63K WOB, 600 gpm. EOB at
6,943’ MD, 6,680’ TVD, 65.9 INC, 103.47 AZI, 25’ low, 1.65’ right of plan.

0:00 2:15 2.25 6,950 CIRC Pump 70 bbl high vis sweep. Circulate sweep to surface, dump overboard, Circulate
additional strokes while setting up gyro.

2:15 2:45 0.50 6,950 OTHER Drop gyro in drill string. Pump gyro down to top of float sub at 6,839'.

2:45 5:30 2.75 6,950 TRPO Trip out of the hole for logs from 6,950’ to BHA.

5:30 6:00 0.50 6,950 BHAOP Rack back HWDP and Collars.

Management Summary

Troubleshooted encoder issues on TDS. Drilled from 6,754' to 6,773' to test top drive. System still not functioning properly. Attempted several times to
get encoder working with no success. Waited for new encoder to arrive from Vernal, UT. Install same. Drilled from 6,773' to 6,777' testing new
encoder. TDS still not functioning properly. Replaced pigtail to encoder. Function tested TDS, system working properly. Drilled 9 1/2" curve from
6,777' to 6,950' with RSS. EOB at 6,943’ MD, 6,680’ TVD, 65.9 INC, 103.47 AZI, 25’ low, 1.65’ right of plan. Pumped 70 bbl high vis sweep. Circulated
surface to surface strokes and condition hole for logs. Installed gyro in drill string, Pumped gyro down to top of float sub at 6,839'. Tripped out of the
hole for logs from 6,950’ to BHA.

Comments

Fuel on hand 18,672 gals.
Fuel used 1,409 gals.
Fuel delivered 7,352 gals.
Total NPT to date 92.75  HR
No H2S today.

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Top TVD
(ft)

Bottom MD
(ft)

Bottom TVD
(ft)

Hole
Section

OH Diam.
(ins)

LOT
(lbs/gal)

Nominal
Grade

Nom. Wgt.
(lbs)

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER

FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER
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Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Mud Information

Dens. Vis PV YP Filt. Cake pH/ES Solids

%

Oil Water Sand LGS Cl Ca 10s 10m 30m In Out Loss

MudTempGels

CaCl

19-May-23 01:00  at Depth 6,685 ft  Mud Pits, Type: Low Solids Non-Dispersed

8.40 28 10 1 99 800 80 93

18-May-23 14:00   Mud Pits, Type: Low Solids Non-Dispersed

8.40 28 9.5 1 99 800 80 93

Mud Consumables

Item Description Qty. Cost Item Description Qty. Cost

DC-310/CI-100 - OTHER 10 --- Engineering  - OTHER 2 ---

Poly Vis - 50#SK 5 --- TORKease - GALS 3 ---

TORKease L - GALS 3 --- Walnut - 50#SK 13 ---

Xanthan Gum - 50#SK 5 ---

Bit/BHA/Workstring Information

PressRPMWOB

R.O.P.This Run

DiamModelNo Run    Make Dist    Hrs Avg      Max Wt     FlowTorque

Mud PumpDepth

In J. Vel P. Drp HHP JIF

Out:

14 1 NOV TKC 83 9.500 144 9.5 15.2 60 60 21 8 1205 160 190 67 41375.0 6006610

14 14 14 14Jets: 14 14 14 14 Grade:  Cutter: Pull:Wear: Brgs: Gge:/ /Dull:

BHA - No. 15 - BIT, OTHER, STAB, 2 PC, RR, DCM, 3 OTHER, 9 DC, XO, 30 HWDP = 1306.42

Drilling Parameters

From To Avg Max Avg Max Max Max Avg Max (psi)

Flow (gals/min)Torque (ft lbs)

AvgAvg

RPMWOB (lbs)ROP (ft/hr)Depth (ft) Pressure

6,754 6,950 55.0 75.0 60 60 60 60 15,000 27,000 600 600 1,220

Annular Velocity:   Drill Collars: 335.5 Drill Pipe: 245.1

Miscellaneous Drilling Parameters

Hook Loads (lbs): Off Bottom Rotate: Pick Up: Slack Off: Drag Avg/Max:240,000 300,000 210,000 5 10/

Wear Bushing InstalledRotating: Tripping:

Since Inspection: Total: Jars:56 56

56 0 80.25

Hours on BHA:

Hours on Casing/Liner: / /

Rig Information

Encoder on TDS, not functioning properly. Encoder was changed out along with pigtail. issues resolved.

Good.

Equipment Problems:

Location Condition:

Transport:

Solids Control Information

Screen Sizes:

170

170

170

170

170

170

170

170

170

Top Middle 1 Middle 2

0 0 0

6 (Solids Removal) 6 (Solids Removal)

Equipment Usage (Hrs):

Shaker No 3:

Shaker No 2:

Shaker No 1:

Centrifuge 1: Centrifuge 2:

Desander: Desilter: Degasser:170

170

170

Bottom

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledDrill Pipe Inventory

DP Size Joints Weight Grade Thread DP Size Joints Weight Grade Thread

5.5FHS-1355.5 365 24.7

Safety Information

Meetings/Drills

First Aid Treatments:

Safety

0 0 0 33Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

30 Two Pre-tour safety meetings held daily with crews.

 BOP Test  Crownamatic Check

Weather Information

Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Mostly clear

77 degF

10 / NNW

10

1009

3
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