
18Report No: Report For 06:00 AM  04-May-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

42 / 420Total:3 / 36Other:22 / 220Service:14 / 128Contractor:3 / 36Operator:Pers/Hrs:

Days (actual / plan): Drilling  1.74 / 0,      Flat  0 / 0,      Complete  0 / 0,      Total  1.74 / 0

Shawn Seddell, Jason Postma

Original WellboreWellbore:

Last BOP Test:

31

26-Apr-23

RKB Elevation (ft):

Spud Date:

11.750 at 4,837

18

Frontier 16

Next Casing:

Last Casing:

DOL:

Rig:

0 / 0.0

4844

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 4845

Operator: UNIVERSITY OF UTAH

Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Well Cost ($):

Current Operations: Measuring cement fallback for possible cement top job.

Planned Operations: Nipple down 21-1/4" BOPs and nipple up 13-5/8" 3M BOPs.

Toolpusher:

Wellsite Supervisors: Leroy Swearingen, Randy Baldwin Tel No.:

---

Next BOP Test:

Job Reference RKB (ft):29-Apr-23

20-May-23

No incidents or events reported. 18 days since LTI.  Conducted Safety Meeting.Safety Summary:

Operations Summary

From To Elapsed End MD(ft) Code Operations Description Non-Prod

6:00 14:45 8.75 4,845 CASE Run in hole with 11 3/4", 65 #/ft, JFE 110 and JFE 125 casing from 150' to 4,837'
shoe depth.

14:45 15:45 1.00 4,845 CIRC Rig down B&L casing crew while circulating casing prior to cement job.

15:45 17:30 1.75 4,845 CASE Rig down CRT tool.

17:30 17:45 0.25 4,845 CMTP Rig up SLB to cement 11 3/4" Intermediate string.

17:45 18:15 0.50 4,845 SAFETY Held safety meeting with SLB cementers, FORGE DSM's, Rig Managers and crew.

18:15 22:30 4.25 4,845 CMTP Run in hole with 11 3/4", 65 #/ft, JFE 110 and JFE 125 casing from 150' to 4,837'
shoe depth. Circulated with CRT. Rigged down casing running equipment and CRT.
Rigged up cement pumping equipment.  Pumped primary cement job as follows.
Dropped bottom plug with 5 bbls of water, Test lines to 3500 psi. Pumped 50 bbls of
11.5 ppg spacer,  549 bbls of 14 ppg cement. Dropped top plug and displaced with
520 bbls of mud and water. Bumped plug. Checked floats (OK). CIP at 21:50. Good
returns through out job. Waited 20 minutes and attempted to drain BOP stack. No
cement.  Waited on cement.

22:30 6:00 7.50 4,845 WOC Waited on cement. Removed and cleaned out flow line. 4 bolted stack. Changed out
pump liners from 6" to 5.5".

Management Summary

Run in hole with 11 3/4", 65 #/ft, JFE 110 and JFE 125 casing from 150' to 4,837' shoe depth. Circulated with CRT. Rigged down casing running
equipment and CRT. Rigged up cement pumping equipment. PJSM. Pumped primary cement job as follows. Dropped bottom plug with 5 bbls of
water, Test lines to 3500 psi. Pumped 50 bbls of 11.5 ppg spacer,  549 bbls of 14 ppg cement. Dropped top plug and displaced with 10 bbls of water,
496 bbls of mud and 14 bbls of water. Bumped plug. Checked floats (OK). CIP at 21:50. 67 bbls of good cement back. Waited 20 minutes and
attempted to drain BOP stack. No cement. Waited on cement.

Comments

Fuel on hand 15050 gals.
Fuel used 1,363 gals.
Total NPT to date 12.25 HR
No H2S today.

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Top TVD
(ft)

Bottom MD
(ft)

Bottom TVD
(ft)

Hole
Section

OH Diam.
(ins)

LOT
(lbs/gal)

Nominal
Grade

Nom. Wgt.
(lbs)

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER

FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER

Mud Information

Dens. Vis PV YP Filt. Cake pH/ES Solids

%

Oil Water Sand LGS Cl Ca 10s 10m 30m In Out Loss

MudTempGels

CaCl

03-May-23 15:00  at Depth 4,845 ft  Mud Pits, Type: Low Solids Non-Dispersed

9.00 38 13 7 4.8 1 8 5 95 3000 80 3 3 9 125

Mud Consumables

Item Description Qty. Cost Item Description Qty. Cost

Engineering  - OTHER 1 ---
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Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Miscellaneous Drilling Parameters

Hook Loads (lbs): Off Bottom Rotate: Pick Up: Slack Off: Drag Avg/Max: /

Wear Bushing InstalledRotating: Tripping:

Since Inspection: Total: Jars:33.25 33.25

33.25 26

Hours on BHA:

Hours on Casing/Liner: / /

Rig Information

Equipment Problems:

Location Condition:

Transport:

Solids Control Information

Screen Sizes:

120

120

120

120

120

120

120

120

120

Top Middle 1 Middle 2

Shaker No 3:

Shaker No 2:

Shaker No 1: 120

120

120

Bottom

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledDrill Pipe Inventory

DP Size Joints Weight Grade Thread DP Size Joints Weight Grade Thread

OTHERS-1355.5 365 24.7

Safety Information

Meetings/Drills

First Aid Treatments:

Safety

18Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

60 Two Pre-tour safety meetings held daily with crews. Casing running procedures. Cementing procedures.

 BOP Test  Crownamatic Check

Weather Information

Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Mostly Sunny

67 degF

16 / SSW

10

1002
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