Report No: 9 Report For 06:00 AM 25-Apr-23

Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: Daily Cost / Mud ($): -
Measured Depth (ft): Last Casing: Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): Next Casing: RKB Elevation (ft): 31| - - -
Proposed TD (ft): Last BOP Test: Job Reference RKB (ft): --- --- ---
Hole Made (ft) / Hrs: 0/0.0 | Next BOP Test: Working Interest: Totals: --- ---
Average ROP (ft/hr): Well Cost ($): -
Days (actual / plan): Drilling 0/0, Flat 0/0, Complete 0/0, Total 0/0 DOL: 9
Pers/Hrs: Operator: 0/0 | Contractor: 0/0 | Service: 0/0 | Other: 0/0 | Total: 0/0

Safety Summary: No incidents or events reported.

Current Operations: WOD

Planned Operations: Complete rig up, Pre-Spud check. Pickup 22-inch BHA.

Toolpusher: Shawn Seddell

Wellsite Supervisors: Leroy Swearingen, Brian Gresham | Tel No.:

Operations Summary
6:00 8:00 2.00 WOD No activity

8:00 17:00 9.00 OTHER Physics-based Limiter Redesign Training by Fred Dupriest and Sam Noynaert, Texas
A&M University with FORGE Site Manager Garth Larsen, Operations Manager Paul
Stroud, FORGE DSM's Frontier Drilling Rig 16 rig managers and personnel and
numerous industry participants and vendors.

17:00 21:00 4.00 RIGU Set in 24-inch riser and weld on to conductor. Weld pad-eyes for turnbuckles on riser.
21:00 6:00 9.00 WOD No activity

Management Summary

WOD. Attended Physics-based Limiter Redesign Training by Fred Dupriest and Sam Noynaert, Texas A&M University. Installed 24-inch riser on
conductor. WOD.

Rig Information

Equipment Problems:

Location Condition:

Transport:

Safety Information
First Aid Treatments: |Medica| Treatments: |Lost Time Incidents: Days Since LTI:
[ ] BOP Test | [] crownamatic Check
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