Report No: 71 Report For 06:00 AM 26-Jun-23

Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: 26-Apr-23 | Daily Cost / Mud ($): -
Measured Depth (ft): 10947 | Last Casing: 11.750 at 4,837 | Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 8357 | Next Casing: 7.000 at 10,159 | RKB Elevation (ft): 31| - -
Proposed TD (ft): 10658 | Last BOP Test:  27-May-23 | Job Reference RKB (ft): -—- --- ---
Hole Made (ft) / Hrs: 0/0.0 | Next BOP Test: 26-Jun-23 | Working Interest: Totals: --- ---
Average ROP (ft/hr): Well Cost ($): -
Days (actual / plan): Drilling 6.18 /22, Flat 0/0, Complete 0/52, Total 6.18/74 DOL: 71
Pers/Hrs: Operator: 3/ 36 | Contractor: 14 / 168 | Service: 7 / 84 | Other: 8/96 | Total: 32/384
Safety Summary: No incidents or events reported. 71 days since LTl. Conducted Safety Meeting.

Current Operations: Circulating and cooling hole.

Planned Operations: Pull out of the hole. Rig up replacement wireline unit. Run in hole with RCX assembly and perform microfrac testing.
Toolpusher: Shawn Seddell, Clay Nielson

Wellsite Supervisors: Leroy Swearingen , Brian Gresham | Tel No.:

Operations Summary

10:00 10,947 Unwind wireline from above and below SES. Meeting with Baker/Battelle to agree on
plan forward. Install lift sub into SES, cut wireline and let fall into drillpipe.
10:00 13:30 3.50 10,947 | LOG Trip out of hole from 4,554' to top of tools removing wireline from inside and outside
of drillpipe.
13:30 14:30 1.00 10,947 | LOG Lay down all logging tools from hole.
14:30 18:00 3.50 10,947 | EVAL Make up 9 1/2" TCI bit, bit sub and X-over. Trip in the hole to 5,870' to cool as per
Battelle.
18:00 19:30 1.50 10,947 | CUTDL Slip and cut 80' of drilling line. Circulate and cool hole at 400 GPM.
19:30 6:00 10.50 10,947 | WOE Circulate and cool hole while waiting on replacement wireline truck. X

Management Summary

Unwind wireline from above and below SES. Installed lift sub into SES. Cut wireline and let fall into drillpipe.Tripped out of hole from 4,554' to top of
tools removing wireline from inside and outside of drillpipe. Laid down logging tools. Made up 9-1/2" TCI bit, bit sub and X-over. Tripped in the hole to
5,870'. Circulated and cooled hole while waiting on wireline replacement truck.

Comments

Fuel on hand 19,1115 gals.
Fuel used 1006 gals.

Total NPT to date 121.50 HR.
No H2S today.

Casing/Tubular Information

FULL 16.000 1,136 1,135 SURF 22.000 OTHER
FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER
Mud Information

25-Jun-23 09:00 at Depth 10,947 ft Other Location, Type: Low Solids Non-Dispersed
g40| 27| | | | | 96| 065] | 95] | | 350] |
Mud Consumables

Engineering - OTHER

ng Information

Equipment Problems:
Location Condition:
Transport:
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Solids Control Information

Screen Sizes: Top Middle1 Middle2 Bottom Equipment Usage (Hrs):
Shaker No 1: 200 200 200 200| Desander: 0 | Desilter: 0 Degasser: 0
Shaker No 2: 200 200 200 200 Centrifuge 1: 12 (Solids Removal) Centrifuge 2: 12 (Solids Removal)
Shaker No 3: 200 200 200 200
Drill Pipe Inventory
5.5" 365 24.7| S-135 5.5FH 55 30 71.0| S-135 5.5FH
55 20 54.0| S-135 5.5FH
Safety Information
Safety 30 | Two Pre-tour safety meetings held daily with crews.
First Aid Treatments: 0 |Medica| Treatments: 0 |Lost Time Incidents: 0 |Days Since LTI: 7
[ ] BOP Test | [] crownamatic Check
Weather Information
Sky Condition: Clear Visibility: 10
Air Temperature: 84 degF Bar. Pressure: 1007
Wind Speed/Dir: 17 / SSW Wind Gusts: 25
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