Report No: 43 Report For 06:00 AM 29-May-23
Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: 26-Apr-23 | Daily Cost / Mud ($): -
Measured Depth (ft): 9800 | Last Casing: 11.750 at 4,837 | Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 7623 | Next Casing: RKB Elevation (ft): 31| - -
Proposed TD (ft): Last BOP Test:  27-May-23 | Job Reference RKB (ft): -—- --- ---
Hole Made (ft) / Hrs: 0/0.0 | Next BOP Test: 19-Jun-23 | Working Interest: Totals: --- ---
Average ROP (ft/hr): Well Cost ($): -
Days (actual / plan): Drilling 5.68/0, Flat 0/0, Complete 0/0, Total 5.68/0 DOL: 43
Pers/Hrs: Operator: 3/ 36 | Contractor: 14 / 168 | Service: 6 /72 | Other: 2/24 | Total: 25/300
Safety Summary: No incidents or events reported. 43 days since LTl. Conducted Safety Meeting.

Current Operations: Staging in the hole with Core tools at 8,039'.

Planned Operations: Finish staging in the hole with Core tools to bottom. Core from 9,800’ to 9,830'.

Toolpusher: Shawn Seddell, Clay
Wellsite Supervisors: Leroy Swearingen, Randy Baldwin | Tel No.:

Operations Summary

6:00 6:30 0.50 9,800 | LOG Running gyro survey tool to surface. Retrieve data while circulating hole. Data was
bad. Decision to rerun gyro.

6:30 7:30 1.00 9,800 | CIRC Circulate hole to cool while rebuilding new gyro tool.

7:30 15:30 8.00 9,800 | LOG Run gyro on wireline from surface to 6,800'. Tool not functioning. Pull out of hole and
rebuild gyro. Run in hole to 6,800' and pump down from 6,800' to 9,720'. Surveying
from 9.720' to 6,409'. Lay down gyro tools.

15:30 16:30 1.00 9,800 | CIRC Circulate to cool hole prior to trip out for core tools. Analyze gyro data. Swap mud
system to water and lube system.

16:30 22:30 6.00 9,800 | TRPO Trip out of hole from 9,725’ to surface. Break off bit, bit sub and crossover.

22:30 23:30 1.00 9,800 | BHAOP Make up BHA #22, Core BHA #3 consisting of 8-3/4" Core bit, core barrels, stabs and
jars.

23:30 0:30 1.00 9,800 | BHAOP Change out 7 joints of slick HWDP.

0:30 6:00 5.50 9,800 | TRPI Trip in the hole to 3,044". Fill drill pipe.Trip in hole to 6,043'. Circulate bottoms up. Trip
in hole to 6,519". Cool tools. Wash down to 6,993". Trip in hole to 7,469'. Cool tools.
Wash down to 8,039'.

Management Summary

Ran gyro survey tool. Data was bad. Re-ran gyro. Circulated and cooled hole prior to trip out for core tools. Changed water in hole to a lube system.
Tripped out of hole. Laid down bit, bit sub and crossover. Made up BHA #22, Core BHA #3 consisting of 8-3/4" Core bit, core barrels, stabs and jars.
Changed out 7 joints of slick HWDP. Staged in the hole cooling tools to 8,000'.

Comments

Fuel on hand 12582 gals.
Fuel used 1,046 gals.

Total NPT to date 94.25 HR.
No H2S today.

Casing/Tubular Information
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Mud Information

29-May-23 02:00 at Depth 9,800 ft Mud Pits, Type: Low Solids Non-Dispersed

ga8| 27| [ | | [1os] 14] feo] [ [oeof [ | | | [ [ |
28-May-23 14:30 at Depth 9,800 ft Mud Pits, Type: Low Solids Non-Dispersed
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Printed: 06:07 29-May-23

RIMBase 7.5.1078.0

Page: 1 of 2




Report No: 43

Report For 06:00 AM 29-May-23

Mud Consumables

Citric Acid - OTHER 3 --- | Engineering - OTHER 2 ---
HIB 19 - GALS 4 --- | Lodging - OTHER 1
PAllets/Wraps - OTHER 1 --- | ProOne - GALS 30 -
TORKease Concentrate - GALS 12 -

Bit/BHA/Workstring Information

5| 3[sANJOAQ|MX-S50R | 9.500[ 9800 o] o] oof oof of of of 8 of o

Jets: 24 24 24 |out: 9800  [Grade: Cutter: 3/3 [Dull CT/WT | Wear: A |Brgs: E [Gge: 0 PPull: TD
Comments: Ran with dumb iron to run Gyro

20| 1|CANAMEF [cCI | 8750] 9s00] o] o] ool oo o of o 8] 400 408] 129 126] 29| 226

Jets: 12 12 12 12 12 12 12 12

12 |out:

|Grade: Cutter:  /  [Dull

/ | Wear: |Brgs: |Gge: |Pu||:

Comments: New core bit.

BHA -No. 22 - BIT, NBS, CORE, STAB, CORE, STAB, CORE, STAB, OTHER, JAR, XO, 30 HWDP = 992.84

Miscellaneous Drilling Parameters

Hook Loads (Ibs): Off Bottom Rotate: | Pick Up: | Slack Off: | Drag Avg/Max: /
Hours on BHA: Since Inspection: 52.5 | Total: 52.5 | Jars: |
Hours on Casing/Liner:  Rotating: 5510 | Tripping: 6410 | [ ]Wear Bushing Installed
Rig Information
Equipment Problems:
Location Condition:
Transport:
Solids Control Information
Screen Sizes: Top Middle1 Middle2 Bottom Equipment Usage (Hrs):
Shaker No 1: 170 170 170 170| Desander: 0 | Desilter: 0 Degasser: 0
Shaker No 2: 170 170 170 170 Centrifuge 1: 6 (Solids Removal) Centrifuge 2: 6 (Solids Removal)
Shaker No 3: 170 170 170 170
Drill Pipe Inventory
5.5" 365 24.7| S-135 5.5FH 5.5 30 71.0| S-135 5.5FH
5.5 20 54.0| S-135 5.5FH

Safety Information

Safety 45 | Two Pre-tour safety meetings held daily with crews. PJSM for making up core BHA.

\
First Aid Treatments: 0 |Medica| Treatments: 0 |Lost Time Incidents: 0 |Days Since LTI: 43
[ ] BOP Test | [] Crownamatic Check

Weather Information

Sky Condition: Mostly Clear Visibility: 10
Air Temperature: 75 degF Bar. Pressure: 1009
Wind Speed/Dir: 3/ SW Wind Gusts:
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