Report No: 39 Report For 06:00 AM 25-May-23
Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: 26-Apr-23 | Daily Cost / Mud ($): -
Measured Depth (ft): 8852 | Last Casing: 11.750 at 4,837 | Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 8715 | Next Casing: RKB Elevation (ft): 31| -—- -—-
Proposed TD (ft): Last BOP Test: 29-Apr-23 | Job Reference RKB (ft): -—- --- ---
Hole Made (ft) / Hrs: 267 /3.5 | Next BOP Test:  28-May-23 | Working Interest: Totals: --- ---
Average ROP (ft/hr): 76.29 Well Cost ($): -
Days (actual / plan): Drilling 5.14/0, Flat 0/0, Complete 0/0, Total 5.14/0 DOL: 39
Pers/Hrs: Operator: 3/ 36 | Contractor: 14 / 168 | Service: 6 /72 | Other: 8/96 | Total: 31/372

Safety Summary: No incidents or events reported. 39 days since LTl. Conducted Crown Check, Safety Meeting.
Current Operations: Drilling 9 1/2" hole section at 8,852'.

Planned Operations: Drill 9 1/2” hole section to 9,085’, circulate bottoms up, trip out of the hole from 9,085’, lay out insulated drill pipe, make up
BHA #20.

Shawn Seddell, Clay
Leroy Swearingen, Brian Gresham

Toolpusher:
Wellsite Supervisors:

| Tel No.:

Operations Summary

6:00 15:30 9.50 8,585 | LOG Logging with Ultrasonic Borehole ImagerUBI. Rig down UBI. Rig up FMI. Logging
with Formation Micro Imager.
Maximum temperature on tools was 292° F.
Rig down SLB Wireline tools.
15:30 16:30 1.00 8,585 | BHAOP Stage Baker Hughes 406 bit with puck sensor and directional tools.
16:30 18:30 2.00 8,585 | BHAOP Make up BHA #19 with 1° fixed motor, Baker 406 bit, trip in the hole to 930’.
18:30 19:30 1.00 8,585 | BHAOP Run in with 3 stands of 6.75:” drill collars from derrick. Lay down same.
19:30 2:30 7.00 8,585 | TRPI Trip in the hole from 930’ to 8,585'. Stage in from 6,000' to 8,585' in 500" increments.
Highest temperature observed was 284° at 8,371".
Note: Ran 25 stands 2,378’ of non-insulated S-135 drill pipe on top of BHA, crossed
over to insulated drill pipe at 3,369’. Visually inspected inner coating on insulated drill
pipe on trip in the hole. laid out 3 joints due to inner coating peeling.
2:30 6:00 3.50 8,852 | DRIL Drilling 9 1/2" hole from 8,585' to 8,852". 60-95 rpm step test 60-100 rpm's, 50-57
wob step test. 225-345 fph, 18K-25.2K torque, 600-700 gpm.
Running 3 mud coolers. Beginning temp 196° on MWD tool.
Slide from 8,782' to 8,817'.

Management Summary

Logged well with FMI and UBI, rigged down SLB wireline unit, staged out BHA, made up BHA #19 with 1° fixed motor, ran in the hole with 3 stands of
6 3/4” drill collars from the derrick. Laid out same, tripped in the hole from 930’ to 6,000’, staged in the hole from 6,000’ to 8,585’, max temperature
observed was 284° at 8,371’. Drilled 9 1/2” hole from 8,585’ to 8,852

Comments

Fuel on hand 17,561 gals.

Fuel used 1,179 gals.

Total NPT to date 92.75 HR.

No H2S today.

Visually inspected inner coating on insulated drill pipe on trip in the hole. laid out 3 joints due to inner coating peeling.
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Mud Information

24-May-23 14:30 at Depth 8,585 ft Mud Pits, Type: Low Solids Non-Dispersed
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DC-310/CI-100 - OTHER Engineering - OTHER
Lodging - OTHER Trucking - OTHER

18| 1|BAKER  |D406V 9.500 8585 267 35| 76.3| 375.0 57 75 25 8| 700 1650| 216| 346| 141| 649
Jets: 14 14 14 16 16 16 Out: Grade: Cutter: / Dull / Wear: Brgs: Gge: Pull:
BHA -No. 19 - BIT, MMTR, RR, PC, DCM, MWD, 2 PC, 3 OTHER, XO, 28 HWDP = 986.19

8,585 8,852 65.0 355.0 57 57 75 100 25 28 650 700 1,650
Annular Velocity: Drill Collars: 176.5 | Drill Pipe: 265.5
Hook Loads (lbs): Off Bottom Rotate: 225 | Pick Up: 342 | Slack Off: 216 | Drag Avg/Max: 5710
Hours on BHA: Since Inspection: 39.5 | Total: 39.5 | Jars: |
Hours on Casing/Liner: Rotating: 42128 Tripping: 30/18 Wear Bushing Installed

Equipment Problems: None to report.
Location Condition: Good

Transport:

Screen Sizes: Top Middle 1 Middle2 Bottom Equipment Usage (Hrs):
Shaker No 1: 170 170 170 170| Desander: 0 | Desilter: 0 Degasser: 0
Shaker No 2: 170 170 170 170 Centrifuge 1: 12 (Solids Removal) Centrifuge 2: 12 (Solids Removal)
Shaker No 3: 170 170 170 170

Safety 30 | Two Pre-tour safety meetings held daily with crews.

First Aid Treatments: 0 |Medical Treatments: 0 |Lost Time Incidents: 0 |Days Since LTI: 39
[ ] BOP Test Crownamatic Check

Sky Condition: Partly Cloudy Visibility: 10

Air Temperature: 74 degF Bar. Pressure: 1009

Wind Speed/Dir: 5/ WSW Wind Gusts: 15
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