Report No: 23 Report For 06:00 AM 09-May-23
Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: 26-Apr-23 | Daily Cost / Mud ($): -
Measured Depth (ft): 4871 | Last Casing: 11.750 at 4,837 | Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 4870 | Next Casing: RKB Elevation (ft): 31| - -
Proposed TD (ft): Last BOP Test: 29-Apr-23 | Job Reference RKB (ft): -—- --- ---
Hole Made (ft) / Hrs: 16 /0.0 | Next BOP Test:  20-May-23 | Working Interest: Totals: --- ---
Average ROP (ft/hr): Well Cost ($): -
Days (actual / plan): Drilling 1.8/0, Flat 0/0, Complete 0/0, Total 1.8/0 DOL: 23
Pers/Hrs: Operator: 3/ 36 | Contractor: 14 / 168 | Service: 10/ 120 | Other: 3/36 | Total: 30/360
Safety Summary: No incidents or events reported. 23 days since LTl. Conducted Safety Meeting.

Current Operations: Laying down Core BHA 1

Planned Operations: Pick up Core BHA 2 and trip in hole for 2nd core run
Toolpusher: Shawn Seddell, Jason Postma
Wellsite Supervisors: Leroy Swearingen, Randy Baldwin | Tel No.:

Operations Summary

6:00 8:00 2.00 4,855 | TRPO Trip out of hole with Gyro tool f/1,700' t/surface.
8:00 8:30 0.50 4,855 | TRPO Lay down Gyro tool. Break off bit and bit sub.
8:30 10:30 2.00 4,855 | LOG Clean floor, PJSM with SLB and Frontier personnel, rig up logging truck and tools.
10:30 14:00 3.50 4,855 | LOG Log open hole and casing f/4,845' t/ surface with continuous Borehole Temperature,
Gamma, PFlex Cement Evaluation, Isolation Scanner, Array Sonic
14:00 14:30 0.50 4,855 | LOG Rig down SLB and SureFire wireline.
14:30 15:30 1.00 4,855 | SERV Clean rig floor. Rig Service, grease crown, top drive, drawworks and ST-80. Test
tattoo and crown save. Grease swivel packing.
15:30 18:00 2.50 4,855 | CORE Load catwalk with coring assembly.
18:00 19:00 1.00 4,855 | BHAOP Make up 8-3/4" core bit and core barrels. Make up jars.
19:00 22:00 3.00 4,855 | TRPI Trip in hole /76" to 4,855'. Wash down last 2 stands.
22:00 23:45 1.75 4,855 | CIRC Circulate bottoms up. Drop ball and pump down.
23:45 2:15 2.50 4,871 | CORE Core f/4,855' t/4,871'. ROP slowed and pressure increased by 220 psi.
2:15 3:00 0.75 4,871 | CIRC Pick up and circulate hole clean.
3:00 6:00 3.00 4,871 | TRPO Trip out of the hole f/4,871' t/BHA.

Management Summary
Tripped out of hole with Gyro survey tool. Break off bit and bit sub. Held pre job safety meeting with SLB Wireline personnel, Frontier Drilling
personnel and DSM. Rig up and log well with Borehole Temperature, Gamma, PFlex Cement Evaluation, Isolation Scanner, and Sonic Array from
4,845' to surface. Rig down logging tools. Load catwalk, make up core bit 1 and pick up core BHA 1 and jars. Trip in hole, washing last 2 stands to
bottom at 4,855'. Circulate bottoms up, dropped ball, pumped down and begin coring / 4,855' t/4,871'. ROP slowed and pressure increased to 220
psi. Picked up, circulated hole clean and tripped out of hole f/4,871' t/BHA.

Comments

Fuel on hand 17,093 gals.
Fuel used 885 gals.

Total NPT to date 48.5 HR
No H2S today.
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Engineering - OTHER

5| 1|SANJOAQ[MX-S50R | 9500 4845 o] o] o0of oo of of of of of o0
Jets: 24 24 24 |0ut: 4855 |Grade: Cutter: / |DuII / | Wear: |Brgs: |Gge: |Pu||:
Comments: Drill out shoe track and 10 ft of new hole.

6| 1|cANAMER|cC-913 | 8750|  4855| 16| 25| 64| 10| 8| 35| 4500] 8| 400| 335] 116] 102] 24| 202
Jets: 12 12 12 12 12 12 12 12 12 12 [Out: 4871 [Grade: Cutter:  / [Dull /| Wear: [Brgs: |Gge: Pull:

BHA -No.6- BIT, NBS, PC, STAB, CORE, STAB, CORE, STAB, OTHER, JAR, DC, XO, 30 HWDP = 1085.84

| 4855] 4871] 67| f00] 8000] 9000 [ | [ | [ | |

Hook Loads (lbs): Off Bottom Rotate: Pick Up: 200,000 | Slack Off: Drag Avg/Max: /
Hours on BHA: Since Inspection: 4 | Total: 4 | Jars: |
Hours on Casing/Liner:  Rotating: 4125 Tripping: |:|Wear Bushing Installed

Equipment Problems:
Location Condition:

Transport:

Screen Sizes: Top Middle 1 Middle 2 Bottom
Shaker No 1: 120 120 120 120
Shaker No 2: 120 120 120 120
Shaker No 3: 170 170 170 170

Safety 30 | Two Pre-tour safety meetings held daily with crews.

First Aid Treatments: 0 |Medical Treatments: 0 |Lost Time Incidents: 0 |Days Since LTI: 23
[ ] BOP Test [ ] Crownamatic Check

Sky Condition: Clear Visibility: 9

Air Temperature: 56 degF Bar. Pressure: 1012

Wind Speed/Dir: 7 /ENE Wind Gusts:
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