
11Report No: Report For 06:00 AM  27-Apr-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

29 / 348Total:2 / 24Other:10 / 120Service:3 / 36Contractor:14 / 168Operator:Pers/Hrs:

Days (actual / plan): Drilling  0.4 / 0,      Flat  0 / 0,      Complete  0 / 0,      Total  0.4 / 0

Shawn Seddell

Original WellboreWellbore:

Last BOP Test:

31

26-Apr-23

RKB Elevation (ft):

Spud Date:

11

Frontier 16

Next Casing:

Last Casing:

DOL:

Rig:

107.67

646 / 6.0

1135

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 1146

Operator: UNIVERSITY OF UTAH

Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Well Cost ($):

Current Operations: Cementing as per prog at report time, details to follow.

Planned Operations: Cement 16” surface casing as per prog.

Toolpusher:

Wellsite Supervisors: Leroy Swearingen, Brian Gresham Tel No.:

---

Next BOP Test:

Job Reference RKB (ft):

No incidents or events reported. 11 days since LTI.  Conducted Crown Check, Safety Meeting.Safety Summary:

Operations Summary

From To Elapsed End MD(ft) Code Operations Description Non-Prod

6:00 8:00 2.00 800 DRILR Drill Surface  f/ 500’ t/ 800'. WOB 10, RPM 30, TQ 7500, SPP 1660, DIFF 280, GPM
940, ROP 115

8:00 8:30 0.50 800 DRILR Trouble breaking out of stump.

8:30 11:00 2.50 1,000 DRILR Drill Surface f/ 800' t/ 1000'. WOB 20, RPM 30, TQ 12000, SPP 2165, DIFF 700,
GPM 1100, ROP 105

11:00 12:00 1.00 1,000 CIRC Circulate to build volume. Shakers blinding off.

12:00 13:00 1.00 1,146 DRILR Drill Surface f/1,000' t/ 1,146'. WOB 20, RPM 30, TQ 12000, SPP 2200, DIFF 810,
GPM 1120, ROP 120

13:00 14:30 1.50 1,146 CIRC Circulate hole clean. Pump 2 high viscosity sweeps.

14:30 18:45 4.25 1,146 WIPE Wipe hole f/1,146’ t/Surface with no issues. Max over pull of 15k, full displacement
while running back to bottom, 4’ of fill.

18:45 20:00 1.25 1,146 CIRC Pump 50 bbl high vis sweep with nutplug caliper. Circulate surface to surface
strokes,calculated 3%-hole washout. Circulate additional surface to surface strokes.
Spot 50 bbl high vis sweep on bottom.

20:00 21:30 1.50 1,146 TRPO Trip out of the hole f/1,146 t/ BHA, hole taking proper fill.

21:30 23:00 1.50 1,146 BHAOP Rack back HWDP along with 8” DC’s. lay down stabilizer, rack back NMDC’s. drain
motor and break bit.
Note: Motor drained good with minimal movement in bearing assembly. Bit grade 0-1-
WT-S-X-0-NO-TD. Minimal balling on stabilizer or bit.

23:00 23:30 0.50 1,146 OTHER Clean and clear rig floor.

23:30 0:45 1.25 1,146 RIGU Hold detailed safety meeting with B&L casing service along with rig crew and DSM.
Rig up to run 16” surface casing.

0:45 3:45 3.00 1,146 CASE Make up shoe track and check floats, run 16-inch x 84 ppf, JFE110T, BTC casing t/
with full displacement. Top filling on the fly.
Shoe set depth 1,136’

3:45 5:00 1.25 1,146 CIRC Circulate 2 bottoms up at 8 bbl’s min with full returns.
Note: Circulated with CRT, rigged down casing crew while circulating,

5:00 5:30 0.50 1,146 RIGU Hold detailed safety meeting with SLB cementing along with rig crew and DSM. Rig
up cement head along with iron.

5:30 6:00 0.50 1,146 CMTP Surface test lines t/3000 high. Pump cement as per prog at report time, details to
follow.

Management Summary

Drilled Surface section f/ 500’ t/ 800'. Rigged down grabber box on TDS to break out of stump with tongs. Drilled Surface section f/ 800’ t/ 1,000'.
Circulated to build volume in mud pits. Drilled Surface section f/ 1,000’ t/ 1,146’ (casing point). Pumped 2 high viscosity sweeps and circulated hole
clean Wiped hole f/1,146’ to surface. Pumped 50 bbl high vis sweep with nutplug caliper. Circulated hole clean. Tripped out of the hole t/surface.
Handled BHA. Held safety meeting, rigged up and ran 16-inch x 84 ppf, JFE110T, BTC surface casing to set depth of 1,136’. Circulated 2 bottoms up.
Held safety meeting and rigged up SLB cementing. Cementing as per prog at report time, details to follow.

Comments

Fuel on hand 17,363 gals.
Fuel used 1,478 gals.
Total NPT to date 0 HR
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11Report No: Report For 06:00 AM  27-Apr-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Bit/BHA/Workstring Information

PressRPMWOB

R.O.P.This Run

DiamModelNo Run    Make Dist    Hrs Avg      Max Wt     FlowTorque

Mud PumpDepth

In J. Vel P. Drp HHP JIF

Out:

1 1 NOV TK99 22.000 380 3.5120

12 12 12 12Jets: 12 12 12 12 Grade:  Cutter: Pull:Wear: Brgs: Gge:1146 TD0XS0 1/ WT NO/Dull:12 21

Comments: Bit has a TFA of 1.32 with 12x12s

BHA - No. 1 - BIT, MMTR, STAB, DCM, PC, HSUB, OTHER, PC, XO, 9 DC, XO, HWDP = 843.58

Drilling Parameters

From To Avg Max Avg Max Max Max Avg Max (psi)

Flow (gals/min)Torque (ft lbs)

AvgAvg

RPMWOB (lbs)ROP (ft/hr)Depth (ft) Pressure

500 1,146 130.0 350.0 15 35 20 40 12 16 950 1,150 2,200

Annular Velocity:   Drill Collars: 56.0 Drill Pipe: 62.0

Miscellaneous Drilling Parameters

Hook Loads (lbs): Off Bottom Rotate: Pick Up: Slack Off: Drag Avg/Max:125 130 120 5 10/

Wear Bushing InstalledRotating: Tripping:

Since Inspection: Total: Jars:9 9 0

0 0 0 0

Hours on BHA:

Hours on Casing/Liner: / /

Rig Information

Replaced water pump on #4 generator, #3 generator not running properly, tech is currently troubleshooting.

Good.

Equipment Problems:

Location Condition:

Transport:

Solids Control Information

Screen Sizes:

60

60

60

60

60

60

60

60

60

Top Middle 1 Middle 2

0 0 0

Equipment Usage (Hrs):

Shaker No 3:

Shaker No 2:

Shaker No 1: Desander: Desilter: Degasser:60

60

60

Bottom

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledDrill Pipe Inventory

DP Size Joints Weight Grade Thread DP Size Joints Weight Grade Thread

OTHERS-1355.5 365 24.7

Safety Information

Accident Description:

Meetings/Drills

First Aid Treatments:

Safety

0 0 0 11Medical Treatments: Lost Time Incidents: Days Since LTI:

None.

Time Description

30 Two Pre-tour safety meetings held daily with crews. Review planned operations, Handling BHA, Making up and running
casing.

 BOP Test  Crownamatic Check

Weather Information

Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Partly Cloudy

56 degF

5 / SW

10

29.95

8
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