
72Report No: Report For 06:00 AM  27-Jun-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

29 / 0Total:6 / 0Other:6 / 0Service:14 / 0Contractor:3 / 0Operator:Pers/Hrs:

Days (actual / plan): Drilling  6.18 / 22,      Flat  0 / 0,      Complete  0 / 52,      Total  6.18 / 74

Shawn Seddell, Clay Nielson

Original WellboreWellbore:

Last BOP Test:

31

26-Apr-23

RKB Elevation (ft):

Spud Date:

7.000 at 10,159

11.750 at 4,837

72

Frontier 16

Next Casing:

Last Casing:

DOL:

Rig:

0 / 0.0

8357

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 10947

Operator: UNIVERSITY OF UTAH

10658Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Well Cost ($):

Current Operations: Circulate to cool hole for Battelle stress testing, while waiting on Baker wireline truck.

Planned Operations: Pull out of the hole from 6.055'. Rig up Baker replacement wireline unit. Run in hole with RCX assembly and perform
microfrac testing.

Toolpusher:

Wellsite Supervisors: Leroy Swearingen , Randy Baldwin Tel No.:

---

Next BOP Test:

Job Reference RKB (ft):27-May-23

26-Jun-23

No incidents or events reported. 72 days since LTI.  Conducted Safety Meeting.Safety Summary:

Operations Summary

From To Elapsed End MD(ft) Code Operations Description Non-Prod

6:00 8:30 2.50 10,947 CIRC Wash down 2 stands from 5,864' to 6,055'. Continue to circulate as per Battelle to
cool hole.

8:30 9:30 1.00 10,947 TRPI Trip in hole from 6.055' to 9,005' to clean and cool hole.

9:30 10:30 1.00 10,947 CIRC Circulate to cool hole.

10:30 12:00 1.50 10,947 TRPO Trip out of hole from 9,005' to 6,055'.

12:00 6:00 18.00 10,947 CIRC Circulate to clean and cool hole for Battelle stress testing, while waiting on Baker
wireline truck.

Management Summary

Washed down 2 stands from 5,864' to 6,055'. Continued to circulate as per Battelle to cool hole. Tripped in hole from 6.055' to 9,005'. Circulated and
cooled hole. Tripped out of hole from 9,005' to 6,055'. Circulated and cool hole for Battelle stress testing while waiting on Baker wireline truck. Baker
wireline truck waiting on Over Weight Road Permits.

Comments

Fuel on hand 17,819 gals.
Temp in 80* F
Temp out 82* F
Fuel used  1299 gals.
Total NPT to date 121.50  HR.
No H2S today.

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Top TVD
(ft)

Bottom MD
(ft)

Bottom TVD
(ft)

Hole
Section

OH Diam.
(ins)

LOT
(lbs/gal)

Nominal
Grade

Nom. Wgt.
(lbs)

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER

FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER

Mud Information

Dens. Vis PV YP Filt. Cake pH/ES Solids

%

Oil Water Sand LGS Cl Ca 10s 10m 30m In Out Loss

MudTempGels

CaCl

26-Jun-23 08:00  at Depth 10,947 ft  Other Location, Type: Low Solids Non-Dispersed

8.40 27 9.5 0.65 0.95 350

Mud Consumables

Item Description Qty. Cost Item Description Qty. Cost

Engineering  - OTHER 1 --- HIB 19 - GALS 1 ---

Bit/BHA/Workstring Information

PressRPMWOB

R.O.P.This Run

DiamModelNo Run    Make Dist    Hrs Avg      Max Wt     FlowTorque

Mud PumpDepth

In J. Vel P. Drp HHP JIF

Out:

23 3 SANJOAQ XLS30DX 9.500 10947

24 24 24Jets: Grade:  Cutter: Pull:Wear: Brgs: Gge:/ /Dull:

BHA - No. 40 - BIT, BS, XO, 30 HWDP = 920.51
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72Report No: Report For 06:00 AM  27-Jun-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Miscellaneous Drilling Parameters

Hook Loads (lbs): Off Bottom Rotate: Pick Up: Slack Off: Drag Avg/Max: /

Wear Bushing InstalledRotating: Tripping:35 0 31.5 0Hours on Casing/Liner: / /

Rig Information

Equipment Problems:

Location Condition:

Transport:

Solids Control Information

Screen Sizes:

200

200

200

200

200

200

200

200

200

Top Middle 1 Middle 2

0 0 0

12 (Solids Removal) 12 (Solids Removal)

Equipment Usage (Hrs):

Shaker No 3:

Shaker No 2:

Shaker No 1:

Centrifuge 1: Centrifuge 2:

Desander: Desilter: Degasser:200

200

200

Bottom

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledDrill Pipe Inventory

DP Size Joints Weight Grade Thread DP Size Joints Weight Grade Thread

5.5FHS-1355.5" 365 24.7 5.5FHS-1355.5 30 71.0

5.5FHS-1355.5 20 54.0

Safety Information

Meetings/Drills

First Aid Treatments:

Safety

0 0 0 72Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

30 Two Pre-tour safety meetings held daily with crews.

 BOP Test  Crownamatic Check

Weather Information

Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Clear

84 degF

21 / SW

10

1007

30
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