Report No: 76 Report For 06:00 AM 01-Jul-23

Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: 26-Apr-23 | Daily Cost / Mud ($): -
Measured Depth (ft): 10947 | Last Casing: 11.750 at 4,837 | Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 8357 | Next Casing: 7.000 at 10,159 | RKB Elevation (ft): 31 |- - -
Proposed TD (ft): 10658 | Last BOP Test:  27-May-23 | Job Reference RKB (ft): --- --- ---
Hole Made (ft) / Hrs: 0/0.0 | Next BOP Test: 26-Jun-23 | Working Interest: Totals: --- ---
Average ROP (ft/hr): Well Cost ($): -
Days (actual / plan): Drilling 6.18 /22, Flat 0/0, Complete 0/52, Total 6.18/74 DOL: 76
Pers/Hrs: Operator: 3 /0| Contractor: 14 /0 | Service: 8/0 | Other: 4/0 | Total: 29/0
Safety Summary: No incidents or events reported. 76 days since LTl. Conducted Safety Meeting.

Current Operations: Running in the hole with RCX and logging tools on wireline.

Planned Operations: Perform mini-frac testing on wireline.

Toolpusher: Steve King, Jason Postma

Wellsite Supervisors: Leroy Swearingen , Randy Baldwin | Tel No.:

Operations Summary

6:00 6:30 0.50 10,947 | TRPI Trip in hole from 3,806' to 4,766'.

6:30 7:00 0.50 10,947 | CIRC Circulate 2 pipe capacities

7:00 9:30 2.50 10,947 | LOG Break off and make up stabilizer and SES. Ran in hole with sinker bar with wireline
latch. Latched up and tested tools. Temp at tool was 212°F.

9:30 13:15 3.75 10,947 | TRPI Trip in the hole from 4,766' to test depth of 8,473" wireline depth, 8,500' drill pipe
depth . Temperature at tool is 293°F. Shut down 25 minutes on trip in, logging truck
died.

13:15 15:00 1.75 10,947 | LOG Running Baker/Battelle mini-frac testing.

Test #1, Test depth 8,473" wireline depth, 8,500’ drill pipe depth, Logging truck died.
Tool quit working.

15:00 16:30 1.50 10,947 | LOG Pull up to test depth 7,917" wireline depth, 7,946’ drill pipe depth attempting to get
tool to work. No luck.

16:30 18:00 1.50 10,947 | TRPO Trip out of the hole to 7,072" to pick up new tools.

18:00 18:30 0.50 10,947 | CIRC Circulate.

18:30 20:00 1.50 10,947 | TRPO Trip out of the hole from 7,072' yo 4,766'".

20:00 21:00 1.00 10,947 | OTHER Rig down wireline. Lay down SES, stabilizer and x-over.

21:00 23:00 2.00 10,947 | TRPO Trip out of the hole from 4,766' to 135'".

23:00 3:00 4.00 10,947 | OTHER Lay down Baker Wireline line RCX tools and logging tools. Made up new RCX tools
and logging tools except the sleeve packers (no back up on location). Surface test
tools.

3:00 6:00 3.00 10,947 | LOG Run in hole with RCX and logging tools on wireline to 300'. Pull out of the hole.

Removed sleeve packer. Run in hole with tools.
Management Summary
Tripped in hole from 3,806' to 4,766'. Made up stabilizer and SES. Ran in hole with sinker bar with wireline latch. Latched up and tested tools.Tripped
in the hole from 4,766' to 8,500’ drill pipe depth.Temperature at tool is 293°F. Ran Baker/Battelle mini-frac test.Test depth 8,473 wireline depth, 8,500’
drill pipe depth, Logging truck died. Tool quit working. Pulled up to 7,917" wireline depth, 7,946' drill pipe depth and attempted to test. Tripped out of
the hole to 4,766'. Laid down wireline, SES, stabilizer and x-over. Laid down RCX tools and logging tools. Made up new RCX tools and logging tools.
Surface tested same. Ran in hole with tools on wireline to 300'. Packers not working. Pulled out of the hole. Removed sleeve packer. Ran in hole with
tools.

Comments

Fuel on hand 18,663 gals.
Fuel used 662 gals.
Tempin*F

Temp out * F

Total NPT to date 121.50 HR.
No H2S today.

Casing/Tubular Information

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER
FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER
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30-Jun-23 08:00 at Depth 10,947 ft Other Location, Type: Low Solids Non-Dispersed

Engineering - OTHER

Hook Loads (Ibs): Off Bottom Rotate: Pick Up: Slack Off: Drag Avg/Max: /
Hours on Casing/Liner:  Rotating: 3510 Tripping: 62.5/0 Wear Bushing Installed

Equipment Problems:
Location Condition:

Transport:

Screen Sizes: Top Middle 1 Middle2 Bottom Equipment Usage (Hrs):
Shaker No 1: 200 200 200 200| Desander: 0 | Desilter: 0 Degasser: 0
Shaker No 2: 200 200 200 200 Centrifuge 1: 12 (Solids Removal) Centrifuge 2: 12 (Solids Removal)
Shaker No 3: 200 200 200 200

5.5" 365 24.7| S-135 5.5FH 5.5 30 71.0| S-135 5.5FH
5.5 20 54.0| S-135 5.5FH

Safety 30 | Two Pre-tour safety meetings held daily with crews.

First Aid Treatments: 0 |Medica| Treatments: 0 |Lost Time Incidents: 0 |Days Since LTI: 76
[ ] BOP Test [ ] Crownamatic Check

Sky Condition: Clear Visibility: 10

Air Temperature: 76 degF Bar. Pressure: 1014

Wind Speed/Dir: 8/N Wind Gusts: 10
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