Report No: 69 Report For 06:00 AM 24-Jun-23
Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: 26-Apr-23 | Daily Cost / Mud ($): -
Measured Depth (ft): 10947 | Last Casing: 11.750 at 4,837 | Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 8357 | Next Casing: 7.000 at 10,159 | RKB Elevation (ft): 31| -—- -—-
Proposed TD (ft): 10658 | Last BOP Test:  27-May-23 | Job Reference RKB (ft): -—- --- ---
Hole Made (ft) / Hrs: 0/0.0 | Next BOP Test: 26-Jun-23 | Working Interest: Totals: --- ---
Average ROP (ft/hr): Well Cost ($): -
Days (actual / plan): Drilling 6.18 /22, Flat 0/0, Complete 0/52, Total 6.18/74 DOL: 69
Pers/Hrs: Operator: 3/ 36 | Contractor: 14 / 168 | Service: 6 /72 | Other: 8/96 | Total: 31/372

Safety Summary: No incidents or events reported. 69 days since LTl. Conducted Crown Check, Safety Meeting.

Current Operations:

Performing pull test on cable clamp.

Planned Operations:

Trip in the hole with pipe conveyed logging tools to 9,200'. Log interval as per program:

Toolpusher:

Shawn Seddell, Clay Nielson

Wellsite Supervisors:

Leroy Swearingen , Brian Gresham

| Tel No.:

Operations Summary

6:00 12:30 6.50 10,947 | CIRC Circulate to cool wellbore at 9,143" prior to running Baker pipe conveyed logging
tools.
12:30 18:00 5.50 10,947 | TRPO Trip out of the hole for Baker PCL from 9,169' to 895'. Lay down jars. Trip out to
BHA. Lay down reaming assembly.
18:00 19:00 1.00 10,947 | RIGD Hold detailed safety with baker and rig crew on rigging up to run pipe conveyed
logging tools. Hang sheave from derrick board. gather all tools and place on rig floor.
19:00 22:00 3.00 10,947 | LOG Pick up tools, CBIL, XMAC, STAR, GR, surface test tools.
22:00 3:30 5.50 10,947 | TRPI Trip in the hole with pipe conveyed logging tools from surface to 4,536’.
All the stands drifted prior to running in the hole.
Fill pipe at 2,347’ at 200 gpm.
3:30 4:45 1.25 10,947 | RIGU Pick up x/o, stabilizer, x/o, install wireline in string, make up SES to lower drill pipe
assembly.
4:45 6:00 1.25 10,947 | LOG Run in hole with sinker bar, latch tool and establish good communication with tool
string.
Rais% SES above rotary and install cable clamps (8000 Ibs. shear screws) and
perform pull test.

Management Summary
Circulated to cool wellbore at 9,143". Tripped out of the hole for Baker PCL from 9,169' to 895'. Laid down jars. Tripped out to BHA. Laid down
reaming assembly. Held detailed safety with Baker and rig crew on rigging up to run pipe conveyed logging tools. Hung sheave from derrick board.
gather all tools and placed on rig floor. Picked up logging tools. Tripped in the hole with pipe conveyed logging tools from surface to 4,536’. Picked up
crossovers, stabilizer along with SES, made up SES to lower drill pipe assembly. Ran in hole with sinker bar, latched tool and establish good
communication with tool string. Raised SES above rotary and install cable clamps with 8000 Ibs. shear screws. Performed pull test.

Comments

Fuel on hand 10,521 gals.
Fuel used 2,243 gals.

Total NPT to date 121.50 HR.
No H2S today.

Casing/Tubular Information

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER
FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER
Mud Information
23-Jun-23 09:00 at Depth 10,947 ft Other Location, Type: Low Solids Non-Dispersed
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Mud Consumables

Caustic Soda - 50#SK 3 —

Engineering - OTHER 1 —

HIB 19 - GALS 1 ---

Bit/BHA/Workstring Information

BHA -No. 39 - OTHER, BS, STAB, DC, STAB, OTHER, STAB, XO, HWDP, XO, STAB, XO, 9 HWDP, XO, STAB, XO, 15 HWDP, JAR, 9 HWDP =
1157.13

Rig Information

Equipment Problems: None to report.

Location Condition: Good.
Transport:
Solids Control Information
Screen Sizes: Top Middle 1 Middle2 Bottom Equipment Usage (Hrs):
Shaker No 1: 200 200 200 200| Desander: 0 | Desilter: 0 Degasser: 0
Shaker No 2: 200 200 200 200 Centrifuge 1: 12 (Solids Removal) Centrifuge 2: 12 (Solids Removal)
Shaker No 3: 200 200 200 200
Drill Pipe Inventory
5.5" 365 24.7| S-135 5.5FH 5.5 30 71.0| S-135 5.5FH
5.5 20 54.0| S-135 5.5FH
Safety Information
Safety 30 | Two Pre-tour safety meetings held daily with crew.
First Aid Treatments: 0 |Medica| Treatments: 0 |Lost Time Incidents: 0 |Days Since LTI: 69

Accident Description: None to report.

[ ] BOP Test | Crownamatic Check

Weather Information
Sky Condition: Clear Visibility: 10
Air Temperature: 65 degF Bar. Pressure: 1008
Wind Speed/Dir: 19/ SSW Wind Gusts: 25
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