
82Report No: Report For 06:00 AM  07-Jul-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

25 / 0Total:4 / 0Other:4 / 0Service:14 / 0Contractor:3 / 0Operator:Pers/Hrs:

Days (actual / plan): Drilling  6.18 / 22,      Flat  0 / 0,      Complete  0 / 52,      Total  6.18 / 74

Steve King, Jason Postma

Original WellboreWellbore:

Last BOP Test:

31

26-Apr-23

RKB Elevation (ft):

Spud Date:

7.000 at 10,159

11.750 at 4,837

82

Frontier 16

Next Casing:

Last Casing:

DOL:

Rig:

0 / 0.0

8357

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 10947

Operator: UNIVERSITY OF UTAH

10658Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Well Cost ($):

Current Operations: Tripping in the hole with 9-1/2" reaming assembly.

Planned Operations: Ream 9-1/2" hole from 6,500' to 7,500'. Run in hole to 10,000 and ream to 10,300'.

Toolpusher:

Wellsite Supervisors: Leroy Swearingen , Randy Baldwin Tel No.:

---

Next BOP Test:

Job Reference RKB (ft):27-May-23

26-Jun-23

No incidents or events reported. 82 days since LTI.  Conducted Safety Meeting.Safety Summary:

Operations Summary

From To Elapsed End MD(ft) Code Operations Description Non-Prod

6:00 8:30 2.50 10,947 CASE Make up cross over sub to drill pipe onto  7" 38# Vam HT casing for dummy run.
Remove hydraulic slips.

8:30 9:00 0.50 10,947 CASE Trip in hole with dummy casing assembly on drill pipe.

9:00 10:00 1.00 10,947 BOPO Door seal leaking on upper ram door. Open ram door and install new seal.

10:00 14:00 4.00 10,947 CASE Continue running dummy casing assembly on drill pipe to 10,215' MD. No tight spots.
This will be setting depth for final casing shoe.

14:00 18:30 4.50 10,947 CIRC Circulating 2X bottom up for samples. Pump high viscosity sweep to clean hole.

18:30 1:00 6.50 10,947 CASE Trip out of the hole with dummy casing assembly on drill pipe. No tight spots. Casing
assembly in good shape.

1:00 2:00 1.00 10,947 RIGD Rig down casing running equipment.

2:00 3:00 1.00 10,947 OTHER Install wear bushing.

3:00 6:00 3.00 10,947 BHAOP Make up BHA #44 with 9-1/2" bull nose PDC reamer and reaming assembly.

Management Summary

Made up cross over sub to drill pipe onto 7" 38# Vam HT casing. Tripped in the hole with casing and drill pipe to 10,215'. No tight spots. Pumped
sweeps and cleaned hole. Pulled out of the hole. No tight spots. Casing assembly in good shape. Installed wear bushing. Made up and tripped in the
hole with  BHA #44 with 9-1/2" bull nose PDC reamer and reaming assembly to 3,186'.

Comments

Fuel on hand 13,123 gals.
Fuel used  775 gals.
Temp in 110 F
Temp out 126  F
Total NPT to date 121.50  HR.
No H2S today.

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Top TVD
(ft)

Bottom MD
(ft)

Bottom TVD
(ft)

Hole
Section

OH Diam.
(ins)

LOT
(lbs/gal)

Nominal
Grade

Nom. Wgt.
(lbs)

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER

FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER

Mud Information

Dens. Vis PV YP Filt. Cake pH/ES Solids

%

Oil Water Sand LGS Cl Ca 10s 10m 30m In Out Loss

MudTempGels

CaCl

06-Jul-23 12:00  at Depth 10,947 ft  Other Location, Type: Low Solids Non-Dispersed

8.40 27 9.8 0.65 95 500 86 105

Mud Consumables

Item Description Qty. Cost Item Description Qty. Cost

Engineering  - OTHER 1 ---

Bit/BHA/Workstring Information

BHA - No. 44 - OTHER, BS, STAB, DC, STAB, OTHER, STAB, DC, STAB, XO, 9 HWDP, XO, STAB, XO, 12 HWDP, JAR, 12 HWDP = 1163.75

Printed:  06:11  07-Jul-23 Page: 1 of 2RIMBase 7.5.1078.0



82Report No: Report For 06:00 AM  07-Jul-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Miscellaneous Drilling Parameters

Hook Loads (lbs): Off Bottom Rotate: Pick Up: Slack Off: Drag Avg/Max: /

Wear Bushing InstalledRotating: Tripping:

Since Inspection: Total: Jars:12.5 12.5 12.5

47.5 0 84.5 0

Hours on BHA:

Hours on Casing/Liner: / /

Rig Information

Equipment Problems:

Location Condition:

Transport:

Solids Control Information

Screen Sizes:

200

200

200

200

200

200

200

200

200

Top Middle 1 Middle 2

0 0 0

12 (Solids Removal) 12 (Solids Removal)

Equipment Usage (Hrs):

Shaker No 3:

Shaker No 2:

Shaker No 1:

Centrifuge 1: Centrifuge 2:

Desander: Desilter: Degasser:200

200

200

Bottom

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledDrill Pipe Inventory

DP Size Joints Weight Grade Thread DP Size Joints Weight Grade Thread

5.5FHS-1355.5" 365 24.7 5.5FHS-1355.5 30 71.0

5.5FHS-1355.5 20 54.0

Safety Information

Meetings/Drills

First Aid Treatments:

Safety

82Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

30 Two Pre-tour safety meetings held daily with crews. PJSM for running casing dummy run.

 BOP Test  Crownamatic Check

Weather Information

Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Clear

91 degF

17 / SSW

10

1003

20
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