- Daily Report Utah FORGE
%g;fgg Well ID: FORGE 16B(78)-32  Job ID: 30 Day Flow Test Well Name: FORGE 16B(78)-32
— Field: FORGE Sect: 32 Town: 26S Rng: 9W County: BEAVER State: UT
Report No: 22 Report For 06:00 AM 28-Aug-24
Operator: U of U/ FORGE Project Rig: Spud Date: 26-Apr-23 Daily Cost / Mud ($): -

Measured Depth (ft):
Vertical Depth (ft):
Proposed TD (ft):
Hole Made (ft) / Hrs:
Average ROP (ft/hr):
Days (actual / plan):

Pers/Hrs: Operator:

10947.0 Last Casing: 7.000 at 10,208 Wellbore: Original Wellbore AFE No. AFE ($) Actual ($)
8559.0 Next Casing: RKB Elevation (ft): 30.5 --- - -
10658.0 Last BOP Test: Job Reference RKB (ft): 0.0 -- - -
0.0/0.0 Next BOP Test: Working Interest: Totals: - -
Job/Well ($):

Drilling 0/ 22, Flat 0/0, Complete 0/52, Total 0/74 DOL: 22
2/16 Contractor: 0/0 Service: 14 /120 Other: 4/24 Total: 20/160

Safety Summary: No incidents or events reported. Conducted Safety Meeting.

Current Operations:

Planned Operations:
Wellsite Supervisors:

Pump Circulation Test at 10.0 bpm. Monitor pressure, temperature and flow on 16B(78)-32. Calculated percent steam
fraction is 16%. Transfer return water from sump to 125K pit, 94,580 bbls transferred. Transfer water from 58B-32 water well
to 125K pit, 117,617 bbls transferred on new allotment.

Continue pumping circulation test. Rig up SLB and run PLT logs.

Leroy Swearingen Tel No.:

Operations Summary

From To Elap:

sed End MD Code Operations Description Non-Prod

6:00 6:00

24.00

10,947.0 EVAL Continue pumping Step 7 of pump schedule. Rig up SLB running tools with 6
Petromac rollers. Remove top spool from crown valve and install lubricator flange.
Contact Wagstaff at 09:30 to ask ETA on crane. Wagstaff stated crane was broke
down. Contacted Vortex and lined up crane to be on location approximately 11:00.
Was informed by DiDrill there PLT tool was not communicating and replacement was
9 to 10 hours out. Canceled Vortex crane and lined up Wagstaff crane for 07:00 on 8-
28. Assist Pengju Xing and team with ultrasound-based flow density estimation
experiment. Fine tune separator discharge flow meters. Monitor wellhead pressure,
flowline temperature and separator liquid discharge flow.

07:30 - P 233 psi,
09:30 - P 228 psi,

T 364°F, F 308 gpm
T 364°F, F 325 gpm

11:30 - P 225 psi, T 364°F, F 336 gpm

13:30 - P 224 psi,
15:30 - P 222 psi,
17:30 - P 223 psi,
19:30 - P 223 psi,
21:30 - P 227 psi,
23:30 - P 227 psi,
01:30 - P 227 psi,
03:30 - P 229 psi,

T 364°F,
T 360°F,
T 361°F,
T 359°F,
T 362°F,
T 361°F,
T 362°F,
T 363°F,

s

F 336 gpm
F 336 gpm
F 353 gpm
F 361 gpm
F 362 gpm
F 362 gpm
F 364 gpm
F 363 gpm

05:30 - P 229 psi, T 363°F, F 362 gpm
Management Summary
Continued pumping Step 7 of pump schedule. Rigged up SLB running tools with 6 Petromac rollers. Removed top spool from crown valve and
installed lubricator flange. Worked out issues with scheduled crane. DiDrill connected PLT tool to SLB running tools and found they had a
communications error. Wait on new tool and supervisor. Postponed logging one day. Assisted Pengju Xing and team with ultrasound-based flow
density estimation experiment. Fine tuned separator discharge flow meters. Monitored wellhead pressure, flowline temperature and separator liquid
discharge flow.

Comments
16B discharge pressure using manual pressure gauge and wellhead discharge temperature using a temp gun for verification purposes.

15:30 - 200 psi  374°F

21:00 - 195 psi  364°F

05:00 - 200 psi  369°F

Casing/Tubular Information
Size Top MD Top TVD Bottom MD Bottom TVD Hole OH Diam. Nom. Wgt. Nominal LOT
Type (ins) (ft) (ft) (ft) (ft) Section (ins) (Ibs) Grade (Ibs/gal)

FULL 16.000 4.0 1,136.0 1,135.0 SURF 22.000 84 OTHER

FULL 11.750 -3.0 3.0 4,836.9 4,836.9 INT1 14.750 65 OTHER
LINER 7.000 6.7 0.0 10,208.1 8,061.0 INT2 9.500 38 OTHER
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[p@-',é';' Well ID: FORGE 16B(78)-32  Job ID: 30 Day Flow Test Well Name: FORGE 16B(78)-32
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Report No: 22 Report For 06:00 AM 28-Aug-24
Safety Information
Meetings/Drills  Time Description
Safety 30 Safety orientation for DiDrill, SLB, and Pengju Zing team members.
First Aid Treatments: 0 Medical Treatments: 0 Lost Time Incidents: 0 Days Since LTI:
[ ] BOP Test [] Crownamatic Check
Weather Information
Sky Condition: Clear Visibility: 10
Air Temperature: 88 degF Bar. Pressure:
Wind Speed/Dir: 14 /SSW Wind Gusts:
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