
1Report No: Report For 06:00 AM  07-Aug-24

Daily Drilling Report
Well ID:

Utah FORGE
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Job ID: 30 Day Flow Test

8 / 98Total:0 / 0Other:7 / 74Service:0 / 0Contractor:1 / 24Operator:Pers/Hrs:

Days (actual / plan): Drilling  0 / 22,      Flat  0 / 0,      Complete  0 / 52,      Total  0 / 74

Original WellboreWellbore:

Last BOP Test:

30.5

26-Apr-23

RKB Elevation (ft):

Spud Date:

7.000 at 10,208

1

Next Casing:

Last Casing:

DOL:

Rig:

10,947.0 / 0.0

8559.0

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 10947.0

Operator:

10658.0Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Job/Well ($):

Current Operations: WOD

Planned Operations: Load out sand separator and related equipmnet with Wagstaff Crane.  Rig up crane, SLB and Expro to log well.

Wellsite Supervisors: Leroy Swearingen Tel No.:

---

Next BOP Test:

0.0Job Reference RKB (ft):

No incidents or events reported. Conducted Safety Meeting.Safety Summary:

Operations Summary
From To Elapsed End MD

(ft)
Code Operations Description Non-Prod

6:00 11:00 5.00 10,947.0 WOE Wait on Kinley caliper logging. Rig up 1" hose from Liberty to 16B and let run while 
monitoring pressure. Wagstaff on location with crane to suspend wireline sheave.

X

11:00 12:30 1.50 10,947.0 WOE SLB on location. Rig up crane and wireline truck while waiting on Kinley caliper log. 
Monitor pressure in well.

X

12:30 15:00 2.50 10,947.0 LOG Rig up Kinley caliper dummy run to SLB wireline and make up in wellhead. Install 
wireline packoff.

15:00 17:30 2.50 10,947.0 LOG Run in hole with Kinley caliper dummy run. Could not get past 7,800'. Pull out with 
wireline to surface.

17:30 20:30 3.00 10,947.0 LOG Pick up additional weight bars and run in hole for second attempt with Kinley caliper 
dummy run. Couldn't get past 7,800'. Pull out of the hole and lay down logging tools 
and lubricator. SLB engineer noted tool drag at 7,450'.

20:30 6:00 9.50 10,947.0 WOD SDFN.

Management Summary
Waited on Kinley caliper logging tools. Filledl well and monitored pressures. Rigged up crane and SLB wireline truck and tools. Kinley caliper tools 
arrived on location. Picked up tools for dummy run and run in hole. Tagged obstruction at 7,800' and couldn't get tool past. Pulled out of the hole with 
wireline, Added weight bars and made 2nd attempt of dummy run. Tagged obstruction at 7,800'. Pulled out of the hole. SDFN.

Comments
Water meter readings; Start on 8/5   1713469.8 bbl
                                                 8/6   1718019.4  bbl

8/7   1727643.3 bbl

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Top TVD
(ft)

Bottom MD
(ft)

Bottom TVD
(ft)

Hole
Section

OH Diam.
(ins)

LOT
(lbs/gal)

Nominal
Grade

Nom. Wgt.
(lbs)

FULL 16.000 4.0 1,136.0 1,135.0 SURF 22.000 84 OTHER

FULL 11.750 -3.0 3.0 4,836.9 4,836.9 INT1 14.750 65 OTHER

LINER 7.000 6.7 0.0 10,208.1 8,061.0 INT2 9.500 38 OTHER

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledSafety Information
Meetings/Drills

First Aid Treatments:

Safety

0 0 0Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

30 PJSM with DSM, SLB, Expro and Wagstaff personnel.

BOP Test Crownamatic Check

Weather Information
Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Partly cloudy

101 degF

12 / SSW

10
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