
22Report No: Report For 06:00 AM  28-Aug-24

Daily Report
Well ID:

Utah FORGE
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Job ID: 30 Day Flow Test

20 / 160Total:4 / 24Other:14 / 120Service:0 / 0Contractor:2 / 16Operator:Pers/Hrs:

Days (actual / plan): Drilling  0 / 22,      Flat  0 / 0,      Complete  0 / 52,      Total  0 / 74

Original WellboreWellbore:

Last BOP Test:

30.5

26-Apr-23

RKB Elevation (ft):

Spud Date:

7.000 at 10,208

22

Next Casing:

Last Casing:

DOL:

Rig:

0.0 / 0.0

8559.0

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 10947.0

Operator: U of U / FORGE Project

10658.0Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Job/Well ($):

Current Operations: Pump Circulation Test at 10.0 bpm. Monitor pressure, temperature and flow on 16B(78)-32. Calculated percent steam 
fraction is 16%.  Transfer return water from sump to 125K pit, 94,580 bbls transferred. Transfer water from 58B-32 water well 
to 125K pit, 117,617 bbls transferred on new allotment.

Planned Operations: Continue pumping circulation test. Rig up SLB and run PLT logs.

Wellsite Supervisors: Leroy Swearingen Tel No.:

---

Next BOP Test:

0.0Job Reference RKB (ft):

No incidents or events reported. Conducted Safety Meeting.Safety Summary:

Operations Summary
From To Elapsed End MD

(ft)
Code Operations Description Non-Prod

6:00 6:00 24.00 10,947.0 EVAL Continue pumping Step 7 of pump schedule. Rig up SLB running tools with 6 
Petromac rollers. Remove top spool from crown valve and install lubricator flange. 
Contact Wagstaff at 09:30 to ask ETA on crane. Wagstaff stated crane was broke 
down. Contacted Vortex and lined up crane to be on location approximately 11:00. 
Was informed by DiDrill there PLT tool was not communicating and replacement was 
9 to 10 hours out. Canceled Vortex crane and lined up Wagstaff crane for 07:00 on 8-
28. Assist Pengju Xing and team with ultrasound-based flow density estimation 
experiment. Fine tune separator discharge flow meters. Monitor wellhead pressure, 
flowline temperature and separator liquid discharge flow.
07:30 - P 233 psi, T 364°F, F 308 gpm
09:30 - P 228 psi, T 364°F, F 325 gpm
11:30 - P 225 psi, T 364°F, F 336 gpm
13:30 - P 224 psi, T 364°F, F 336 gpm
15:30 - P 222 psi, T 360°F, F 336 gpm
17:30 - P 223 psi, T 361°F, F 353 gpm
19:30 - P 223 psi, T 359°F, F 361 gpm
21:30 - P 227 psi, T 362°F, F 362 gpm
23:30 - P 227 psi, T 361°F, F 362 gpm
01:30 - P 227 psi, T 362°F, F 364 gpm
03:30 - P 229 psi, T 363°F, F 363 gpm
05:30 - P 229 psi, T 363°F, F 362 gpm

Management Summary
Continued pumping Step 7 of pump schedule. Rigged up SLB running tools with 6 Petromac rollers. Removed top spool from crown valve and 
installed lubricator flange. Worked out issues with scheduled crane. DiDrill connected PLT tool to SLB running tools and found they had a 
communications error. Wait on new tool and supervisor. Postponed logging one day.  Assisted Pengju Xing and team with ultrasound-based flow 
density estimation experiment. Fine tuned separator discharge flow meters. Monitored wellhead pressure, flowline temperature and separator liquid 
discharge flow.

Comments
16B discharge pressure using manual pressure gauge and wellhead discharge temperature using a temp gun for verification purposes.
15:30 - 200 psi   374°F
21:00 - 195 psi   364°F
05:00 - 200 psi   369°F

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Top TVD
(ft)

Bottom MD
(ft)

Bottom TVD
(ft)

Hole
Section

OH Diam.
(ins)

LOT
(lbs/gal)

Nominal
Grade

Nom. Wgt.
(lbs)

FULL 16.000 4.0 1,136.0 1,135.0 SURF 22.000 84 OTHER

FULL 11.750 -3.0 3.0 4,836.9 4,836.9 INT1 14.750 65 OTHER

LINER 7.000 6.7 0.0 10,208.1 8,061.0 INT2 9.500 38 OTHER
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FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32
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Job ID: 30 Day Flow Test

Safety Information
Meetings/Drills

First Aid Treatments:

Safety

0 0 0Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

30 Safety orientation for DiDrill, SLB, and Pengju Zing team members.

BOP Test Crownamatic Check

Weather Information
Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Clear

88 degF

14 / SSW

10
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