- Daily Completion Report Utah FORGE
,%L’%"E' Well ID: FORGE 16B(78)-32 Job ID: Clean Out Well Name: FORGE 16B(78)-32
— Field: FORGE Sect: 32 Town: 26S Rng: 9W County: BEAVER State: UT
Report No: 7 Report For 06:00 AM 04-Aug-24
Operator: Utah FORGE Rig: WOR 117 Wellbore: Original Wellbore Daily Cost / Fluid ($): -
Measured Depth (ft): 10947.0 Completion Days (act.): 7 Casing Head Elev (ft/hr):  5415.0 AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 8357.0 Orig RKB Elev(ft): 30.5 --- - -
Days On Location: 7 Job Reference RKB (ft): 16.0 - - -

Last Casing: 7.000 at 10,208 Spud Date: 26-Apr-23 Totals: - -
Plug Back MD (ft): Job/Well ($):
Plug Back TVD (ft) Pers/Hrs: Operator: 1/24 Contractor: 6/72 Service: 2/24 Other: 0/0 Total: 9/120

Safety Summary: No incidents or events reported. Conducted Safety Meeting.

Current Operations: WOD

Planned Operations: Trip in the hole to 7" casing shoe @ 10,208'. Wash and ream below casing shoe to clean out open hole section.
Wellsite Supervisors: Leroy Swearingen Tel No.:

Engineer(s):

Operations Summary

From To Elapsed End MD Code Operations Description Non-Prod
6:00 6:30 0.50 10,947.0 WOD WOD
6:30 7:00 0.50 10,947.0 SAFETY  Safety meeting with WOR 117 crew and rig managers.
7:00 9:00 2.00 10,947.0 TRPI Make up Badger bit and bit sub with float (BHA 2). Trip in hole picking up singles from
catwalk to 1,212'".
9:00 13:00 4.00 10,947.0 TRPI Trip in stands from derrick from 1,212' to 9,010'. Pick up single to tag obstruction.
Seemed to move down hole to 9,018 before hanging up.
13:00 15:00 2.00 10,947.0 OTHER Pick up power swivel. Cannot raise past the derrick board, had trouble making up
joint.
15:00 16:30 1.50 10,947.0 REAM Stab Washington head rubber onto drill pipe and set in bowl. Wash and ream single
joints from 9,018' to 9,240'".
16:30 17:00 0.50 10,947.0 OTHER Remove power swivel from elevators and hang back in derrick.
17:00 19:00 2.00 10,947.0 TRPI Trip in the hole on elevators picking up singles from catwalk from 9,240’ to 10,047'

working through tight spots and hole drag. Removed Washington Head rubber at
9,525', some tool joints will not go through the head so will try to operate without it.

19:00 6:00 11.00  10,947.0 WOD SDFN.

Management Summary

Safety meeting with WOR 117 crew and rig managers. Made up BHA 2 and tripped in the hole picking up singles from catwalk to 1,212". Tripped in
115 stands from derrick to 9,010". Picked up single, tagged obstruction and moved it down hole to 9,018'. Picked up power swivel, stabbed and
installed Washington Head element and washed and reamed tight hole to 9,240'. Hung power swivel back in derrick and tripped in picking up singles
from catwalk to 10,047', working pipe through tight spots. SDFN.

Casing/Tubular Information

Size Top MD Top TVD Bottom MD Bottom TVD Nom. Wgt. LOT
Type (ins) (ft) (ft) (ft) (ft) (Ibs) Nominal Grade (Ibs/gal)
FULL 16.000 4.0 1,136.0 1,135.0 84 OTHER
FULL 11.750 -3.0 3.0 4,836.9 4,836.9 65 OTHER
LINER 7.000 6.7 0.0 10,208.1 8,061.0 38 OTHER

Bit/BHA/Workstring Information

BHA-No.2- BIT,BS=2.04

Perforation Information

Stage: 5 of 5
Perforation Date Type Method Top (ft) Bottom (ft) Length (ft) Comments
23-Apr-24 15:26 GH TBGGUN 8,774.0 8,883.0 109.0 8,774'-8,778' ,8,834'-8,838', 8,870'-8,874',
8,879'-8,883'
Did not frac this stage.
Stage: 4 of 5
Perforation Date Type Method Top (ft) Bottom (ft) Length (ft) Comments
17-Apr-24 00:00 GH TBGGUN 8,958.0 9,058.0 100.0 8,958'-8,962', 8,995'-8,999', 9,026'-9,030',
9,054'-9,058'
Stage: 3 of 5
Perforation Date Type Method Top (ft) Bottom (ft) Length (ft) Comments
15-Apr-24 00:00 GH TBGGUN 9,265.0 9,393.0 128.0 9,265'-9,269', 9,343'-9,347", 9,389'-9,393"'
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First Aid Treatments:

[ ] BOP Test [ ] Crownamatic Check

0 Medical Treatments:

Daily Completion Report Utah FORGE
L%L’%"E' Well ID: FORGE 16B(78)-32 Job ID: Clean Out Well Name: FORGE 16B(78)-32
—— Field: FORGE Sect: 32 Town: 26S Rng: 9W County: BEAVER State: UT
Report No: 7 Report For 06:00 AM 04-Aug-24
Perforation Information
Stage: 2 of 5
Perforation Date Type Method Top (ft) Bottom (ft) Length (ft) Comments
13-Apr-24 00:00 OTHER TBGGUN 9,429.0 9,5612.0 83.0 5x4'guns 9,429'-9,433', 9,447'-9,451",
9,459'-9,463', 9,475'-9,479', 9,508'-9,512'
Stage: 1 of 5
Perforation Date Type Method Top (ft) Bottom (ft) Length (ft) Comments
10-Apr-24 14:00 DP TBGGUN 9,690.4 9,773.4 83.0 4 x4'guns 9,690-9,694', 9,745'-9,749',
9,756'-9,760', 9,769'-9,773'
Safety Information
Meetings/Drills  Time Description
Safety 30 PJSM with UDES personnel. Pinch points, suspended loads, slips, trips and falls, tripping pipe.

0 Lost Time Incidents: 0 Days Since LTI:

Weather Information

Sky Condition: Partly cloudy
Air Temperature: 90 degF
Wind Speed/Dir: 10/ SSE

Visibility: 8
Bar. Pressure:
Wind Gusts:
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